



August 2017

DATA CENTER OPTIMIZATION

Agencies Need to
Address Challenges
and Improve Progress
to Achieve Cost
Savings Goal

Accessible Version

GAO Highlights

Highlights of [GAO-17-448](#), a report to congressional committees

Why GAO Did This Study

In December 2014, FITARA was enacted and included a series of provisions related to improving the performance of data centers, including requiring OMB to establish optimization metrics and agencies to report on progress toward meeting the metrics. OMB's Federal Chief Information Officer subsequently launched DCOI to build on prior data center consolidation and optimization efforts.

GAO was asked to review data center optimization. GAO's objectives were to (1) assess agencies' progress against OMB's data center optimization targets, (2) identify agencies' notable optimization successes and challenges, and (3) evaluate the extent to which agencies are able to effectively measure server utilization. To do so, GAO evaluated the 24 DCOI agencies' progress against OMB's fiscal year 2018 optimization targets, interviewed officials, and assessed agencies' efforts to implement monitoring tools for server utilization.

What GAO Recommends

Congress should consider extending the time frame for the data center consolidation and optimization provisions of FITARA to provide agencies with additional time to meet OMB's targets and achieve cost savings. GAO is also recommending that 18 agencies complete their plans to implement data center monitoring tools and that OMB require agencies to complete their plans and report them to OMB. Ten agencies agreed with GAO's recommendations, three agencies partially agreed, and six (including OMB) did not state whether they agreed or disagreed, as discussed in the report.

View [GAO-17-448](#). For more information, contact David A. Powner at (202) 512-9286 or pownerd@gao.gov.

August 2017

DATA CENTER OPTIMIZATION


Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal

What GAO Found

Of the 24 agencies required to participate in the Office of Management and Budget's (OMB) Data Center Optimization Initiative (DCOI), 22 collectively reported limited progress against OMB's fiscal year 2018 performance targets. Two agencies did not have a basis to report on progress as they do not have agency-owned data centers. For OMB's five optimization targets, five agencies or less reported that they met or exceeded each of the targets (see figure).

Twenty-Two Agencies' Progress against OMB Data Center Optimization Metrics, as of February 2017

Number of agencies meeting or exceeding the Office of Management and Budget's (OMB) metric target



Source: GAO analysis of data from OMB's Information Technology Dashboard. | GAO-17-448

Further, as of April 2017, 17 of the 22 agencies were not planning to meet OMB's targets by September 30, 2018. This is concerning because the Federal Information Technology Acquisition Reform Act's (FITARA) data center consolidation and optimization provisions, such as those that require agencies to report on optimization progress and cost savings, expire a day later on October 1, 2018. Extending the time frame of these provisions would increase the likelihood that agencies will meet OMB's optimization targets and realize related cost savings. Additionally, until agencies improve their optimization progress, OMB's \$2.7 billion initiative-wide cost savings goal may not be achievable.

All 24 agencies reported successes in optimizing their data centers—notably, the benefits of key technologies, such as virtualizing systems to improve performance, and increased energy efficiency. However, agencies also reported challenges related to, for example, improving the utilization of their data center facilities and competing for labor resources. It will be important for agencies to take action to address their identified challenges—as GAO previously recommended—in order to improve data center optimization progress.

Of the 24 agencies required by OMB to implement automated monitoring tools to measure server utilization by the end of fiscal year 2018, 4 reported in their data center inventories as of February 2017 that they had fully implemented such tools, 18 reported that they had not, and 2 did not have a basis to report on progress because they do not have agency-owned data centers. Collectively, agencies reported that these tools were used at about 3 percent of their centers. Although federal standards emphasize the need to establish plans to help ensure goals are met, of the 18 agencies, none fully documented plans, 6 agencies had partially documented them, and 12 did not document them. Agencies provided varied reasons for this, including that they were still evaluating available tools. In addition, the lack of a formal requirement from OMB to establish the plans also contributed to agencies not having them. Until these plans are completed, agencies may be challenged in measuring server utilization.

Contents

Letter	1
Background	4
Agencies Are Reporting Limited Progress against OMB's Data Center Optimization Targets	16
Agencies Reported Successes and Challenges in Optimizing Data Centers	25
Most Agencies Still Cannot Effectively Measure Server Utilization	39
Conclusions	47
Matter for Congressional Consideration	49
Recommendations for Executive Action	49
Agency Comments and Our Evaluation	50
<hr/>	
Appendix I: Objectives, Scope, and Methodology	57
Appendix II: Comments from the Department of Commerce	60
Appendix III: Comments from the Department of Defense	62
Appendix IV: Comments from the Department of Energy	63
Appendix V: Comments from the Department of Health and Human Services	64
Appendix VI: Comments from the Department of Homeland Security	66
Appendix VII: Comments from the Department of the Interior	68
Appendix VIII: Comments from the Department of Labor	69
Appendix IX: Comments from the Department of State	70
Appendix X: Comments from the Department of Veterans Affairs	72
Appendix XI: Comments from the Environmental Protection Agency	74
Appendix XII: Comments from the General Services Administration	76
Appendix XIII: Comments from the Nuclear Regulatory Commission	77

Appendix XIV: Comments from the Office of Personnel Management	78
Appendix XV: Comments from the Department of Housing and Urban Development	79
Appendix XVI: Comments from the Social Security Administration	80
Appendix XVII: GAO Contact and Staff Acknowledgments	81
Appendix XVIII: Accessible Data	82
Data Tables	82
Agency Comment Letters	84

Tables

Table 1: The Office of Management and Budget (OMB) Data Center Optimization Metrics and Targets	17
Table 2: Agency Data Center Optimization Performance Compared to Office of Management and Budget (OMB) Optimization Targets, as of February 2017	19
Table 3: Agency-Reported Successes in Optimizing Data Centers	26
Table 4: Agency-Reported Challenges in Optimizing Data Centers	32
Table 5: Agency-Reported Implementation of Data Center Automated Monitoring Tools, as of February 2017	41
Table 6: Assessment of 18 Agencies' Plans to Implement Data Center Automated Monitoring Tools, as of April 2017	45
Data Table for Figure 1: Example of Data Center Server Racks at the Social Security Administration's National Support Center	82
Data Table for Figure 2: Total Number of Reported Federal Data Centers and Closures through August 2016	82
Data Table for Figure 3: Agencies' Progress against Office of Management and Budget (OMB) Data Center Optimization Targets, as of February 2017	83
Data Table for Figure 5: Number of Agencies Reporting Plans to Meet or Exceed the Office of Management and Budget's (OMB) Optimization Targets, by Metric	83
Data Table for Figure 7: Number of Agency-Reported Data Centers with Automated Monitoring Tools Implemented, as of February 2017	83

Data Table for Figure 8: Reported Server Utilization Averages of Agencies with Automated Monitoring Tools Installed, as of February 2017	84
--	----

Figures

Figure 1: Example of Data Center Server Racks at the Social Security Administration's National Support Center	6
Figure 2: Total Number of Reported Federal Data Centers and Closures through August 2016	15
Figure 3: Agencies' Progress against Office of Management and Budget (OMB) Data Center Optimization Targets, as of February 2017	18
Figure 4: Agency-Reported Plans to Meet or Exceed the Office of Management and Budget's (OMB) Data Center Optimization Targets	23
Figure 5: Number of Agencies Reporting Plans to Meet or Exceed the Office of Management and Budget's (OMB) Optimization Targets, by Metric	24
Figure 6: Solar Panels at the Social Security Administration's National Support Center	30
Figure 7: Number of Agency-Reported Data Centers with Automated Monitoring Tools Implemented, as of February 2017	42
Figure 8: Reported Server Utilization Averages of Agencies with Automated Monitoring Tools Installed, as of February 2017	44

Abbreviations

Agriculture	Department of Agriculture
CIO	chief information officer
Commerce	Department of Commerce
DCOI	Data Center Optimization Initiative
Defense	Department of Defense
DHS	Department of Homeland Security
Education	Department of Education
Energy	Department of Energy
EPA	Environmental Protection Agency
FDCCI	Federal Data Center Consolidation Initiative
FITARA	Provisions referred to as the Federal Information Technology Acquisition Reform Act
GSA	General Services Administration
HHS	Department of Health and Human Services
HUD	Department of Housing and Urban Development
Interior	Department of the Interior
IT	information technology
Justice	Department of Justice
Labor	Department of Labor
NASA	National Aeronautics and Space Administration
NRC	Nuclear Regulatory Commission
NSF	National Science Foundation
OMB	Office of Management and Budget
OPM	Office of Personnel Management
SBA	Small Business Administration
SSA	Social Security Administration
State	Department of State
Transportation	Department of Transportation
Treasury	Department of the Treasury
USAID	U.S. Agency for International Development
VA	Department of Veterans Affairs

This is a work of the U.S. government and is not subject to copyright protection in the United States. The published product may be reproduced and distributed in its entirety without further permission from GAO. However, because this work may contain copyrighted images or other material, permission from the copyright holder may be necessary if you wish to reproduce this material separately.



August 15, 2017

Congressional Committees

The federal government’s demand for information technology (IT) is ever increasing. In recent years, as federal agencies have modernized their operations, put more of their services online, and improved their information security profiles, their need for computing power and data storage resources has grown. Accordingly, this growing demand has led to a dramatic rise in the number of federal data centers and a corresponding increase in operational costs. In response, the Office of Management and Budget’s (OMB) Federal Chief Information Officer (CIO) launched the Federal Data Center Consolidation Initiative (FDCCI) in 2010 to reduce the growing number of centers.

Congress has also recognized the importance of reforming the government-wide management of IT, and in December 2014, Federal Information Technology Acquisition Reform provisions (commonly referred to as FITARA) were enacted as a part of the *Carl Levin and Howard P. ‘Buck’ McKeon National Defense Authorization Act for Fiscal Year 2015*.¹ The law includes specific requirements related to federal data center optimization including, for example, that OMB is to establish metrics to measure data center optimization progress (to include server efficiency).

Pursuant to FITARA, in August 2016, the Federal CIO issued a memorandum that announced the Data Center Optimization Initiative (DCOI) as a successor effort to FDCCI.² According to OMB, this new initiative supersedes and builds on the results of FDCCI, and is also intended to improve the performance of federal data centers in areas such as facility utilization and power usage. Among other things, DCOI

¹*Carl Levin and Howard P. ‘Buck’ McKeon National Defense Authorization Act for Fiscal Year 2015*, Pub. L. No. 113-291, division A, title VIII, subtitle D, 128 Stat. 3292, 3438-50 (Dec. 19, 2014).

²OMB, *Data Center Optimization Initiative (DCOI)*, Memorandum M-16-19 (Washington, D.C.: Aug. 1, 2016).

requires 24 federal departments and agencies (agencies)³ to develop plans and report on strategies (referred to as DCOI strategic plans) to consolidate inefficient infrastructure, optimize existing facilities, improve security posture, and achieve cost savings.

Over the past several years, we have reported⁴ and testified⁵ that, while data center consolidation and optimization could potentially save the federal government billions of dollars, weaknesses exist in the execution and oversight of these efforts. For example, in March 2016, we reported that 22 agencies had collectively made limited progress against OMB's fiscal year 2015 data center optimization performance metrics. As a

³The 24 agencies that are required to participate in DCOI are the Departments of Agriculture, Commerce, Defense, Education, Energy, Health and Human Services, Homeland Security, Housing and Urban Development, Interior, Justice, Labor, State, Transportation, Treasury, and Veterans Affairs; the Environmental Protection Agency, General Services Administration, National Aeronautics and Space Administration, National Science Foundation, Nuclear Regulatory Commission, Office of Personnel Management, Small Business Administration, Social Security Administration, and U.S. Agency for International Development.

⁴GAO, *Data Center Optimization: Agencies Need to Complete Plans to Address Inconsistencies in Reported Savings*, [GAO-17-388](#) (Washington, D.C.: May 18, 2017); *Data Center Consolidation: Agencies Making Progress, but Planned Savings Goals Need to Be Established [Reissued on March 4, 2016]*, [GAO-16-323](#) (Washington, D.C.: Mar. 3, 2016); *Information Technology Reform: Billions of Dollars in Savings Have Been Realized, but Agencies Need to Complete Reinvestment Plans*, [GAO-15-617](#) (Washington, D.C.: Sept. 15, 2015); *Data Center Consolidation: Reporting Can Be Improved to Reflect Substantial Planned Savings*, [GAO-14-713](#) (Washington, D.C.: Sept. 25, 2014); *Data Center Consolidation: Strengthened Oversight Needed to Achieve Cost Savings Goal*, [GAO-13-378](#) (Washington, D.C.: Apr. 23, 2013); *Data Center Consolidation: Agencies Making Progress on Efforts, but Inventories and Plans Need to Be Completed*, [GAO-12-742](#) (Washington, D.C.: July 19, 2012); and *Data Center Consolidation: Agencies Need to Complete Inventories and Plans to Achieve Expected Savings*, [GAO-11-565](#) (Washington, D.C.: July 19, 2011).

⁵GAO, *Information Technology: Improved Implementation of Reform Law Is Critical to Better Manage Acquisitions and Operations*, [GAO-17-263T](#) (Washington, D.C.: Dec. 6, 2016); *Information Technology: OMB and Agencies Need to Focus Continued Attention on Implementing Reform Law*, [GAO-16-672T](#) (Washington, D.C.: May 18, 2016); *Information Technology: Implementation of Reform Legislation Needed to Improve Acquisitions and Operations*, [GAO-16-204T](#) (Washington, D.C.: Nov. 4, 2015); *Information Technology: Reform Initiatives Can Help Improve Efficiency and Effectiveness*, [GAO-14-671T](#) (Washington, D.C.: June 10, 2014); *Information Technology: OMB and Agencies Need to More Effectively Implement Major Initiatives to Save Billions of Dollars*, [GAO-13-796T](#) (Washington, D.C.: July 25, 2013); *Information Technology: OMB and Agencies Need to Focus Continued Attention on Eliminating Duplicative Investments*, [GAO-13-685T](#) (Washington, D.C.: June 11, 2013); and *Data Center Consolidation: Strengthened Oversight Needed to Achieve Billions of Dollars in Savings*, [GAO-13-627T](#) (Washington, D.C.: May 14, 2013).

result, we recommended that these agencies take action to improve optimization progress. Most agencies agreed with our recommendations or had no comments.

Given the importance of the optimization initiative, this report responds to the committees' request that we review federal agencies' data center optimization progress. The specific objectives of this review were to (1) assess agencies' progress against OMB's data center optimization targets, (2) identify agencies' notable optimization successes and challenges, and (3) evaluate the extent to which agencies are able to effectively measure server utilization.

To address the first objective, we analyzed 24 DCOI agencies' February 2017 data center optimization progress information from the IT Dashboard—an OMB public website that provides information on federal agencies' major IT investments.⁶ We then compared the agencies' optimization progress information against OMB's fiscal year 2018 optimization targets,⁷ as documented in its August 2016 memorandum.⁸ We also reviewed the 24 agencies' DCOI strategic plans, as of April 2017, to obtain information regarding their fiscal years 2017 and 2018 plans to meet or not meet OMB's optimization targets.

To address the second objective, we reviewed the 24 agencies' DCOI strategic plans to identify successes and challenges encountered by agencies in optimizing their data centers. We also interviewed cognizant officials at the 24 agencies in order to gather additional information about their data center optimization successes and challenges. We then categorized the agency-reported successes and challenges to determine the ones encountered most often.

For the third objective, we analyzed the 24 agencies' February 2017 data center inventory information to determine the extent to which the agencies reported the implementation of automated monitoring tools at

⁶Agencies' data center optimization progress information displayed on OMB's IT Dashboard is updated by OMB on a quarterly basis based on data center inventory data collected from agencies at the end of February, May, August, and November of each year.

⁷Two agencies—the Departments of Education and Housing and Urban Development—do not have any agency-owned data centers and, therefore, do not have a basis to measure and report on optimization progress.

⁸OMB, Memorandum M-16-19.

their data centers to measure server utilization, as well as the reported server utilization percentages at those centers. We also reviewed agencies' DCOI strategic plans, FITARA implementation milestone information, and other planning documentation provided by agencies (such as project charters and project plans) to determine the extent to which agencies documented plans to implement automated monitoring tools at all their data centers by the end of fiscal year 2018, as required by OMB's August 2016 memorandum. See appendix I for a more detailed discussion of our objectives, scope, and methodology.

We conducted this performance audit from July 2016 to August 2017 in accordance with generally accepted government auditing standards. Those standards require that we plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions based on our audit objectives. We believe that the evidence obtained provides a reasonable basis for our findings and conclusions based on our audit objectives.

Background

The federal government's increasing demand for IT has led to an increase in the number of federal data centers and a corresponding increase in operational costs. According to OMB, the federal government reported 432 data centers in 1998, 2,094 in July 2010, and 9,995 in August 2016.⁹ Operating such a large number of centers has been and continues to be a significant cost to the federal government, including costs for hardware, software, real estate, and cooling. For example, in 2007, the Environmental Protection Agency (EPA) estimated that the electricity costs to operate federal servers and data centers across the government were about \$450 million annually. According to the Department of Energy (Energy), a typical data center has 100 to 200 times the energy use intensity of a commercial building. In 2009, OMB reported¹⁰ that server utilization rates as low as 5 percent across the federal government's estimated 150,000 servers were a factor driving the need to establish a coordinated, government-wide effort to improve the

⁹Between 1998 and 2016, OMB used several different definitions of a data center, which contributed to the increase in the number reported centers. This issue is discussed in more detail later in this report.

¹⁰OMB, *Inventory of Federal Data Center Activity*, Budget Data Request No. 09-41 (Washington, D.C.: Aug. 10, 2009).

efficiency, performance, and environmental footprint of federal data center activities.

OMB and the Federal CIO Established FDCCI

Concerned about the size of the federal data center inventory and the potential to improve the efficiency, performance, and the environmental footprint of federal data center activities, OMB, under the direction of the Federal CIO, established FDCCI in February 2010. This initiative's four high-level goals were to

- promote the use of "green IT" by reducing the overall energy and real estate footprint of government data centers;
- reduce the cost of data center hardware, software, and operations;
- increase the overall IT security posture of the government; and
- shift IT investments to more efficient computing platforms and technologies.

As part of the initiative, OMB required the 24 agencies to identify a data center consolidation program manager to lead the agency's consolidation efforts. In addition, agencies were required to submit an asset inventory baseline and other documents that would result in a plan for consolidating their data centers. The asset inventory baseline was to contain detailed information on each data center and identify the consolidation approach to be taken for each one. It would serve as the foundation for developing the final data center consolidation plan. The data center consolidation plan would serve as a technical road map and approach for achieving the targets for infrastructure utilization, energy efficiency, and cost efficiency.

In October 2010, OMB reported that all of the agencies had submitted an inventory and plan. OMB also clarified the definition of a data center and noted that, for the purposes of FDCCI, a data center is defined as any room used for the purpose of processing or storing data that is larger than 500 square feet and meets stringent availability requirements. Under this definition, OMB reported that agencies had identified 2,094 data centers as of July 2010.

However, in 2011, the Federal CIO expanded the definition to include a facility of any size. OMB further clarified its definition in March 2012, as follows:

“...a data center is...a closet, room, floor, or building for the storage, management, and dissemination of data and information and [used to house] computer systems and associated components, such as database, application, and storage systems and data stores [excluding facilities exclusively devoted to communications and network equipment (e.g., telephone exchanges and telecommunications rooms)]. A data center generally includes redundant or backup power supplies, redundant data communications connections, environmental controls...and special security devices housed in leased, owned, collocated, or stand-alone facilities.”

Under the new definition, OMB estimated that there were a total of 3,133 federal data centers in December 2011, and its goal was to consolidate approximately 40 percent, or 1,253 data centers, for a savings of approximately \$3 billion by the end of 2015. See figure 1 for an example of an image of data center server racks at the Social Security Administration’s (SSA) National Support Center.

Figure 1: Example of Data Center Server Racks at the Social Security Administration’s National Support Center



Source: Social Security Administration. | GAO-17-448

In March 2012, OMB launched the PortfolioStat initiative, which requires agencies to conduct an annual agency-wide IT portfolio review to, among other things, reduce commodity IT¹¹ spending and demonstrate how its IT investments align with the agency's mission and business functions.¹² PortfolioStat is designed to assist agencies in assessing the current maturity of their IT portfolio management process, make decisions on eliminating duplication, and move to shared solutions in order to maximize the return on IT investments across the portfolio.

Subsequently, in March 2013, OMB issued a memorandum¹³ that documented the integration of FDCCI with PortfolioStat and stated that agencies should focus on an enterprise-wide approach to address commodity IT (including data centers) in a comprehensive manner. The memorandum also discussed consolidating previously collected IT-related plans, reports, and data submissions. For example, agencies were no longer required to submit the data center consolidation plans previously required in 2012. However, OMB required agencies to update their data center inventories and report on consolidation progress at the end of every quarter.

OMB's 2013 memorandum also increased the focus on optimizing the performance of federal data centers. Specifically, OMB stated that, to more effectively measure the efficiency of an agency's data center assets, agencies would also be measured by the extent to which their primary data centers were optimized for total cost of ownership by incorporating metrics for data center energy, facility, labor, and storage, among other things. Subsequently, in May 2014, OMB issued memorandum M-14-08,¹⁴ which established a set of data center optimization metrics to measure agency progress. In addition, OMB

¹¹According to OMB, commodity IT includes services such as IT infrastructure (data centers, networks, desktop computers, and mobile devices); enterprise IT systems (e-mail, collaboration tools, identity and access management, security, and web infrastructure); and business systems (finance, human resources, and other administrative functions).

¹²OMB, *Implementing PortfolioStat*, Memorandum M-12-10 (Washington D.C.: Mar. 30, 2012).

¹³OMB, *Fiscal Year 2013 PortfolioStat Guidance: Strengthening Federal IT Portfolio Management*, Memorandum M-13-09 (Washington, D.C.: Mar. 27, 2013).

¹⁴OMB, *Fiscal Year 2014 PortfolioStat*, Memorandum M-14-08 (Washington, D.C.: May 7, 2014).

established target values that agencies were expected to achieve by the end of fiscal year 2015.

IT Acquisition Reform Law Enhanced Data Center Consolidation and Optimization Efforts

Recognizing the importance of reforming the government-wide management of IT, Congress enacted FITARA in December 2014. Among other things, the law includes a number of requirements related to federal data center consolidation and optimization:¹⁵

- Agencies shall submit to OMB a comprehensive inventory of the data centers owned, operated, or maintained by or on behalf of the agency.
- Agencies shall submit a multi-year strategy to achieve the consolidation and optimization of the agency's data centers no later than the end of fiscal year 2016.¹⁶ This strategy should include, for example, performance metrics that are consistent with the government-wide data center consolidation and optimization metrics.
- On a quarterly basis, agencies shall report to OMB's Administrator of the Office of Electronic Government on progress towards meeting government-wide data center consolidation and optimization metrics.
- OMB's Administrator of the Office of Electronic Government shall establish metrics applicable to the consolidation and optimization of data centers (including server efficiency), ensure that agencies' progress toward meeting government-wide data center consolidation and optimization metrics is made publicly available, review agencies' inventories and strategies to determine whether they are comprehensive and complete, and monitor the implementation of each agency's strategy.
- Not later than December 19, 2015, OMB's Administrator of the Office of Electronic Government shall develop and make publicly available, a

¹⁵Pub. L. No. 113-291 § 834, 128 Stat. 3444 – 3448 (44 U.S.C. 3601 note). Unless otherwise noted, these requirements apply to the 24 agencies specified in section 834 (corresponding to those agencies covered by the *Chief Financial Officers Act of 1990*. 31 U.S.C. § 901(b)).

¹⁶In lieu of submitting a data center inventory and strategy, the Department of Defense may submit this information as part of a defense-wide plan and report on cost savings, as required under §§ 2867(b)(2) and 2867(d) of the *National Defense Authorization Act for Fiscal Year 2012* (10 U.S.C. § 2223a note).

goal, broken down by year, for the amount of planned cost savings and optimization improvements achieved through FDCCI and, for each year thereafter through October 1, 2018, compare reported cost savings and optimization improvements against those goals.

The law's data center consolidation and optimization provisions expire on October 1, 2018.

In June 2015, OMB memorandum M-15-14 provided guidance for implementing FITARA and related IT management practices.¹⁷ OMB's guidance includes several actions that agencies are to take to establish a basic set of roles and responsibilities (referred to as the "common baseline") for CIOs and other senior agency officials that are needed to implement the authorities described in the law. For example, agencies are to conduct a self-assessment to identify where they conform to the common baseline and where they deviate. OMB guidance also requires agencies to annually update their self-assessments and report their progress in reaching FITARA implementation milestones.

OMB Established DCOI

In August 2016, OMB issued a memorandum¹⁸ that established DCOI and included guidance on how to implement the data center consolidation and optimization provisions of FITARA. Among other things, the guidance requires agencies to consolidate inefficient infrastructure, optimize existing facilities, improve their security posture, and achieve cost savings. For example, agencies are required to maintain a complete inventory of all data center facilities owned, operated, or maintained by or on behalf of the agencies and measure progress toward defined optimization performance metrics on a quarterly basis as part of their data center inventory submissions.

OMB's August 2016 memorandum also revised the definition of a physical data center to include any room with at least one server that

¹⁷OMB, *Management and Oversight of Federal Information Technology*, Memorandum M-15-14 (Washington, D.C.: June 10, 2015).

¹⁸OMB, Memorandum M-16-19.

provides services (such as testing and development).¹⁹ Further, OMB's guidance directed agencies to categorize their data centers as either a tiered data center²⁰ or a non-tiered data center. OMB guidance defines a tiered data center as one that uses each of the following: a separate physical space for IT infrastructure, an uninterruptible power supply, a dedicated cooling system or zone, and a backup power generator for a prolonged power outage. According to OMB, all other data centers shall be considered non-tiered.

Regarding data center optimization planning, the memorandum directs agencies to develop DCOI strategic plans that define their data center strategies for fiscal years 2016 through 2018. Among other things, this strategy is to include a timeline for agency consolidation and optimization activities with an emphasis on cost savings and optimization performance benchmarks the agency can achieve between fiscal years 2016 and 2018. For example, agencies are required to establish planned data center optimization milestones and report on progress toward achieving those milestones in their strategic plans. OMB required agencies to publicly post the plans to their agency-owned digital strategy websites by September 30, 2016, and to post subsequent strategic plan updates by April 14, 2017, and April 13, 2018.

OMB also directed agencies to update their publicly available FITARA implementation milestone information to identify, at a minimum, five milestones per fiscal year to be achieved through DCOI. According to OMB, the DCOI milestones are expected to be updated quarterly as progress is achieved and are to be reviewed in quarterly meetings with OMB staff.

Further, the memorandum states that OMB will report government-wide and agency-specific progress on the IT Dashboard—a public website that provides detailed information on major IT investments. According to OMB, this progress information is to include planned and achieved data center

¹⁹According to the revised definition, a room with at least one server that provides services (whether in a production, test, staging, development, or any other environment) is to be considered a data center, while a room containing only print servers, routing equipment, switches, security devices (such as firewalls), or other telecommunication components, shall not be considered a data center.

²⁰According to OMB's guidance, the term "tiered" and its definition are derived from the Uptime Institute's Tier Classification System. However, OMB notes that no specific certification is required in order for a data center to be considered tiered by OMB.

closures, consolidation-related costs savings, and data center optimization performance information. In this regard, OMB began including data center consolidation and optimization progress information on the Dashboard in August 2016.

Moreover, OMB guidance includes a series of performance metrics in the areas of data center closures, cost savings, and optimization progress.

- *Data center closures:* Agencies are expected to close at least 25 percent of tiered data centers government-wide, excluding those approved as inter-agency shared services²¹ providers, by the end of fiscal year 2018. Further, agencies are to close at least 60 percent of non-tiered data centers government-wide by the end of fiscal year 2018. OMB's guidance further notes that, in the long term, all agencies should continually strive to close all non-tiered data centers, noting that server rooms and closets pose security risks and management challenges and are an inefficient use of resources.
- *Cost savings:* Agencies are expected to reduce government-wide annual costs attributable to physical data centers by at least 25 percent, resulting in savings of at least \$2.7 billion, by the end of fiscal year 2018.
- *Data center optimization:* Agencies are expected to measure progress against a series of new data center performance metrics²² in the areas of server utilization, energy metering, power usage, facility utilization, and virtualization.²³ Further, OMB's guidance establishes target values for each metric that agencies are to achieve by fiscal year 2018.

To improve the measurement of data center optimization progress, OMB's memorandum directs agencies to replace the manual collection and reporting of systems, software, and hardware inventory housed within data centers with automated monitoring, inventory, and management tools (e.g., data center infrastructure management) by the end of fiscal

²¹For more information about shared services, see OMB, *Federal Information Technology Shared Services Strategy* (Washington, D.C.: May 2, 2012).

²²These metrics supersede OMB's previous set of optimization metrics established in 2014.

²³Virtualization is a technology that allows multiple, software-based machines with different operating systems, to run in isolation, side-by-side, on the same physical machine.

year 2018. According to OMB, these data center tools (henceforth referred to as “automated monitoring tools”) are to provide the capability to, at a minimum, measure progress toward server utilization and virtualization metrics. While implementation of automated monitoring tools is not required to be completed until the end of fiscal year 2018, the memorandum strongly encourages agencies to implement them throughout their data centers immediately.

While OMB is primarily responsible for DCOI, its August 2016 memorandum designated the General Services Administration’s (GSA) Office of Government-wide Policy as a managing partner of the federal government data center line of business²⁴ and data center shared services. More specifically, OMB’s memorandum states that this office is responsible for, among other things, providing guidance on technology advancements, innovation, cybersecurity, and best practices to data center providers and consumers of data center services. Further, the memorandum states that the office is responsible for assisting with creating and maintaining an inventory of acquisition tools and products related to data center optimization, including procurement vehicles for the acquisition of automated monitoring tools.

GAO Has Reported and Testified on Issues Related to Consolidating and Optimizing Data Centers

From July 2011 through May 2017, we issued a number of reports²⁵ and testified²⁶ on agency efforts to consolidate and optimize federal data centers and achieve cost savings. For example, in September 2014, we reported²⁷ that, while agencies had made progress on their consolidation efforts, the total number of data centers reported by agencies had continued to grow since 2011 as a result of OMB’s expanded definition

²⁴According to OMB, lines of business are cross-agency initiatives to define, design, implement and monitor a set of common solutions for government-wide business functions, processes, or desired capabilities. Each line of business is governed by a Managing Partner which is designated as the lead organization responsible for managing the business requirements of its community.

²⁵[GAO-17-388](#), [GAO-16-323](#), [GAO-15-617](#), [GAO-14-713](#), [GAO-13-378](#), [GAO-12-742](#), and [GAO-11-565](#).

²⁶[GAO-17-263T](#), [GAO-16-672T](#), [GAO-16-204T](#), [GAO-14-671T](#), [GAO-13-796T](#), and [GAO-13-627T](#).

²⁷[GAO-14-713](#).

and improved inventory reporting. More specifically, we determined that agencies had collectively reported 9,658 data centers in their inventories—an increase of about 6,500 compared to OMB's previous estimate from December 2011. We noted that agencies had plans to close about 3,700 data centers by September 2015.

We also reported that 19 of the 24 FDCCI agencies had collectively reported achieving an estimated \$1.1 billion in cost savings for fiscal years 2011 through 2013, and that, by 2017, that figure was estimated to rise to about \$5.3 billion. However, we pointed out that planned savings may be higher because 6 agencies—the Departments of Health and Human Services (HHS), Interior (Interior), Justice (Justice), and Labor (Labor), GSA, and the National Aeronautics and Space Administration (NASA)—that reported closing as many as 67 data centers had also reported limited or no savings.

In addition, our 2014 report noted that 11 of the 21 agencies with planned cost savings had underreported their fiscal years 2012 through 2015 figures to OMB by approximately \$2.2 billion. While several agencies noted communication issues as the reason for underreporting, others did not provide a reason. We concluded that, until agencies fully report their savings, the \$5.3 billion in total savings would be understated. Further, we reported that OMB's May 2014 data center optimization metrics did not address server utilization, even though OMB reported this to be as low as 5 percent across the federal government in 2009. We noted that, without this metric, OMB may lack important information on agencies' progress. As a result, we recommended that it implement a metric for server utilization and assist six agencies in reporting their consolidation cost savings; we also recommended that agencies fully report their consolidation cost savings. OMB and the agencies to which we made recommendations generally agreed with them. OMB subsequently established a metric to measure agencies' server utilization progress in its August 2016 memorandum.²⁸

In March 2016, we reported²⁹ that agencies had continued to make progress in their data center consolidation efforts. Specifically, we noted that agencies had reported closing 3,125 of the 10,584 total data centers as of November 2015. We further noted that 19 of the 24 agencies had

²⁸OMB, Memorandum M-16-19.

²⁹[GAO-16-323](#).


reported achieving an estimated \$2.8 billion in cost savings and avoidances from their data center consolidation and optimization effort for fiscal years 2011 through 2015. Agencies were also planning an additional \$5.4 billion in cost savings and avoidances, for a total of approximately \$8.2 billion, through fiscal year 2019. However, we noted that planned savings may be higher because 10 agencies that reported planned closures from fiscal years 2016 through 2018 had not fully developed their cost savings goals for these fiscal years.

In addition, we reported that 22 agencies had made limited progress against OMB's fiscal year 2015 data center optimization performance metrics, such as the utilization of data center facilities. Accordingly, we recommended that the agencies take actions to complete their cost savings targets and improve optimization progress. Most agencies agreed with the recommendations or had no comments.

Finally, in May 2017, we reported³⁰ that agencies continued to consolidate their data centers, including closing 4,388 of the 9,995 total data centers as of August 2016. Figure 2 provides a summary of the total number of data centers and closures reported from 1998 through August 2016.

³⁰[GAO-17-388](#).

Figure 2: Total Number of Reported Federal Data Centers and Closures through August 2016



Source: GAO analysis of Office of Management and Budget and agency data. | GAO-17-448

^aThe Office of Management and Budget (OMB) did not publicly report the total number of data centers in 2012. OMB also expanded its definition of a data center in March 2012.

^bOMB revised the definition of a data center in August 2016.

However, we pointed out that agency progress in achieving savings had slowed and planned goals had been reduced. Specifically, 18 of the 24 agencies had reported achieving an estimated \$2.3 billion in cost savings and avoidances from their data center consolidation and optimization efforts from the start of fiscal year 2012 to August 2016, which was about \$451 million less than the total amount of achieved cost savings and avoidances that agencies reported to us in November 2015. In addition, agencies' total planned cost savings of about \$633 million were more than \$3.4 billion less compared to the amounts that agencies reported to us in November 2015, and more than \$2.1 billion less than OMB's fiscal year 2018 cost savings goal of \$2.7 billion.

Our May 2017 report also identified weaknesses in agencies' DCOI strategic plans. Of the 23 agencies that submitted their strategic plans at the time of our review, 7—the Departments of Agriculture (Agriculture),

Education (Education), Homeland Security (DHS), and Housing and Urban Development (HUD); GSA; the National Science Foundation (NSF); and the Office of Personnel Management (OPM)—had addressed all five required elements of a strategic plan, as identified by OMB (such as providing information related to data center closures and cost savings metrics). The remaining 16 agencies either partially met or did not meet the requirements. We also pointed out that there were inconsistencies in the reporting of cost savings in the strategic plans of 11 agencies.

We concluded that, until agencies address the weaknesses in their DCOI strategic plans, they may be challenged in implementing the data center consolidation and optimization provisions of FITARA. Accordingly, we recommended that OMB improve its oversight of agencies' DCOI strategic plans and their reporting of cost savings and avoidances. We also recommended that 17 agencies complete the missing elements in their strategic plans and that 11 agencies ensure the reporting of consistent cost savings and avoidance information to OMB. Twelve agencies agreed with our recommendations, 2 disagreed, and 11 did not state whether they agreed or disagreed. The 2 agencies that disagreed—HUD and the Nuclear Regulatory Commission (NRC)—asserted that they had submitted complete strategic plans. After further review, we agreed that HUD had provided a complete plan and removed our recommendation. However, we determined that NRC's plan was still incomplete and maintained that our recommendation was appropriate.

Agencies Are Reporting Limited Progress against OMB's Data Center Optimization Targets

As mentioned earlier, FITARA required OMB to establish metrics to measure the optimization of data centers, including server efficiency, and ensure that agencies' progress toward meeting the metrics is made publicly available. Pursuant to FITARA, OMB's August 2016 memorandum³¹ established a set of five data center optimization metrics intended to measure agency's progress in the areas of server utilization and automated monitoring, energy metering, power usage effectiveness, facility utilization, and virtualization. According to OMB, the server

³¹OMB, Memorandum M-16-19.

utilization and automated monitoring metric applies to agency-owned³² tiered and non-tiered data centers, while the four remaining metrics apply to agency-owned tiered centers only.

OMB’s memorandum also established a target value for each of the five metrics, which agencies are expected to achieve by the end of fiscal year 2018. OMB measures agencies’ progress against the optimization targets using the agencies’ quarterly data center inventory submission and publicly reports this progress information on its Dashboard. Table 1 provides a description of the data center optimization metrics and target values that agencies are expected to achieve by the end of fiscal year 2018.

Table 1: The Office of Management and Budget (OMB) Data Center Optimization Metrics and Targets

Metrics	Description	Applicable agency-owned data centers	Target value (to be achieved by the end of fiscal year 2018)
Server utilization and automated monitoring	Percent of time busy, measured directly by continuous, automated monitoring software, discounted by the fraction of data centers fully equipped with automated monitoring.	Tiered and non-tiered data centers	At least 65 percent busy
Energy metering	Percent of total gross floor area in an agency’s tiered data center inventory located in tiered data centers that have power metering.	Tiered data centers	100 percent
Power usage effectiveness	Proportion of total data centers energy used by IT equipment.	Tiered data centers	1.5 or lower (1.4 or lower for new data centers)
Facility utilization	Portion of total gross floor area in tiered data centers that is actively utilized for racks that contain IT equipment.	Tiered data centers	At least 80 percent
Virtualization	Ratio of operating systems to physical servers.	Tiered data centers	4 or higher


Source: OMB. | GAO-17-448

As of February 2017, 22 of the 24 DCOI agencies reported limited progress against OMB’s fiscal year 2018 data center optimization targets on the Dashboard. The remaining 2 agencies—Education and HUD—reported that they did not have any agency-owned data centers in their inventory and, therefore, did not have a basis to measure and report optimization progress.

³²While agencies can also report data centers as outsourced, colocated, or cloud provided in their inventory, OMB’s optimization metrics only apply to data centers identified as agency-owned.

With regard to the data center optimization targets, the most progress was reported for the power usage effectiveness and virtualization metrics, with 5 agencies reporting that they had met OMB's targets. However, 2 agencies or less reported meeting the target for energy metering, facility utilization, and server utilization and automated monitoring. Figure 3 summarizes the 24 agencies' progress in meeting each optimization target, as of February 2017. Following the figure is a more detailed discussion of the progress of each of the 24 agencies.

Figure 3: Agencies' Progress against Office of Management and Budget (OMB) Data Center Optimization Targets, as of February 2017



Source: GAO analysis of data from OMB's Information Technology Dashboard. | GAO-17-448

^aTwo agencies did not have any reported agency-owned data centers in their inventory and, therefore, did not have a basis to measure and report on optimization progress. In addition, two other agencies did have not any agency-owned tiered data centers and, therefore, did not have a basis to measure and report on four of the five metrics.

Among the 24 agencies, SSA and EPA reported the most progress by meeting three targets, 20 reported meeting one or none of the targets, and the remaining 2 agencies did not have a basis to report on progress

because they did not have any agency-owned data centers. Of the 22 agencies reporting progress information, 9 were not able to report progress against either the server utilization metric or power usage effectiveness metric, or both, because they lacked the required monitoring tools to measure progress in these areas. OMB began requiring the implementation of these monitoring tools in August 2016; however, as of February 2017, these 9 agencies were not yet reporting implementation of the tools at any of their data centers. This issue is discussed in greater detail later in this report. Table 2 lists the agencies that met or did not meet each OMB target.

Table 2: Agency Data Center Optimization Performance Compared to Office of Management and Budget (OMB) Optimization Targets, as of February 2017

Agency	Server utilization and automated monitoring ^a	Energy metering	Power usage effectiveness	Facility utilization	Virtualization
Department of Agriculture	Not Met	Not Met	Not Met	Not Met	Met
Department of Commerce	Not Met	Not Met	Not Met	Not Met	Not Met
Department of Defense	Not Met ^b	Not Met	Not Met	Not Met	Not Met
Department of Education ^c	n/a	n/a	n/a	n/a	n/a
Department of Energy	Not Met	Not Met	Not Met	Not Met	Not Met
Department of Health and Human Services	Not Met	Not Met	Met	Not Met	Not Met
Department of Homeland Security	Not Met	Not Met	Not Met ^b	Not Met	Not Met
Department of Housing and Urban Development ^c	n/a	n/a	n/a	n/a	n/a
Department of the Interior	Not Met	Not Met	Not Met	Not Met	Not Met
Department of Justice	Not Met	Not Met	Not Met	Not Met	Not Met
Department of Labor	Not Met ^b	Not Met	Not Met ^b	Not Met	Not Met
Department of State	Not Met ^b	Not Met	Met	Not Met	Not Met
Department of Transportation	Not Met ^b	Not Met	Not Met	Not Met	Not Met
Department of the Treasury	Not Met ^b	Not Met	Not Met	Not Met	Not Met
Department of Veterans Affairs	Not Met	Not Met	Met	Not Met	Not Met
Environmental Protection Agency	Not Met	Met	Met	Not Met	Met
General Services Administration	Not Met	Not Met	Not Met	Not Met	Met
National Aeronautics and Space Administration	Not Met	Not Met	Not Met	Not Met	Not Met
National Science Foundation ^d	Not Met	n/a	n/a	n/a	n/a
Nuclear Regulatory Commission	Not Met ^b	Not Met	Not Met ^b	Not Met	Met
Office of Personnel Management	Not Met ^b	Not Met	Not Met	Not Met	Met
Small Business Administration	Not Met ^b	Not Met	Not Met ^b	Not Met	Not Met

Agency	Server utilization and automated monitoring ^a	Energy metering	Power usage effectiveness	Facility utilization	Virtualization
Social Security Administration	Not Met ^{b e}	Met	Met	Met	Not Met ^b
U.S. Agency for International Development ^d	Not Met ^b	n/a	n/a	n/a	n/a

Key:

- = met—the agency’s reported progress met or exceeded OMB’s target for the related metric.
- = not met—the agency’s reported progress did not meet OMB’s target for the related metric.
- n/a = not applicable.

Source: GAO analysis of data from OMB’s Information Technology (IT) Dashboard. | GAO-17-448

^aFor this metric only, OMB’s IT Dashboard displays agency progress for tiered and non-tiered data centers separately. However, for the purpose of this table, and to be consistent with how this metric was established in OMB’s August 2016 memorandum (M-16-19), we combined the progress information for tiered and non-tiered data centers into a single assessment.

^bAccording to OMB’s IT Dashboard, the agency did not report any progress made on this metric. This is due to the agency lacking the monitoring tools required to measure progress and report on this metric.

^cAgency did not have any reported agency-owned data centers in its inventory and, therefore, does not have a basis to measure and report on optimization progress.

^dAgency did not have any reported agency-owned tiered data centers in its inventory and, therefore, does not have a basis to measure and report on four of the five metrics.

^eAlthough not yet reported on OMB’s IT Dashboard, the Social Security Administration reported in its data center optimization strategic plan that it has met this metric.

Agencies’ limited progress against OMB’s optimization targets is due, in part, to them not fully addressing our prior recommendations in this area. As noted earlier, in March 2016, we reported³³ on weaknesses in agencies’ data center optimization efforts, including that 22 agencies³⁴ did not meet OMB’s fiscal year 2015 optimization targets.³⁵ We noted that this was partially due to the agencies facing challenges in optimizing their data centers, including their decentralized organizational structures that made consolidation and optimization difficult and competing priorities for resources. In addition, consolidating certain data centers was problematic because the volume or type of information involved required the data

³³[GAO-16-323](#).

³⁴These 22 agencies are the Departments of Agriculture, Commerce, Defense, Education, Energy, Health and Human Services, Homeland Security, Housing and Urban Development, Interior, Justice, Labor, State, Transportation, Treasury, and Veterans Affairs; the Environmental Protection Agency, General Services Administration, National Aeronautics and Space Administration, Nuclear Regulatory Commission, Office of Personnel Management, Social Security Administration, and U.S. Agency for International Development.

³⁵OMB established fiscal year 2015 targets for the first set of 11 optimization metrics that it established in May 2014. OMB subsequently revised the optimization metrics and issued a new set five metrics in August 2016.

center to be close in proximity to the users. Accordingly, we recommended that the agencies take action to improve optimization progress, to include addressing any identified challenges. Most agencies agreed with our recommendations or had no comments.

In response to our recommendation, 19 of the 22 agencies submitted corrective action plans to us that described steps they intended to take to improve their data center optimization efforts.³⁶ Among these steps were developing internal scorecards to track and report on optimization progress, including progress at their component agencies, and launching more aggressive efforts to optimize data centers using virtualization and cloud computing solutions. While 2 of the 22 agencies—Education and HUD—are no longer subject to OMB’s optimization metrics based on OMB’s August 2016 memorandum and their current data center inventory, none of the remaining 20 agencies had fully addressed our recommendation as of May 2017.

The importance of overcoming optimization challenges and addressing our prior recommendations is critical to the ability of agencies to implement the data center optimization provisions of FITARA and achieve OMB’s fiscal year 2018 optimization targets. Going forward, it will be important for the 19 agencies that have established corrective action plans to continue to execute them and monitor the impact of actions completed on their optimization progress. Until agencies fully implement our prior recommendations to address their challenges and improve optimization progress, they may be hindered in implementing the data optimization provisions of FITARA and OMB guidance intended to increase operational efficiency and achieve cost savings. Further, OMB may be challenged in demonstrating that DCOI is meeting its established objectives.

Most Agencies Are Not Planning to Meet OMB’s Fiscal Year 2018 Optimization Targets


In addition to reporting current optimization progress on the Dashboard, OMB requires agencies’ DCOI strategic plans to include, among other things, planned performance levels for fiscal years 2017 and 2018 for each optimization metric.

³⁶The three agencies that did not submit corrective action plans to us in response to our recommendation were Agriculture, Education, and Treasury.

However, according to the 24 agencies' DCOI strategic plan information as of April 2017, most are not planning to meet OMB's optimization targets by the end of fiscal year 2018. More specifically, of the 24 agencies, 5—the Department of Commerce (Commerce), EPA, NSF, the Small Business Administration (SBA), and the U.S. Agency for International Development (USAID)—reported plans to fully meet their applicable targets by the end of fiscal year 2018;³⁷ 13 reported plans to meet some, but not all, of the targets; 4 reported that they do not plan to meet any targets; and 2 do not have a basis to report planned optimization milestones because they do not report having any agency-owned data centers. Figure 4 summarizes agencies' progress in meeting OMB's optimization targets as of February 2017, and planned progress to be achieved by September 2017 and September 2018, as of April 2017.

³⁷USAID does not have any tiered data centers in its data center inventory. Therefore, the agency only has a basis to report on its plans to meet the one OMB optimization metric applicable to its non-tiered data centers (i.e., server utilization and automated monitoring).

Figure 4: Agency-Reported Plans to Meet or Exceed the Office of Management and Budget’s (OMB) Data Center Optimization Targets



Source: GAO analysis of OMB Information Technology Dashboard and agency data. | GAO-17-448

Note: The five boxes in each column represent OMB’s five optimization targets. The shaded areas identify agencies’ current and planned progress in meeting or exceeding OMB’s fiscal year 2018 target for each metric.


^aAgency did not have any reported agency-owned data centers in its inventory and, therefore, did not have a basis to measure and report on optimization progress.

^bThe National Science Foundation did not have any reported agency-owned tiered data centers in its inventory as of February 2017 and, therefore, did not have a basis to report on progress for four of the five metrics. However, according to the agency's April 2017 data center optimization strategic plan, it will have a basis to report on all five metrics in fiscal years 2017 and 2018.

^cThe U.S. Agency for International Development did not have any reported agency-owned tiered data centers in its inventory and, therefore, did not have a basis to measure and report on four of the five metrics.

Agencies' reported plans to meet the optimization targets also vary by metric. Specifically, about half of the 22 agencies reported plans to meet the facility utilization and virtualization metrics by the end of fiscal year 2018, while less than half are planning to meet the server utilization and automated monitoring, energy metering, and power usage effectiveness metrics. Further, agencies reported that they plan to make the least amount of progress in meeting the target for power usage effectiveness. Figure 5 provides a summary, by optimization metric, of agencies' current progress in meeting the targets as of February 2017, and planned progress to be achieved by September 2017 and September 2018, as of April 2017.

Figure 5: Number of Agencies Reporting Plans to Meet or Exceed the Office of Management and Budget's (OMB) Optimization Targets, by Metric



Source: GAO analysis of OMB Information Technology Dashboard and agency data. | GAO-17-448

The limited progress made by agencies in optimizing their data centers, combined with the lack of established plans to improve progress, makes it unclear whether agencies will be able to achieve OMB's optimization targets by the end of fiscal year 2018. Considering that OMB is expecting at least \$2.7 billion in cost savings from agencies' optimization efforts, the ability of agencies to meet the optimization targets will be critical to meeting this savings goal. However, with less than 2 years remaining until OMB's fiscal year 2018 DCOI optimization target deadline and the expiration of the data center consolidation and optimization provisions of FITARA in October 2018, only five agencies are planning to meet all of their applicable targets. With the majority of agencies not planning to meet the optimization targets, there is an increased likelihood that agencies will need more time beyond 2018 to continue to implement their optimization efforts. Extending the data center consolidation and optimization provision of FITARA beyond the current October 2018 horizon could provide agencies with additional time to realize the benefits of optimization, including cost savings.

Agencies Reported Successes and Challenges in Optimizing Data Centers

The 24 DCOI agencies reported successes in optimizing their data centers—notably, the benefits of key technologies, such as virtualizing systems to improve performance, and increased energy efficiency. However, agencies also reported operational, technical, and financial challenges related to, for example, improving the utilization of their data center facilities, measuring server utilization, and obtaining funding within their agency for optimization efforts. It will be important for agencies to take action to address their identified challenges—as we previously recommended—in order to improve data center optimization progress.

Agencies Identified the Use of Optimization Technologies and Improved Energy Efficiency as the Most Reported Successes

Agencies reported a variety of successes in optimizing data centers. Specifically, the 24 agencies reported a total of 23 areas of success. Eight areas of successes were identified by three or more agencies, with the most reported successes for an area being identified by 17 agencies. The two most reported areas of success—implementing virtualization technologies and migrating IT applications and services to cloud

computing³⁸ solutions—were similar to the top reported success in achieving consolidation cost savings that we identified in 2014 (i.e., focusing on virtualization and cloud services as consolidation solutions).³⁹ Agencies are also continuing to report successes in other areas that we highlighted in 2014, including improved energy efficiency, standardized technology, and improved data center inventory reporting. Table 3 details the reported areas of success, as well as the number of related agencies. The most common areas of success are further discussed after the table.

Table 3: Agency-Reported Successes in Optimizing Data Centers

Agency-reported area of success	Number of agencies
Implemented virtualization technologies	17
Migrated information technology applications and services to cloud computing solutions	13
Increased energy efficiency	5
Reduced old, outdated hardware	3
Migrated to multi-tenant, shared data centers	3
Reduced IT infrastructure costs	3
Improved data center inventory reporting	3
Improved reporting of cost savings and avoidances	3
Leveraged multi-agency shared services (e.g., time and attendance, and infrastructure-as-a-service)	2
Shared knowledge on optimization opportunities (e.g., methods, processes, and operational changes)	2
Improved data center facilities management, including real-time data and monitoring	2
Improved data center security (e.g., incident response times and user monitoring)	2
Established data center optimization targets for component agencies	2
Migrated hardware or software applications enterprise data centers	2
Increased ability to meet users' growing computing needs	2
Reduced labor needed to manage physical hardware and storage	1
Standardized technology (e.g., networks and operating systems)	1
Reduced software licensing costs	1
Increased server utilization	1
Improved the calculation and reporting of data center power usage effectiveness	1
Increased ability for employees to work in any place, at any time, and with any device	1
Replaced inefficient network cables to improve data transfer capacity and availability	1

³⁸Cloud computing is a form of computing that relies on Internet-based services and resources to provide computing services to customers.

³⁹[GAO-14-713](#).

Agency-reported area of success	Number of agencies
Enhanced data center design and layout to improve capacity	1

Source: GAO analysis of agency data and interviews with agency officials. | GAO-17-448

Approximately Two-Thirds of Agencies Reported That Implementing Virtualization Technologies Improved Their Data Center Optimization Efforts

Seventeen agencies reported that implementing virtualization technologies (i.e., running multiple, software-based machines with different operating systems on the same physical machine) has proven successful in optimizing their data centers. For example, officials from Commerce's Office of the CIO stated that the department had made the most notable optimization progress in virtualizing all non-high performance computing servers, including approximately 11,700 operating systems (as of October 2016). Additionally, officials from Labor's Office of the CIO noted that virtualization had helped the department create a highly efficient, lower cost, common operating environment suitable for hosting mission-critical applications and services. The officials added that the department expects to significantly increase its migration activity and closures in fiscal years 2017 and 2018 by leveraging the portability of this highly virtualized environment.

As another example, officials from GSA's IT office stated that the agency has achieved success in retiring older physical systems and shifting to newer, virtualized technologies. The officials stated that these actions have contributed to greater flexibility, stability, and redundancy in the agency's IT capabilities. Further, officials from NRC's Office of the CIO stated that their agency had virtualized 72 percent of its servers, which allowed the agency to significantly reduce the amount of old, outdated, and energy-inefficient equipment. Thirteen other agencies also stated that implementing virtualization technologies had led to successes in optimizing their data centers.

About Half of the Agencies Reported That Migrating IT Applications and Services to Cloud Computing Solutions Increased Optimization Progress

Thirteen agencies reported that migrating IT applications and services to cloud computing solutions had led to successes in optimizing their data centers. For example, officials from HHS's Office of the CIO stated that one of the department's offices had realized substantial value with the use of cloud-provided solutions, including reducing the cost of data center services by approximately 15 percent compared to government and on-premises data centers.

Additionally, officials from NSF's Office of Information and Resource Management stated that the agency successfully reduced and streamlined its IT footprint through a number of different efforts, such as migration of applications, e-mail, and instant messaging to cloud providers; networking technology standardization; and server and storage consolidation.

As another example, officials from USAID's Office of the CIO stated that in 2011 the agency transformed and migrated its primary data center to a private infrastructure cloud provider, thereby eliminating physical infrastructure issues (e.g., power, heating, ventilation, air conditioning, and physical security issues). The officials added that the cloud solution provided the data center infrastructure, network access, connectivity, and other services needed to ensure the delivery of critical business services.

Further, officials from Interior's Office of the CIO stated that the department had migrated 70,000 users off of 14 legacy e-mail systems to a single department-wide cloud-based e-mail communications and collaboration system. Nine other agencies also stated that migrating to cloud computing solutions led to successes in optimizing their data centers. Their reported successes ranged from migrating e-mail applications to the cloud solutions to responding more timely to shifts in user demand.

Five Agencies Reported Success in Increasing Energy Efficiency to Optimize Their Data Centers

Five agencies reported that increasing their energy efficiency had led to success in optimizing their data centers. For example, officials from the Department of State's (State) Bureau of Information Resource Management noted that the department has had success in deploying modular data centers that utilize energy-efficient power systems and other optimized operating features that help to reduce the department's carbon footprint. Further, a program manager from the SSA's Office of Hardware Engineering stated that the agency had improved its energy efficiency and reduced its carbon footprint through various initiatives including, among other things, rainwater reclamation, improved monitoring of IT equipment power usage, energy-efficient lighting, and the use of solar panels. Figure 6 shows the use of solar panels at the SSA's National Support Center.

Figure 6: Solar Panels at the Social Security Administration’s National Support Center



Source: Social Security Administration. | GAO-17-448

Additionally, officials from EPA’s Office of Environmental Information stated that the agency had success in improving energy efficiency through the purchase of energy efficient IT equipment and by including energy metering in data center facilities planning and buildout to assist with validating energy optimization metrics. The officials also noted that the agency had increased the operating temperature in some data centers as well as used alternate methods of cooling (e.g., outdoor air to cool its data centers), which helped the agency improve its energy efficiency. Officials from Commerce and HHS further stated that increasing their energy efficiency by, for example, purchasing energy-efficient equipment and deploying power monitoring equipment, had led to successes in optimizing their data centers.

Agencies Reported Operational, Technical, and Financial Challenges in Optimizing Their Data Centers

Agencies also reported facing a variety of challenges in optimizing their data centers. Specifically, the 24 DCOI agencies identified a total of 27 types of challenges across three areas: operational, technical, and financial. The highest number of challenges were reported in the operational and technical areas, which included improving data center facility utilization and measuring and reporting on server utilization.

Certain challenges reported were similar to those described to us by agencies in 2016,⁴⁰ including those related to competing priorities for labor resources and closing data centers that provide mission critical applications that require proximity to users. Agencies also continued to report operational, technical, and financial challenges that were similar to those described to us in 2014,⁴¹ including gathering data from component agencies, determining power usage information, and obtaining funding from within their agency. For example, in 2014, six agencies noted that gathering data from component agencies was an operational challenge to achieving consolidation cost savings; however, only two agencies are now reporting that as a challenge in optimizing their data centers.

Agencies also cited many new challenges that are specific to optimizing their data centers, such as incorporating enterprise-wide efficiencies when data centers are owned and managed by multiple organizations and the significant upfront costs required to purchase data center monitoring tools. Table 4 details the reported challenges in optimizing data centers, as well as the number of related agencies. The most common challenges are further discussed after the table.

⁴⁰[GAO-16-323](#).

⁴¹[GAO-14-713](#).

Table 4: Agency-Reported Challenges in Optimizing Data Centers

Challenge		Number of agencies
Operational (39)	Improving data center facility utilization	9
	Competing priorities for labor resources with other agency information technology (IT) efforts (e.g., cybersecurity initiatives)	6
	Shifting definitions of a data center and changes to data center optimization requirements	5
	Incorporating enterprise-wide efficiencies (e.g., common procurements and implementation of standard hardware and software) for data centers owned and managed by multiple organizations	5
	Migrating applications and services to cloud solutions and other modern technologies	4
	Gathering data from component agencies or organizations (e.g., optimization metrics data)	2
	Lack of suitable government-wide acquisition vehicles for cloud solutions that met the agency's needs	2
	Migrating to federal, multi-tenant, shared data centers	1
	Tracking and decommissioning of end-of-life equipment	1
	Coordinating with internal stakeholders	1
	Repurposing space once occupied by IT equipment in shared, multipurpose facilities	1
	Legal and procurement requirements delaying migration of systems to centralized data centers (e.g., new procurement requirements resulting from a bid protest decision)	1
	Loss of institutional knowledge when moving IT support services to new contractors	1
Technical (37)	Measuring and reporting on server utilization progress	9
	Lack of electricity metering to determine power usage information	7
	Poor network connectivity and low bandwidth at field locations constrains consolidation and optimization efforts	5
	Maintaining consistent configurations when migrating IT services from one physical location to another	3
	Improving progress against virtualization metric	3
	Meeting power usage effectiveness requirements	3
	Mission critical applications require proximity to users and make it difficult to close certain data centers	2
	Lack of adequate electrical power supply	2
	Outdated network architecture and lack of capacity inhibits the adoption of cloud services	1
	Restoring critical agency data in a timely manner from a cloud-based environment	1
Moving large amounts of data to cloud computing solutions	1	
Financial (23)	Obtaining the funding within their agency for optimization efforts	10
	Significant upfront costs required to purchase the monitoring tools (e.g., energy and server utilization) needed to measure optimization progress	8
	Determining the resulting cost savings and avoidances from consolidation and optimization efforts	5

Source: GAO analysis of agency data and interviews with agency officials. | GAO-17-448

Operational Challenges

Agencies reported the most operational challenges in the following areas: improving data center facility utilization; competing priorities for labor resources with other agency IT efforts; shifting definitions of a data center and changes to data center optimization requirements; and incorporating enterprise-wide efficiencies when data centers are owned and managed by multiple organizations.

- *Improving data center facility utilization:* Nine agencies cited this challenge. For example, officials from the Department of Veterans Affairs' (VA) Infrastructure Operations stated that increasing virtualization generally reduces the number of active server racks in the space and, therefore, decreases facility utilization. The officials added that, for smaller rooms that are part of a larger, agency-owned, multi-functional facility, reducing the size of the room is most often not an economical decision, as it does not lead to energy savings or reduced facility costs but, instead, moves the recurring cost of the space from IT to other functions. Officials from DHS, Interior, Labor, and NRC also reported that their increased use of virtualization has negatively impacted their ability to increase facility utilization.

As another example of a challenge in improving facility utilization, officials from Commerce's Office of the CIO stated that the National Oceanic and Atmospheric Administration's weather field office data centers contain systems that are proprietary and connect to local weather sensing instruments or satellite communication equipment. The officials said that most of these data centers are averaging only 50 percent facility utilization and have no plans to increase, but are difficult to close because they contain systems designed specifically for the agency's mission. Officials from Agriculture, GSA, NASA, and the Department of the Treasury (Treasury) also cited challenges in improving facility utilization.

- *Competing priorities for labor resources with other agency IT efforts:* Six agencies cited this challenge. For example, officials from Commerce's Office of the CIO stated the Census Bureau is ramping up for a very large program—the 2020 Decennial Census—while also working to optimize its data centers. This has led to challenges in implementing data center infrastructure management tools and replacing old power distribution units with new ones. As another example, officials from EPA's Office of Environmental Information noted that IT personnel are primarily focused on day-to-day operations and maintenance activities and, therefore, resources normally used to support data center activities are periodically pulled

away to address more immediate operational activities (such as cybersecurity initiatives).

In addition, SBA's CIO stated that the biggest challenge faced by the agency is a lack of labor resources, which has historically been due to a focus on mission priorities instead of data center improvements. Officials from GSA, Labor, and Transportation also stated that completing priorities for labor resources has been a challenge to optimizing their data centers.

- *Shifting definition of a data center and changes to data center optimization requirements:* Five agencies cited this challenge. For example, officials from Interior's Office of the CIO stated that significant changes outlined in OMB's August 2016 memorandum⁴² and previously issued guidance related to the definitions of a data center and optimization metrics presented challenges in maintaining inventories, measuring progress, and assessing cost savings and avoidances. As another example, officials from Energy's Office of the CIO stated that Energy's unique computing environments, which support scientific research, facility and plant operations, power management, and mission-specific computing, makes aligning with OMB's data center definition difficult.

In addition, officials from DHS's Office of the CIO stated that OMB's recent changes to the data center optimization metrics, including the focus on agency-owned data centers, greatly impacted the department's ability to report on optimization progress. More specifically, the officials stated that OMB's prior optimization metrics focused on the department's three core data centers (i.e., primary consolidation points); however, under OMB's new metrics, the department's core data centers are no longer applicable to the metrics because they are not agency-owned. The officials added that this negatively impacted the department's ability to report optimization progress related to power usage effectiveness. Officials from GSA and NRC also cited challenges related to the change in the definition of a data center and data center optimization requirements.

- *Incorporating enterprise-wide efficiencies for data centers owned and managed by multiple organizations:* Five agencies identified this challenge. For example, officials from NASA's Office of the CIO stated that, historically, the agency's data centers have been owned and managed by multiple organizations, including contractors, which has

⁴²OMB, Memorandum M-16-19.

made it challenging to incorporate enterprise-enabled efficiencies (i.e., common procurements, implementation of standard hardware, software, and management tools). The officials also mentioned that the extensive use of data centers collocated within multi-use buildings, with shared electrical and mechanical infrastructure, has resulted in the agency not realizing the magnitude of savings that would be attributed to the closure of stand-alone data center facilities.

As another example, officials in Energy's Office of the CIO stated that the implementation of optimization solutions in data centers that are mission and research specific, or have unique operational and environmental requirements, has presented operational challenges. In addition, officials from Justice's Office of the CIO stated that implementing enterprise solutions across a large and traditionally federated organization has been challenging. Officials from DHS and Labor also cited challenges with improving optimization at data centers that are owned and managed by multiple organizations.

Technical Challenges

Agencies reported the most technical challenges in the following areas: measuring and reporting on server utilization progress, a lack of electricity metering to determine power usage information, and poor network connectivity and low bandwidth at field locations constraining consolidation and optimization efforts.

- *Measuring and reporting on server utilization progress:* Nine agencies cited this challenge. For example, officials from VA's Infrastructure Operations cited challenges with the complexity of programming the tools needed to collect the data to measure server utilization. In particular, the officials noted issues in delineating what data should be collected to determine server "busy" and "idle" times (e.g., computer processing unit usage, power consumption, or other data) and what unit of time to associate with the data collection (i.e., seconds, minutes, hours, etc.) in order to be able to report on the server utilization metric. As another example, officials from Justice's Office of the CIO stated that optimizing the server utilization of department data centers that are consolidation points will be extremely difficult because the environments are going through significant changes as they receive servers from other locations.

In addition, officials from Treasury's Office of the CIO stated that, while the department's servers have the ability to measure and monitor processing usage, most data centers do not have the ability to centrally aggregate and report on that data. Officials from Agriculture,

the Department of Defense (Defense), Labor, NASA, OPM, and Treasury also cited challenges in measuring and reporting on server utilization progress.

- *Lack of electricity metering to determine power usage information:* Seven agencies identified this challenge. For example, officials from Commerce's Office of the CIO stated that many of the department's data centers are small and lack separate power metering. The officials added that, rather than adding power monitoring to each small data center, the department needs to conduct further research to evaluate whether consolidation of these unmetered data centers into a few larger well-maintained data centers is more cost effective. As another example, officials from Labor's Office of the CIO stated that a vast majority of the department's data centers are in modified office spaces that also serve other purposes, such as accommodating the storage of legacy IT assets and providing a workspace for IT support personnel, which has made the installation of power metering challenging.

Further, officials from VA's Infrastructure Operations stated that the department's individual data centers are largely unique, thus requiring detailed engineering to determine how to retrofit energy metering solutions to provide the data necessary for energy usage optimization, particularly without incurring critical IT system downtime. The officials added that the majority of the department's data centers are not stand-alone data centers, but rather, are rooms within a medical center facility or other multi-purpose facility that were not constructed to facilitate power metering. VA officials stated that these challenges made measuring power usage effectiveness extremely complicated, time-consuming, and costly. Agriculture, Labor, OPM, and SBA also mentioned challenges related to the lack of electricity metering to determine power usage information.

- *Poor network connectivity and low bandwidth at field locations constrains consolidation and optimization efforts:* Five agencies cited this challenge. For example, officials from Interior's Office of the CIO stated that numerous remote field offices within the department experience poor network connectivity and low bandwidth to support running remotely-hosted applications. The officials added that the risk of reduced service levels at these remote locations is frequently cited as a constraint on consolidation and a challenge to improving optimization progress. As another example, Transportation's Office of the CIO noted challenges with consolidating field site servers because the telecommunication bandwidth to the field sites is lacking. Officials from HHS, Labor, and SBA also cited concerns about connectivity

performance issues as a challenge to consolidation and optimization of data centers at their field office locations.

Financial Challenges

Agencies reported three financial challenges in the following areas: obtaining the funding within their agency for optimization efforts, the upfront costs required to purchase the monitoring tools needed to measure optimization progress, and determining the resulting cost savings and avoidances.

- *Obtaining the funding within their agency for optimization efforts:* Ten agencies cited this challenge. For example, officials from OPM's Office of the CIO stated that while the agency's base budget includes ongoing operations and maintenance funding for the agency's existing data centers, the availability of financial resources during fiscal years 2017 and 2018 would be one of the most significant challenges to improving data center optimization performance, and satisfying DCOI requirements. Further, officials from Justice's Office of the CIO stated that financial constraints may limit the funding available for migration of component infrastructure to cloud computing services or the department's core enterprise facilities, which could delay or prevent optimization.

As another example, officials from Defense's Office of the CIO stated that resource constraints to support application and system rationalization, re-engineering, and migration, forced many component agencies to focus on physical relocations of systems, which limit data center optimization opportunities and savings. Officials from Commerce, DHS, Energy, HHS, Labor, SBA, and Transportation also cited challenges in obtaining the funding within their agency for optimization efforts.

- *Significant upfront costs required to purchase the monitoring tools needed to measure optimization progress:* Eight agencies cited this challenge. For example, officials from Treasury's Office of the CIO stated that the department is currently in the process of evaluating how to most effectively meet data center power metering requirements without incurring significant expenditures. The officials stated that several of their larger data centers are in older, multi-use buildings and share a cooling infrastructure with the entire building. The officials added that measuring the energy consumed by the portions of the building dedicated to hosting IT equipment would require meters to be installed within just those spaces dedicated to IT,

which is a significant cost that is being evaluated relative to other mission-oriented investments.

As another example, officials from Interior's Office of the CIO stated that the investment for purchasing data center optimization tools would require a reallocation of funds from the department's fiscal years 2017 and 2018 budgets and would have an adverse effect on meeting other higher priority requirements, such as cybersecurity requirements. Further, the officials stated that purchasing and deploying energy metering tools in the department's smaller data centers would result in a negative return on investment. In addition, officials from VA's Infrastructure Operations stated that the department's data centers are largely unique and require detailed engineering to determine how to retrofit metering solutions to provide data necessary for energy usage optimization, which has not yet been funded. Officials from Agriculture, Commerce, Defense, GSA, and State also cited significant upfront costs of data center monitoring tools as a challenge.

- *Determining the resulting cost savings and avoidances from consolidation and optimization efforts:* Five agencies identified this challenge. For example, officials from NASA's Office of the CIO stated that due to their extensive use of data centers collocated within multi-use buildings, with shared electrical and mechanical infrastructure, the agency has not realized the magnitude of savings that would be attributed to the closure of stand-alone data center facilities. The officials added that, in most instances, the closed data center spaces have been locally repurposed for non-IT use.

As another example, officials from Agriculture's Office of the CIO stated that it can be difficult to determine facility costs and the resulting cost savings and avoidances. The officials noted that data centers located within government owned or leased buildings usually do not pay for electricity, heating and air conditioning expenses, or lease and facility upkeep costs, which can present challenges in calculating any cost savings and avoidances from optimization. Officials from GSA, Interior, and Treasury also cited challenges in determining the resulting cost savings and avoidances from their consolidation and optimization efforts.

Addressing these optimization challenges and others—as we previously recommended in 2016⁴³—is increasingly important in light of FITARA's

⁴³[GAO-16-323](#).

requirements, which direct agencies to establish a multi-year strategic plan to improve data center optimization progress. Until agencies address these challenges, they could be hindered in the implementation of their data center optimization strategic plans and in making initiative-wide progress against OMB's optimization targets.

Most Agencies Still Cannot Effectively Measure Server Utilization

As noted earlier, FITARA required OMB to establish data center consolidation and optimization metrics, including a metric specific to measuring server efficiency; it also required agencies to report on progress in meeting the metrics. Pursuant to FITARA, OMB's August 2016 memorandum⁴⁴ required agencies to measure and report on server utilization progress, including the number of agency-owned data centers fully equipped with automated monitoring tools and their server utilization percentages.⁴⁵

To effectively measure progress against this metric, OMB's memorandum also directed agencies to immediately begin replacing the manual collection and reporting of systems, software, and hardware inventory housed within agency-owned data centers with automated monitoring tools and to complete this effort no later than the end of fiscal year 2018. Agencies are required to report progress in implementing automated monitoring tools and server utilization averages at each data center as part of their quarterly data center inventory reporting to OMB. Finally, standards for internal control emphasize the need for federal agencies to establish plans to help ensure goals and objectives can be met, including compliance with applicable laws and regulations.⁴⁶

As of February 2017, 4 of the 22 agencies reporting agency-owned data centers in their inventory⁴⁷—NASA, NSF, SSA,⁴⁸ and USAID—reported

⁴⁴OMB, Memorandum M-16-19.

⁴⁵OMB measures server efficiency by requiring agencies to measure and report on the percent of time their servers are busy (versus idle).

⁴⁶GAO, *Standards for Internal Control in the Federal Government*, [GAO-14-704G](#) (Washington, D.C.: Sept. 10, 2014).

⁴⁷Two agencies—Education and HUD—do not have any agency-owned data centers; therefore, they do not have a basis for implementing automated monitoring tools.

that they had implemented automated monitoring tools at all of their data centers. Further, 10 reported that they had implemented automated monitoring tools at between 1 and 57 percent of their centers, and 8 had not yet begun to report the implementation of these tools. In total, the 22 agencies reported that automated tools were implemented at 123 (or about 3 percent) of the 4,528 total agency-owned data centers, while the remaining 4,405 (or about 97 percent) of these data centers were not reported as having these tools implemented. Table 5 provides a listing of the number and related percentage of agency-owned data centers reported by agencies as having automated monitoring tools implemented.

⁴⁸This information was obtained from SSA's April 2017 DCOI strategic plan. As of February 2017, the agency had not yet reported this information in its data center inventory.

Table 5: Agency-Reported Implementation of Data Center Automated Monitoring Tools, as of February 2017

Agency	Number of agency-owned data centers reported as having automated monitoring tools implemented	Number of reported agency-owned data centers	Implementation percentage
National Aeronautics and Space Administration	25	25	100%
U.S. Agency for International Development	5	5	100%
National Science Foundation	1	1	100%
Social Security Administration	1 ^a	1	100%
General Services Administration	31	54	57%
Department of Homeland Security	9	24	38%
Department of Justice	7	34	21%
Department of Health and Human Services	9	86	10%
Department of Agriculture	3	34	9%
Department of Veterans Affairs	21	359	6%
Environmental Protection Agency	3	52	6%
Department of Energy	5	151	3%
Department of Commerce	2	160	1%
Department of the Interior	1	117	1%
Department of Defense ^b	0	2,578	0%
Department of State	0	382	0%
Department of Transportation ^b	0	233	0%
Department of the Treasury	0	111	0%
Department of Labor	0	59	0%
Small Business Administration ^b	0	46	0%
Nuclear Regulatory Commission	0	11	0%
Office of Personnel Management ^b	0	5	0%
Total	123	4,528	

Source: GAO analysis of Office of Management and Budget and agency data. | GAO-17-448

Note: The Department of Education and Housing and Urban Development do not have any reported agency-owned data centers; therefore, they do not have a basis for implementing automated monitoring tools. As such, they are excluded from this table.


^aThis information was obtained from the Social Security Administration's April 2017 Data Center Optimization Initiative strategic plan. As of February 2017, the agency had not yet reported this information in its data center inventory.

^bThe agency reported that it was determining the extent to which automated monitoring tools were installed at its agency-owned data centers.

Of the 123 data centers reported as having automated monitoring tools implemented, 59 were identified as tiered data centers and 64 as non-tiered data centers. Figure 7 summarizes the number of agency-owned

data centers reported with automated monitoring tools installed, including the number of tiered and non-tiered centers.

Figure 7: Number of Agency-Reported Data Centers with Automated Monitoring Tools Implemented, as of February 2017



Source: GAO analysis of Office of Management and Budget and agency data. | GAO-17-448

The limited implementation of automated monitoring tools resulted in incomplete information on server utilization percentages. As noted earlier, OMB’s IT Dashboard is used to publicly report on agencies’ progress in measuring server utilization.⁴⁹ This progress information is obtained from agencies’ quarterly data center inventory submissions, which are required to include detailed data on the server utilization averages of each tiered and non-tiered data center. Based on agencies’ February 2017 data center inventory data, 4 of the 22 agencies reported a server utilization average for all of their monitored tiered and non-tiered data centers, 10 reported server utilization averages at a portion of their centers, and 8 did not report this information. SSA reported the highest server utilization


⁴⁹OMB’s IT Dashboard displays agencies’ server utilization progress as a percentage that is adjusted based on the number of agency data centers that are fully equipped with automated monitoring tools. For the purposes of our analysis, we focused on agencies’ actual reported server utilization averages and did not adjust the percentages.

average of 100 percent at its one agency-owned tiered data center,⁵⁰ while GSA reported the lowest percentage of 9 percent across its 31 agency-owned tiered and non-tiered centers with automated monitoring tools installed.

According to our analysis of agencies' inventory data, the average server utilization across all 123 data centers with automated monitoring tools installed was about 28 percent, which is approximately 37 percent below OMB's fiscal year 2018 goal of 65 percent or higher. Figure 8 shows the agency-reported server utilization averages for the 4 agencies that reported this information at all their data centers and the 10 agencies that reported this information at a portion of their centers, as well as the percentage of their agency-owned data centers with automated monitoring tools installed.

⁵⁰This information was obtained from SSA's April 2017 DCOI strategic plan. As of February 2017, the agency had not yet reported this information in its data center inventory.

Figure 8: Reported Server Utilization Averages of Agencies with Automated Monitoring Tools Installed, as of February 2017



Source: GAO analysis of Office of Management and Budget and agency data. | GAO-17-448

^aThe Social Security Administration’s data was obtained from its April 2017 Data Center Optimization Initiative strategic plan. As of February 2017, the agency had not yet reported this information in its data center inventory.

For the 18 agencies that did not report server utilization average information at all their data centers,⁵¹ none fully documented plans to implement the automated monitoring tools required to measure this information at all their agency-owned tiered and non-tiered centers by the end of fiscal year 2018. More specifically, our analysis of agencies’ DCOI strategic plans, FITARA implementation milestones, and other documentation (such as project plans and charters) showed that 6 of the

⁵¹The 18 agencies included 10 that reported server utilization averages at a portion of their centers and 8 did not report this information.

18 agencies—Agriculture, Energy, EPA, GSA, State, and VA—partially documented plans because they addressed implementing automated monitoring tools for only a portion of their data centers. However, these agencies did not address implementing such tools at all tiered and non-tiered agency-owned data centers, as required by OMB. The remaining 12 agencies did not document plans to implement automated monitoring tools. Table 5 provides an assessment of agencies’ documented plans to implement data center automated monitoring tools.

Table 6: Assessment of 18 Agencies’ Plans to Implement Data Center Automated Monitoring Tools, as of April 2017

Agency	Did the agency document plans to implement automated monitoring tools at all agency-owned (tiered and non-tiered) data centers?	
	Assessment	Comments
Department of Agriculture	Partially	The Department of Agriculture’s Federal Information Technology Acquisition Reform Act (FITARA) implementation milestones stated that the department has informed all tiered data center owners of the requirement to achieve the Office of Management and Budget’s (OMB) automated monitoring metric target. However, the plan did not go into any additional detail or discuss the implementation of automated monitoring tools at the department’s 20 non-tiered data centers.
Department of Commerce	No	The agency did not document this information.
Department of Defense ^a	No	The agency did not document this information.
Department of Energy ^a	Partially	The Department of Energy established the <i>Data Center Infrastructure Management Project Charter</i> to facilitate the implementation of an enterprise-wide infrastructure management solution at 78 tiered data centers by September 2018. However, the charter does not discuss the implementation of the solution at the remaining 68 non-tiered data centers that did not have these tools.
Department of Health and Human Services	No	The agency did not document this information.
Department of Homeland Security	No	The agency did not document this information.
Department of the Interior ^a	No	The agency did not document this information.
Department of Justice	No	The agency did not document this information.
Department of Labor ^a	No	The agency did not document this information.
Department of State	Partially	The Department of State’s FITARA implementation milestones noted that, among other things, the department will implement a server utilization and automated monitoring solution in a multi-phased approach, including that it completed a proof-of-concept and then plans to implement an automated management solution in a production environment with increasing services in an incremental fashion. In addition, the department’s Data Center Optimization Initiative (DCOI) strategic plan also noted that, as legacy infrastructure is modernized, 4 of the department’s 16 tiered data centers will have automated monitoring tools implemented by the end of fiscal year 2018. However, the department’s plan does not address the implementation of such tools at its remaining 378 agency-owned centers that did not have these tools.
Department of Transportation	No	The agency did not document this information.

Agency	Did the agency document plans to implement automated monitoring tools at all agency-owned (tiered and non-tiered) data centers?	
	Assessment	Comments
Department of the Treasury	No	The agency did not document this information.
Department of Veterans Affairs	Partially	The Department of Veterans Affairs established the <i>Office of Information and Technology Command Center Project Plan</i> in July 2016, which documents the department's plan to deploy an automated monitoring capability by March 2018. According to department officials, the plan addresses the deployment of such tools at 7 tiered mission-critical data centers. However, the department's plan does not address the implementation of such tools at its remaining 331 agency-owned centers that did not have these tools installed.
Environmental Protection Agency	Partially	The Environmental Protection Agency's DCOI strategic plan noted that automated monitoring tools will be implemented as a proof of concept at one of the agency's four tiered data centers in fiscal year 2017 and then implemented at the remaining three tiered centers. However, the agency's plan does not address when the implementation of automated monitoring tools at the three remaining tiered centers will be completed and does not address the implementation of such tools at its 45 agency-owned non-tiered centers that did not have these tools installed.
General Services Administration	Partially	The General Services Administration's FITARA implementation milestones noted that, among other things, the agency will increase tiered server monitoring to 50 percent in fiscal year 2017 and, as the agency moves to another co-location arrangement, it will focus on increasing server monitoring across the environment. However, the agency does not address the implementation of automated monitoring tools at all agency-owned tiered and non-tiered data centers.
Nuclear Regulatory Commission	No	The agency did not document this information.
Office of Personnel Management	No	The agency did not document this information.
Small Business Administration	No	The agency did not document this information.

Key:

Partially— the agency documented portions of a plan to implement automated monitoring tools, but did not address implementing such tools at all agency-owned tiered and non-tiered data centers.

No— the agency did not document plans to implement automated monitoring tools at all agency-owned facilities.

Source: GAO analysis of agency data. | GAO-17-448

Note: The Departments of Education and Housing and Urban Development, the National Aeronautics and Space Administration, the National Science Foundation, the Social Security Administration, and the U.S. Agency for International Development were not included in this table because they either did not report any agency-owned data centers or they had implemented automated monitoring tools at all of their agency-owned centers.

³As of April 2017, the agency's FITARA implementation milestone information was not publicly posted, as required by OMB.

The 18 agencies provided a variety of reasons regarding why they had not established a plan to implement automated monitoring tools at all agency-owned data centers. For example, officials at six agencies (Defense, DHS, EPA, GSA, Labor, and Justice) stated that they were in the process of establishing a plan to implement automated monitoring tools, but had not yet completed it. As another example, agency officials from State's Bureau of Information Resource Management and NRC's Office of the CIO noted that they were still evaluating options for purchasing and deploying these tools. Further, officials from OPM's Office

of the CIO and Transportation's Office of the CIO stated that they were still determining the extent to which their data centers had automated monitoring tools installed. Lastly, officials from Commerce's Office of the CIO stated the department had no specific plans to invest in automated monitoring tools.

The lack of detailed plans to implement automated monitoring tools at all agency-owned data centers is also due, in part, to OMB not having established a formal requirement to document such plans. Although OMB's August 2016 memorandum required agencies to submit a DCOI strategic plan by September 30, 2016, and to update it by April 14, 2017, these plans were not required to include detailed information describing how the agency was planning to meet OMB's requirement to implement automated monitoring tools at all agency-owned tiered and non-tiered centers.

Recognizing this issue, OMB staff from the Office of the Federal CIO stated that they have been advising agencies to include these more detailed plans and milestones for implementing data center automated monitoring tools as part of their publicly available FITARA implementation milestones. However, OMB has not established a formal requirement in its data center guidance or FITARA implementation guidance provided to agencies. As mentioned previously, our analysis of agency's FITARA implementation milestones showed that most agencies were not aware of OMB's request to include this information.

Until OMB requires agencies to include detailed plans to implement automated monitoring tools in their FITARA implementation milestones, agencies may continue to lack a roadmap to meet a key DCOI goal. Further, until agencies complete their plans, they may be challenged in implementing the tools needed to effectively measure server utilization—a data center optimization area highlighted in FITARA, and that we previously reported as being critical to improving the efficiency, performance, and environmental footprint of federal data center activities.

Conclusions

With the August 2016 launch of DCOI, OMB took a considerable step forward in providing guidance for the implementation of the data center consolidation and optimization requirements of FITARA and increasing the oversight of agencies' efforts to optimize their data centers. OMB's fiscal year 2018 optimization targets provide clear and transparent goals

for agencies' optimization efforts; however, agencies reported limited progress against those targets. Additionally, although agencies' DCOI strategic plans provide a mechanism for agencies to report planned fiscal years 2017 and 2018 milestones toward achieving OMB's optimization targets, most agencies reported that they are not planning to meet OMB's targets by the end of fiscal year 2018. Considering that OMB established a DCOI-wide savings goal of \$2.7 billion, the ability of agencies to meet the optimization targets will be critical to achieving these savings. Extending the time frame for the agencies to meet the required data center consolidation and optimization provisions of FITARA beyond October 2018 could provide agencies with additional time to achieve the benefits of optimization. In addition, agencies' implementation of our prior recommendations to address optimization challenges and improve progress could help ensure that they are better positioned to meet key DCOI goals.⁵²

As a result of OMB's increased focus on data center optimization beginning in 2013 and its more recent efforts to launch DCOI, agencies have reported noteworthy successes in optimizing their data centers—particularly in leveraging virtualization and cloud computing as a means to optimize their data centers. These constructive experiences indicate that DCOI is moving in the right direction. However, as agencies work toward achieving OMB's fiscal year 2018 optimization targets, many are reporting challenges related to improving data center facility utilization, measuring and reporting on server utilization progress, and obtaining the funding within their agency for optimization efforts. Such a dynamic environment reinforces the need for agencies to address their identified challenges—as we previously recommended⁵³—in order to improve data center optimization progress.

OMB's efforts to establish a metric to measure server utilization as part of its August 2016 memorandum were consistent with our 2014 recommendation⁵⁴ and an important step toward ensuring that agency computing resources are being used more efficiently. Additionally, OMB's requirement that agencies implement automated monitoring tools at their data centers by the end of fiscal year 2018 will help to ensure that they

⁵²[GAO-16-323](#).

⁵³[GAO-16-323](#).

⁵⁴[GAO-14-713](#).

have the necessary foundation in place to effectively measure and report on server utilization progress. However, with agencies collectively reporting that these tools are only installed at about 3 percent of the total data centers and with 18 agencies lacking complete plans to implement these tools at their remaining data centers, significant work remains toward meeting OMB's requirement. The lack of a formal OMB requirement to establish detailed plans in this area and report them to OMB further increases the likelihood that agencies will continue to lack them.

In the absence of such a requirement and completed plans, agencies will be missing an important roadmap for implementing the automated monitoring tools needed to measure server utilization—an area that both we and OMB have reported as critical to improving the efficiency, performance, and environmental footprint of federal data center activities. Moreover, with automated monitoring tools not required by OMB to be fully implemented by agencies until the end of fiscal year 2018, extending the time frame of FITARA's data center consolidation and optimization provisions could also better ensure that server utilization is effectively measured and reported beyond fiscal year 2018, after the necessary monitoring tools are implemented.

Matter for Congressional Consideration

As most agencies lack plans to meet OMB's data center optimization targets by the end of fiscal year 2018, it is increasingly likely that these agencies will require additional time to achieve the data center consolidation and optimization goals required by FITARA and OMB guidance. In order to provide agencies with additional time to meet OMB's data center optimization targets and achieve the related cost savings, Congress should consider extending the time frame for the data center consolidation and optimization provisions of FITARA beyond their current expiration date of October 1, 2018.

Recommendations for Executive Action

To better ensure that agencies complete important DCOI planning documentation and that the initiative improves governmental efficiency and achieves intended cost savings, we are recommending that the Director of OMB direct the Federal CIO to formally document a requirement for agencies to include plans, as part of existing OMB

reporting mechanisms, to implement automated monitoring tools at their agency-owned data centers.

We are also recommending that the Secretaries of Agriculture, Commerce, Defense, Homeland Security, Energy, HHS, Interior, Labor, State, Transportation, Treasury, and VA; the Attorney General of the United States; the Administrators of EPA, GSA, and SBA; the Director of OPM; and the Chairman of NRC take action to, within existing OMB reporting mechanisms, complete plans describing how the agency will achieve OMB's requirement to implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018.

Agency Comments and Our Evaluation

We received comments on a draft of this report from OMB and the 24 agencies that we reviewed. Of the 19 agencies to which we made recommendations, 10 agencies agreed with our recommendations, 3 (Defense, Interior, and OPM) partially agreed, and 6 (including OMB) did not state whether they agreed or disagreed. In addition, 6 agencies to which we did not make recommendations stated that they had no comments. Multiple agencies also provided technical comments, which we have incorporated as appropriate.

The following discusses the comments from each agency to which we made a recommendation.

- In an e-mail received on July 7, 2017, a staff member from OMB's Office of General Counsel stated that the agency had no comments on the draft report. The staff member did not state whether the agency agreed or disagreed with our recommendation.
- In an e-mail received on June 26, 2017, a senior advisor in the Department of Agriculture's Office of the CIO did not state whether the department agreed or disagreed with our recommendation, but noted that the department understands that automated monitoring of server utilization and virtualization is critical to accurate data center performance and cost savings reporting.
- In written comments, Commerce stated that it agreed with our recommendation and described actions planned to implement it. Specifically, the department noted that, as part of its effort to consolidate, define, and establish a plan to deploy an enterprise-wide automated monitoring tool, it has identified two component agencies

that will offer a data center infrastructure management tool as a service. The department added that this approach will allow it to monitor and report cost savings and avoidances more efficiently. Commerce's comments are reprinted in appendix II.

- In written comments, Defense stated that it partially agreed with our recommendation. Specifically, the department stated that it recognizes the value of data center infrastructure management capabilities in realizing DCOI objectives and will endeavor to implement the capabilities as quickly as possible. However, the department noted that it will be unable to complete the implementation of data center infrastructure management capabilities by the end of fiscal year 2018, as we recommended. As obstacles to meeting this deadline, the department cited procurement regulations, resource challenges, the budget cycle, and remaining work to resolve the population of installation processing nodes, but did not offer further details.

Our report specifically recognizes the challenges cited by agencies in the implementation of automated monitoring tools (i.e., data center infrastructure management capabilities), and notes the importance of detailed plans to overcome these challenges. Given the department's own acknowledgment of facing implementation obstacles, a plan describing how it will implement these important monitoring tools could help overcome the challenges identified. Therefore, we continue to believe our recommendation is warranted. Defense's comments are reprinted in appendix III.

- In written comments, Energy stated that the department concurred with our recommendation and described planned actions to implement it. Specifically, the department stated that it established plans to implement automated monitoring tools at its 78 department-owned tiered data centers and plans to evaluate whether its 68 department-owned non-tiered data centers should be consolidated or closed. For the non-tiered centers slated to remain open, the department stated that it expects to complete plans describing how it will automate server utilization by September 2019. Energy's comments are reprinted in appendix IV.
- In written comments, HHS stated that the department concurred with our recommendation and described planned actions to implement it. Specifically, the department stated that HHS will direct its operating and staff divisions to acquire and install automated monitoring tools in all agency-owned data centers by the close of fiscal year 2018. HHS's comments are reprinted in appendix V.

- In written comments, DHS stated that the department concurred with our recommendation and described planned actions to implement it. Specifically, the department stated that it is continually reviewing optimization alternatives, including evaluating the option to move to a cloud deployment model over the next few years. The department further noted that it does not expect to achieve the optimum solution in agency-owned tiered data centers by the end of fiscal year 2018, as we recommended, but agreed with our suggestion that the DCOI time frame be reconsidered. In addition, DHS stated that it expects to have an optimization plan that includes, among other things, resource requirements and a schedule to achieve monitoring compliance for agency-owned tiered data centers by April 2018. DHS's comments are reprinted in appendix VI.
- In written comments, Interior stated that the department partially concurred with our recommendation. Specifically, the department stated that it is committed to completing its plan on schedule, but that its ability to meet OMB's requirement to implement automated monitoring tools at all department-owned data centers by the end of fiscal year 2018, as we recommended, will depend on many factors and variables, including the availability of funding and other resources.

Because of the potential for improved efficiency and cost savings from data center optimization, as discussed in this report, we believe the department should devote the necessary resources to ensure that automated monitoring tools are installed at all department-owned data centers by the end of fiscal year 2018, as required by OMB. Therefore, in our view, the recommendation continues to be warranted. Interior's comments are reprinted in appendix VII.

- In an e-mail received on July 13, 2017, a Justice audit liaison stated that the department concurred with our recommendation.
- In written comments, Labor stated that the department accepted our recommendation and will incorporate pertinent information in its next data center consolidation and optimization strategic plan due in April 2018. Labor's comments are reprinted in appendix VIII.
- In written comments, State indicated that the department agreed with our recommendation and described completed and planned actions to address it. Specifically, the department stated that it performed an analysis of tools, including shared services and commercial-off-the-shelf products. The department also stated that it is developing an acquisition strategy based on its research and is recommending that a commercially available product would be the best solution to meet

monitoring requirements. Further, the department noted that additional budgetary resources may be required to support an enterprise-wide roll-out of automated server monitoring across all tiered data centers, which may not be available until fiscal year 2019 or later.

As discussed in detail in this report, data center optimization holds the potential for improved efficiency and cost savings. Consequently, we encourage the department to devote the necessary resources to ensure that automated monitoring tools are installed at all department-owned data centers by the end of fiscal year 2018, as required by OMB. State's comments are reprinted in appendix IX.

- In an e-mail received on July 3, 2017, a deputy director in Transportation's Audit Relations and Program Improvement office stated that the department concurred with our recommendation.
- In an e-mail received on July 20, 2017, an audit liaison in Treasury's Office of the CIO stated that the department had no comments on the draft report, and did not state whether the agency agreed or disagreed with our recommendation.
- In written comments, VA stated that it concurred with our recommendation and noted that it is developing a plan to fully comply with OMB's requirement to implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018. The department added that it expects to complete this plan by November 2017. VA's comments are reprinted in appendix X.
- In written comments, EPA did not state whether the agency agreed or disagreed with our recommendation, but described planned actions to implement it. Specifically, the agency detailed plans to address OMB's requirements, such as leveraging EPA's current investment in a network monitoring tool and the intent to procure and deploy a data center infrastructure management tool by the end of fiscal year 2018. However, EPA also noted that budget cuts may delay the agency's efforts to fully implement the requirements of DCOI.

As noted earlier, because of the potential efficiency and savings from data center optimization, we believe EPA should devote the necessary resources to ensure that automated monitoring tools are installed at all department-owned data centers by the end of fiscal year 2018, as required by OMB. EPA's written comments are reprinted in appendix XI.

- In written comments, GSA stated that it agreed with our recommendation and that it plans to install automated monitoring tools

by the end of fiscal year 2018. GSA's comments are reprinted in appendix XII.

- In written comments, NRC stated that it was in general agreement with our findings. The agency did not state whether it agreed or disagreed with our recommendation, but described actions planned to address it. Specifically, the agency stated that it plans to install automated monitoring tools in all of its tiered data centers. The agency added that it is planning to close its non-tiered data centers. NRC's comments are reprinted in appendix XIII.
- In written comments, OPM stated that the agency partially concurred with our recommendation. Specifically, the agency stated that it plans to consolidate its remaining data centers into two main locations by the end of fiscal year 2018. OPM further stated that this consolidation will obviate the need to implement automated monitoring tools at the data centers that are closing. Finally, the agency noted that it is implementing automated monitoring tools at the designated core data centers.

We encourage OPM's efforts to continue to consolidate its data centers. However, as mentioned in its comments, OPM's automated monitoring tools have not yet been installed at the agency's core data centers. Completing a plan describing how the agency will meet OMB's requirement to implement automated monitoring tools at these centers, as we recommended, could better ensure that this important effort is completed. Therefore, we believe our recommendation is still warranted. OPM's comments are reprinted in appendix XIV.

- In an e-mail received on July 13, 2017, a program manager in SBA's Office of Congressional and Legislative Affairs stated that the agency had no comments on the draft report, and did not state whether the agency agreed or disagreed with our recommendation.


In addition to the aforementioned comments, six agencies to which we did not make recommendations provided the following responses:

- In an e-mail received on June 23, 2017, a policy analyst in Education's Office of the Secretary/Executive Secretariat stated that the department had no comments on the draft report.
- In written comments, HUD stated that the department had no comments on the draft report. HUD's comments are reprinted in appendix XV.
- In an e-mail received on July 14, 2017, a NASA audit liaison stated that the agency had no comments on the draft report.

- In an e-mail received on July 17, 2017, a NSF audit liaison stated that the agency had no comments on the draft report.
- In written comments, SSA stated that the agency had no comments on the draft report. SSA's comments are reprinted in appendix XVI.
- In an e-mail received on July 12, 2017, an audit liaison in USAID's Bureau for Management stated that the agency had no comments on the draft report.

As agreed with your offices, unless you publicly announce the contents of this report earlier, we plan no further distribution until 22 days from the report date. At that time, we will send copies to interested congressional committees, the Director of OMB, Secretaries and agency heads of the departments and agencies addressed in this report, and other interested parties. In addition, the report will be available at no charge on GAO's website at <http://www.gao.gov>.

If you or your staffs have any questions on the matters discussed in this report, please contact me at (202) 512-9286 or pownerd@gao.gov. Contact points for our Offices of Congressional Relations and Public Affairs may be found on the last page of this report. GAO staff who made major contributions to this report are listed in appendix XVII.



David A. Powner
Director, Information Technology
Management Issues

List of Committees

The Honorable Trey Gowdy
Chairman
The Honorable Elijah E. Cummings
Ranking Member
Committee on Oversight and Government Reform
House of Representatives

The Honorable Mark Meadows
Chairman
The Honorable Gerry Connolly
Ranking Member
Subcommittee on Government Operations
Committee on Oversight and Government Reform
House of Representatives

The Honorable Will Hurd
Chairman
The Honorable Robin L. Kelly
Ranking Member
Subcommittee on Information Technology
Committee on Oversight and Government Reform
House of Representatives

Appendix I: Objectives, Scope, and Methodology

Our objectives were to (1) assess agencies' progress against the Office of Management and Budget's (OMB) data center optimization targets, (2) identify agencies' notable optimization successes and challenges, and (3) evaluate the extent to which agencies are able to effectively measure server utilization.

To assess agencies' progress against OMB's data center optimization targets, we analyzed the February 2017 data center optimization progress information of the 24 department and agencies (agencies)¹ that participate in OMB's Data Center Optimization Initiative (DCOI).² This progress information was obtained from the Information Technology (IT) Dashboard—an OMB public website that provides information on federal agencies' major IT investments. We then compared the agencies' optimization progress information against OMB's fiscal year 2018 optimization targets,³ as documented in its August 2016 memorandum.⁴ Although OMB's memorandum establishes a single optimization target value for the server utilization and automated monitoring metric, the Dashboard displays agencies' progress for tiered and non-tiered data centers separately. To report consistently with OMB's implementation memorandum, we combined the progress information for tiered and non-tiered data centers into a single assessment in this report.

¹The 24 agencies that are required to participate in the Data Center Optimization Initiative are the Departments of Agriculture, Commerce, Defense, Education, Energy, Health and Human Services, Homeland Security, Housing and Urban Development, Interior, Justice, Labor, State, Transportation, Treasury, and Veterans Affairs; the Environmental Protection Agency, General Services Administration, National Aeronautics and Space Administration, National Science Foundation, Nuclear Regulatory Commission, Office of Personnel Management, Small Business Administration, Social Security Administration, and U.S. Agency for International Development.

²Agencies' data center optimization progress information displayed on OMB's IT Dashboard is updated by OMB on a quarterly basis based on data center inventory data collected from agencies at the end of February, May, August, and November of each year.

³Two agencies—the Departments of Education and Housing and Urban Development—do not have any agency-owned data centers and, therefore, do not have a basis to measure and report on optimization progress.

⁴OMB, *Data Center Optimization Initiative (DCOI)*, Memorandum M-16-19 (Washington, D.C.: Aug. 1, 2016).

We also reviewed the 24 agencies' DCOI strategic plans, as of April 2017, to obtain information regarding their fiscal years 2017 and 2018 plans to meet or not meet OMB's optimization targets. This documentation included agencies' strategic plan information publicly posted on agency-owned digital strategy websites, and additional agency-provided documentation of their data center consolidation and optimization strategic plans.

To assess the reliability of agencies' optimization progress information on OMB's IT Dashboard, we reviewed the information for errors or missing data, such as progress information that was not available for certain metrics. We also compared agencies' optimization progress information across multiple reporting quarters to identify any inconsistencies in agencies progress. We discussed with OMB staff any discrepancies or potential errors identified to determine the causes or request additional information. In addition, we interviewed OMB officials to obtain additional information regarding the steps taken to ensure the reliability of and validate the optimization data on the Dashboard. We determined that the data were sufficiently reliable to report on agencies' optimization progress.

To assess the reliability of the DCOI strategic plans, we reviewed agencies' documentation to identify any missing data or errors. We also compared the planned data center optimization milestones in agencies' documentation against current optimization progress information obtained from the Dashboard. In addition, we reviewed agency chief information officer statements attesting to the completeness of their DCOI strategic plan information. Moreover, we obtained written responses from agency officials regarding the steps taken to ensure the accuracy and reliability of their strategic plan. We discussed with agency officials any discrepancies or potential errors identified during our reviews of their strategic plan to determine the causes or request additional information. As a result of these efforts, we determined that the agencies' strategic plan information was sufficiently reliable for reporting on plans to meet or not meet OMB's fiscal year 2018 optimization targets.

To address the second objective, we reviewed the 24 agencies DCOI strategic plans to identify successes and challenges encountered by agencies in optimizing their data centers. We also interviewed cognizant officials at the 24 agencies in order to gather additional information about their data center optimization successes and challenges. We then categorized the agency-reported successes and challenges to determine the ones encountered most often.

To evaluate the extent to which selected agencies are able to effectively measure server utilization, we analyzed the 24 agencies' February 2017 data center inventory information. We reviewed the inventory information to determine the extent to which the agencies reported the implementation of automated monitoring tools at their data centers to measure server utilization, as well as the reported server utilization percentages at those centers. To determine whether agencies had established detailed plans to meet OMB's M-16-19 requirement to implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018, we reviewed agencies DCOI strategic plans, publicly available milestone information for implementing the December 2014 IT acquisition reform law,⁵ and other planning documentation provided by agencies (such as project charters and project plans). We reviewed this documentation to determine the extent to which agencies documented plans to implement automated monitoring tools at all their agency-owned data centers by the end of fiscal year 2018, as required by OMB.

To assess the reliability of the agencies' data center inventories, we checked for missing data and other errors, such as anomalous server utilization percentage information. We also compared agencies' reported use of automated monitoring tools at their data centers across multiple reporting quarters to identify any inconsistencies in agencies' progress. We discussed with agency officials any discrepancies or potential errors identified to determine the causes or request additional information. Further, we obtained written responses from agency officials regarding actions taken to ensure the reliability of their inventory data. We determined that the agencies' data were sufficiently reliable to report on agencies' progress in implementing automated monitoring tools to measure server utilization.

We conducted this performance audit from July 2016 to August 2017 in accordance with generally accepted government auditing standards. Those standards require that we plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions based on our audit objectives. We believe that the evidence obtained provides a reasonable basis for our findings and conclusions based on our audit objectives.

⁵Federal Information Technology Acquisition Reform provisions of the *Carl Levin and Howard P. 'Buck' McKeon National Defense Authorization Act for Fiscal Year 2015*, Pub. L. No. 113-291, div. A, title VIII, subtitle D, 128 Stat. 3292, 3438-50 (Dec. 19, 2014).

Appendix II: Comments from the Department of Commerce



UNITED STATES DEPARTMENT OF COMMERCE
The Secretary of Commerce
Washington, D.C. 20230

July 14, 2017

Mr. David A. Powner
Director, Information Technology Management Issues
U.S. Government Accountability Office
441 G Street, NW
Washington, DC 20548

Dear Mr. Powner:

Thank you for the opportunity to review and comment on the Government Accountability Office's (GAO) draft report titled *Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal* (GAO-17-448, July 2017). On behalf of the Department of Commerce, I have enclosed our response to the draft report.

As part of the effort to consolidate, define, and establish a plan to deploy an enterprise-wide automated monitoring tool, the Department has identified two data center service providers, the U.S. Census Bureau and the National Oceanic and Atmospheric Administration. These providers will offer a Data Center Infrastructure Management tool as a Software as a Service. This approach will allow the Department to monitor and report cost savings and avoidances more efficiently.

If you have any questions, please contact Rod Turk, Acting Chief Information Officer, at (202) 482-4797.

Sincerely,

A handwritten signature in cursive script that reads "Wilbur Ross".

Wilbur Ross

Enclosures

Department of Commerce
Formal Comments on the Draft GAO Report Titled
Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to
Achieve Cost Savings Goal (GAO-17-448, July 2017)

The Office of the Chief Information Officer has reviewed the draft report, and we offer the following comments for GAO's consideration.

General Comments

GAO made one single recommendation in the report – the same recommendation was made to 16 Federal agencies, including the Department of Commerce and the Office of Management and Budget (OMB).



Department response to Recommendation

Recommendation 1:

“Complete plans describing how the Department will achieve OMB’s requirement to implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018.”

Department Response: The Department of Commerce agrees with this recommendation. The U.S. Census Bureau is in the midst of procuring and implementing a Data Center Infrastructure Management (DCIM) tool to enable automated monitoring. The Census DCIM implementation will initially be provisioned for Census and incrementally migrated to a Software as a Service (SaaS) offering for other Department bureaus. This approach will allow the Department to fine-tune the implementation, within Census, before offering it as a SaaS for department-wide tool for monitoring and reporting cost savings and avoidances more efficiently.

Appendix III: Comments from the Department of Defense

	DEPARTMENT OF DEFENSE 6000 DEFENSE PENTAGON WASHINGTON, D.C. 20301-6000
CHIEF INFORMATION OFFICER	JUL 13 2017
<p>Mr. David Powner Director, Information Technology U.S. Government Accountability Office 441 G Street, NW Washington, DC 20548</p>	
<p>The Department of Defense (DoD) submits the below response to GAO Draft Report, GAO-17-448, Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal (GAO Code 101014).</p>	
<p>RECOMMENDATION 1: The GAO recommends that the Secretary of Defense take action to, within existing Office of Management and Budget (OMB) reporting mechanisms, complete plans describing how the agency will achieve OMB's requirement to implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018.</p>	
<p>DoD RESPONSE: Partially agree. DoD plans to install automated monitoring tools in Core Data Centers, Component Enterprise Data Centers, and Installation Processing Nodes (IPNs). Implementation will proceed once material solution(s) are identified and resources are available. DoD will consider Data Center Infrastructure Management (DCIM) solution(s) made available by General Services Administration for Agency use per the OMB Data Center Optimization Initiative (DCOI) Memorandum issued August 1, 2016. DoD will not complete implementation of DCIM capabilities by the end of FY18 due to procurement regulations, resource challenges, budget cycle, and remaining work in resolving the IPN population. DoD recognizes the value of DCIM capabilities in realizing DCOI objectives and will endeavor to implement the capabilities as quickly as possible.</p>	
 John A. Zangardi Acting	

Appendix IV: Comments from the Department of Energy



Department of Energy
Washington, DC 20585

July 12, 2017

Mr. David Powner
Director, Information Technology Management Issues
U.S. Government Accountability Office
441 G Street, NW
Washington, D.C. 20548

Dear Mr. Powner:

I am pleased to provide the Department of Energy's (DOE) response to the Government Accountability Office's (GAO) report, *Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goals (GAO-17-448)*. Details relating to DOE's action steps are provided below.

Recommendation 1: Take action to, within existing OMB reporting mechanisms, complete plans describing how the Department will achieve OMB's requirement to implement automated monitoring tools at all Department of Energy-owned data centers by the end of fiscal year 2018.

Management Decision: Concur in Principle

Action plan: DOE has already taken action to complete plans describing how the Department will implement automated monitoring tools at the 78 Department of Energy-owned tiered data centers. As described in Table 5 of GAO's report, the Department of Energy is initially focusing on implementation of an enterprise-wide Data Center Infrastructure Management (DCIM) system for its 78 tiered data centers by the end of FY18. During this initial implementation phase, the 68 non-tiered data centers will be evaluated for consolidation and possible closure. Non-tiered data centers identified as enduring during the evaluation will be added to the DCIM Project Plan following the DCIM implementation in the tiered data centers. The estimated date to complete plans describing how the Department will automate server utilization at non-tiered data centers is September 30th 2019.

If you have any questions, please contact me or Melissa Grayce, Deputy CIO for Architecture, Engineering, Technology and Innovation, at (301) 903-9966.

Sincerely,

A handwritten signature in black ink, appearing to read "SM Everett", is written over a horizontal line.

Stephen (Max) Everett
Chief Information Officer

Enclosure



Appendix V: Comments from the Department of Health and Human Services



DEPARTMENT OF HEALTH & HUMAN SERVICES

OFFICE OF THE SECRETARY

Assistant Secretary for Legislation
Washington, DC 20201

JUL 20 2017

David A. Powner
Director, Information Technology Management Issues
U.S. Government Accountability Office
441 G Street NW
Washington, DC 20548

Dear Mr. Powner:

Attached are comments on the U.S. Government Accountability Office's (GAO) report entitled, "*Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal*" (GAO-17-448).

The Department appreciates the opportunity to review this report prior to publication.

Sincerely,

A handwritten signature in cursive script that reads "Barbara Pisaro Clark".

Barbara Pisaro Clark
Acting Assistant Secretary for Legislation

Attachment

GENERAL COMMENTS OF THE DEPARTMENT OF HEALTH AND HUMAN SERVICES (HHS) ON THE GOVERNMENT ACCOUNTABILITY OFFICE'S DRAFT REPORT ENTITLED: DATA CENTER OPTIMIZATION: AGENCIES NEED TO ADDRESS CHALLENGES AND IMPROVE PROGRESS TO ACHIEVE COST SAVINGS GOAL (GAO-17-448)

The U.S. Department of Health and Human Services (HHS) appreciates the opportunity from the Government Accountability Office (GAO) to review and comment on this draft report.

Recommendation

GAO is recommending that the Secretaries of the Department of Agriculture, Department of Commerce, Department of Defense, Department of Homeland Security, Department of Energy, HHS, Department of the Interior, Department of Labor, Department of State, Department of Transportation, Department of the Treasury, and Department of Veterans Affairs; the Attorney General; the Administrators of Environmental Protection Agency, General Services Administration, and Small Business Administration; the Director of Office of Personnel Management; and the Chairman of Nuclear Regulatory Commission take action to, within existing Office of Management and Budget (OMB) reporting mechanisms, complete plans describing how the agency will achieve OMB's requirement to implement automated monitoring tools at all agency-owned data centers by the end of the fiscal year 2018.

HHS Response

HHS concurs with this recommendation. Leveraging the authorities under the Federal Information Technology Acquisition Reform Act (FITARA), the Chief Information Officer (CIO) will direct that HHS Operating Divisions and Staff Divisions to acquire and install automated monitoring tools in all agency-owned data centers by the close of fiscal year 2018. This will include incorporating the directive into the CIO work plan and 100 percent compliance with all quarterly and annual reporting for FITARA and the Data Center Optimization Initiative.

Appendix VI: Comments from the Department of Homeland Security

U.S. Department of Homeland Security
Washington, DC 20528



**Homeland
Security**

July 25, 2017

David A. Powner
Director, Information Technology Management Issues
U.S. Government Accountability Office
441 G Street, NW
Washington, DC 20548

Re: Management's Response to Draft Report GAO-17-448, "DATA CENTER
OPTIMIZATION: Agencies Need to Address Challenges and Improve Progress to
Achieve Cost Savings Goal"

Dear Mr. Powner:

Thank you for the opportunity to review and comment on this draft report. The U.S. Department of Homeland Security (DHS) appreciates the U.S. Government Accountability Office's (GAO) work in planning and conducting its review and issuing this report.

The Department is pleased to note GAO's positive recognition of DHS's Data Center Optimization Initiative (DCOI) strategic plans, where it was noted that DHS was one of seven agencies, out of 23, that had addressed all five required elements of a strategic plan, as identified by the Office of Management and Budget (OMB). DHS remains committed to OMB's DCOI objective of optimizing data center performance and is focused on achieving this outcome through enterprise consolidation and cloud transition of existing hosting facilities and environments.

The draft report contains one recommendation with which the Department concurs. Attached find our detailed response to the recommendation.

Again, thank you for the opportunity to review and comment on this draft report. Technical comments were previously provided under separate cover. Please feel free to contact me if you have any questions. We look forward to working with you in the future.

Sincerely,

A handwritten signature in black ink, appearing to read "Jim H. Crumpacker".

Jim H. Crumpacker, CIA, CFE
Director
Departmental GAO-OIG Liaison Office

Attachment

**Attachment: DHS Management Response to Recommendation
Contained in GAO-17-448**

GAO recommended that the Secretary of Homeland Security:

Recommendation: Take action to, within existing OMB reporting mechanisms, complete plans describing how the agency will achieve OMB's requirement to implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018.

Response: Concur. DHS is continually reviewing optimization alternatives for our data centers, including evaluating the option to move to a cloud deployment model over the next few years. Given the alternatives being considered, however, DHS does not expect to achieve the optimum solution(s) in agency-owned (tiered) facilities by the end of fiscal year 2018 and agrees with GAO's statements that OMB should reconsider its timeline. The Department expects to have an optimization plan and a schedule for agency-owned (tiered) data centers in the anticipated April 2018 update of the *Implementing DCOI: DHS Enterprise Computing Services Strategic Plan*. This update will include the DHS hosting actions, resource requirements, transition plan, and schedule to achieve monitoring compliance for agency-owned (tiered) data centers. The delivery of this update will demonstrate DHS implementation of this recommendation. Estimated Completion Date: April 30, 2018.

Appendix VII: Comments from the Department of the Interior



United States Department of the Interior

OFFICE OF THE SECRETARY
Washington, DC 20240

JUL 18 2017

Mr. David Powner
Director, Information Technology Management Issues
U.S. Government Accountability Office
441 G Street, NW
Washington, DC 20548

Dear Mr. Powner:

Thank you for providing the Department of the Interior (Department) the opportunity to review and comment on the draft Government Accountability Office (GAO) report entitled, *Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal* (GAO-17-448). We appreciate GAO's review of federal data center optimization.



The Department partially concurs with the recommendation issued by GAO that agencies take action to, within existing Office of Management and Budget (OMB) reporting mechanisms, complete plans describing how the agency will achieve OMB's requirement to implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018. The Department commits to completing its plan on schedule. However, the OMB requirement to implement automated monitoring tools at all Department-owned data centers by the end of fiscal year 2018 will depend on many factors and variables, including the availability of funding and resources.

We appreciate your consideration to incorporate our comments when finalizing the report. If you have any questions or need additional information, please contact Sylvia Burns, Chief Information Officer at Sylvia_Burns@ios.doi.gov.

Sincerely,

Amy Holley
Acting Assistant Secretary
Policy, Management and Budget

Appendix VIII: Comments from the Department of Labor

U.S. Department of Labor	Office of the Assistant Secretary for Administration and Management Washington, D.C. 20210	
JUL 13 2017		
Mr. David A. Powner Director, Information Technology Management Issues Government Accountability Office 441 G Street, NW Washington, D.C. 20548		
Dear Mr. Powner:		
Thank you for the opportunity to review and comment on draft report GAO-17-448 <i>Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal</i> . We appreciate the Government Accountability Office's (GAO) efforts and insights.		
Recommendation: <i>The Secretary of Labor should take action to, within existing OMB reporting mechanisms, complete plans describing how the agency will achieve OMB's requirement to implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018.</i>		
DOL Response: The Department accepts this recommendation and will incorporate pertinent information in its next Data Center Consolidation and Optimization Strategic Plan, due in April 2018.		
Should you have any questions regarding the Department's response, please have your staff contact Gundeep Ahluwalia, Chief Information Officer, at (202) 693-4200.		
Sincerely,  Edward C. Hugler Acting Assistant Secretary for Administration and Management		

Appendix IX: Comments from the Department of State



United States Department of State

Comptroller

Washington, DC 20520

JUL 17 2017

Charles M. Johnson, Jr.
Managing Director
International Affairs and Trade
Government Accountability Office
441 G Street, N.W.
Washington, D.C. 20548-0001

Dear Mr. Johnson:

We appreciate the opportunity to review your draft report, "DATA CENTER OPTIMIZATION: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal" GAO Job Code 101014.

The enclosed Department of State comments are provided for incorporation with this letter as an appendix to the final report.

If you have any questions concerning this response, please contact Paula Lee, IT Specialist, Office of Business Management and Planning, Bureau of Information Resource Management at (202) 634-9756.

Sincerely,

A handwritten signature in blue ink that reads "Christopher H. Flagg".

Christopher H. Flagg

Enclosure:

As stated

cc: GAO – David A. Powner
IRM– Frontis B. Wiggins
State/OIG - Norman Brown

Department of State Comments on GAO Draft Report

**DATA CENTER OPTIMIZATION: Agencies Need to Address Challenges
and Improve Progress to Achieve Cost Savings Goal
(GAO-17-448, GAO Code 101014)**

Thank you for the opportunity to comment on the GAO draft report, entitled “*Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal.*”

Recommendation: We are recommending that the Secretary of State take action to, within existing OMB reporting mechanisms, complete plans describing how the agency will achieve OMB’s requirement to implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018

Department of State agrees with the recommendation. The Department performed an analysis of tools, including existing, shared services, and commercial-off-the-shelf products. The Department is developing an acquisition strategy based on its research and is recommending that a commercially available product would be the best solution to meet the monitoring requirements. Additional budgetary resources may be required to support an enterprise-wide roll-out of automated server monitoring across all tiered data centers. Budgetary resources must be requested through Department and OMB processes and may not be available until FY 2019 or later.

Appendix X: Comments from the Department of Veterans Affairs



DEPARTMENT OF VETERANS AFFAIRS
WASHINGTON DC 20420

July 12, 2017

Mr. David Powner
Director
Information Technology
U.S. Government Accountability Office
441 G Street, NW
Washington, DC 20548

Dear Mr. Powner:

The Department of Veterans Affairs (VA) has reviewed the Government Accountability Office's (GAO) draft report, ***Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal*** (GAO-17-488).

The enclosure provides our response to the recommendation. VA appreciates the opportunity to comment on your draft report.

Sincerely,

A handwritten signature in black ink that reads "Gina S. Farrissee".

Gina S. Farrissee
Deputy Chief of Staff

Enclosure

Enclosure

Department of Veterans Affairs (VA) Comments to
Government Accountability Office (GAO) Draft Report
***“Data Center Optimization: Agencies Need to Address Challenges and
Improve Progress to Achieve Cost Savings Goal”***
(GAO-17-488)

GAO Recommendation: To better ensure that agencies complete important DCOI planning documentation and that the initiative improves governmental efficiency and achieves intended cost savings, we are recommending that the Secretary of Veterans Affairs take action to:

Recommendation 1: Within existing OMB reporting mechanisms, complete plans describing how the agency will achieve OMB’s requirement to implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018.

VA Comment: Concur. OI&T is currently developing a plan to fully comply with OMB requirements to implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018. Target Completion Date: November 30, 2017.

Appendix XI: Comments from the Environmental Protection Agency



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
WASHINGTON, D.C. 20460

JUL 27 2017

OFFICE OF
ENVIRONMENTAL INFORMATION

MEMORANDUM

SUBJECT: EPA's Response to GAO-17-448, "Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal"

FROM: Steve Fine, Ph.D. *Steve Fine*
Acting Assistant Administrator and Acting Chief Information Officer

TO: David A. Powner, Director, GAO Information Technology Management Issues

The Office of Environmental Information (OEI) reviewed the Draft Report, GAO-17-448, "Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal (101014). The purpose of this memorandum is to provide EPA's response to the report.

In the Draft Report, GAO recommends:

"the Secretaries of Agriculture, Commerce, defense, Homeland Security, Energy, HHS, Interior, Labor State, Transportation, Treasury, and VA; the Attorney General, the Administrators of EPA, GSA and SBA; the Director of OPM; and the Chairman of the NRC take action to, within existing OMB reporting mechanisms, complete plans describing how the agency will achieve OMB's requirement to implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018."

EPA Response

EPA's Office of Environmental Information (OEI) is taking actions to report complete plans describing how the agency will achieve OMB's requirement to implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018. Detailed plans for how EPA would accomplish OMB's requirements had not yet been defined in time to be included with the release of our 2016 strategic plan. EPA's 2017 Strategic Plan documents our intent to

achieve automated reporting of optimization metrics for all agency-owned data centers. For non-tiered data centers, OEI will leverage its current investment in a network monitoring tool Infraview (EM7) to fulfill OMB's requirements. Specific milestones that have/will be undertaken are as follows:

1. Assess functionality of EM7 to provide reporting capabilities adequate to OMB's requirements and develop server utilization report.
2. Expand licensing of EM7 to accommodate additional servers.
3. Send notification to DCOI points of contact to utilize EM7 for server utilization monitoring.

For tiered data centers OEI intends to procure and deploy a Data Center Infrastructure Management (DCIM) tool by the end of FY 2018. Outlined milestones for achieving this effort are as follows:

1. Perform market research and develop requirements that meet M-16-19 and agency requirements.
2. For selected vendor(s), perform proof-of-concept testing in a tiered data center.
3. Select vendor and procure / deploy DCIM to tiered data centers.
4. Leverage DCIM to provide monitoring of servers as per DCOI requirements.

As identified in EPA's 2017 Strategic Plan, investments for a DCIM tool and EM7 expansion are needed to meet OMB's required optimization activities. The estimated cost to make these improvements is believed to be fairly significant. Schedule adjustments from a realized budgetary cut is a potential outcome which may delay the implementation of DCOI.

cc: Mark T. Howard, OCFO
Patricia Randolph Williams, OEI

Appendix XII: Comments from the General Services Administration



The Administrator

July 11, 2017

The Honorable Gene L. Dodaro
Comptroller General of the United States
U.S. Government Accountability Office
Washington, DC 20548

Dear Mr. Dodaro:

The U.S. General Services Administration (GSA) appreciates the opportunity to review and comment on the Government Accountability Office's (GAO) Draft report titled *Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal* (GAO-17-448).

GAO recommended the Administrator of General Services take action to, within existing OMB reporting mechanisms, complete plans describing how the agency will achieve OMB's requirement to implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018.

GSA reviewed the draft report, agrees with the recommendation, and has developed a plan to address the recommendation, including installation of automated monitoring tools by the end of fiscal year 2018.

If you have any questions, please contact me or Mr. P. Brennan Hart III, Associate Administrator, Office of Congressional and Intergovernmental Affairs, at (202) 501-0563.

Sincerely,

A handwritten signature in blue ink that reads "Timothy O. Horne".

Timothy O. Horne
Acting Administrator

Cc: Mr. David A. Powner, Director, Information Technology Management Issues, GAO
The Honorable Mick Mulvaney, Director, Office of Management and Budget

1800 F Street, NW
Washington, DC 20405-0002
www.gsa.gov

Appendix XIII: Comments from the Nuclear Regulatory Commission



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

July 6, 2017

Mr. David A. Powner, Director
Information Technology Management Issues
U.S. Government Accountability Office
441 G Street, NW
Washington, DC 20548

Dear Mr. Powner:

Thank you for providing the U.S. Nuclear Regulatory Commission (NRC) with the opportunity to review and comment on the U.S. Government Accountability Office's (GAO) draft report GAO-17-448, "Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal." The NRC has reviewed the draft report and is in general agreement with its findings.

The NRC plans to install automated monitoring in all of its tiered data centers. The NRC recently established multiple-award Blanket Purchase Agreements under which an order containing the automatic monitoring requirement will be competitively awarded in fiscal year 2018. The NRC will be better positioned to provide a planned date once the order has been awarded and transition is completed.

The automated monitoring will not be implemented in non-tiered data centers because these data centers are slated to be closed. The NRC plans to close seven non-tiered data centers by the end of 2017. The NRC is planning to close one non-tiered data center next year. The closure of the remaining six non-tiered data centers will depend on available funding.

If you have any questions regarding the NRC's response, please contact John Jolicoeur, Executive Technical Assistant, by phone at (301) 415-1642 or by e-mail at John.Jolicoeur@nrc.gov.

Sincerely,

A handwritten signature in blue ink that reads "Victor M. McCree".

Victor M. McCree
Executive Director
for Operations

Appendix XIV: Comments from the Office of Personnel Management



Chief Information
Officer

UNITED STATES OFFICE OF PERSONNEL MANAGEMENT
Washington, DC 20415

Mr. David Powner
Director, Information Technology Management Issues
U.S. Government Accountability Office
441 G Street, NW
Washington, DC 20548

Dear Mr. Powner:

Thank you for providing us the opportunity to respond to the Government Accountability Office (GAO) draft report, *Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goals*, GAO-17-448, GAO job code number 101014.

OPM's response to your recommendation is provided below.

Recommendation: We also recommend [...] the Director of OPM [...] take action to, within existing OMB reporting mechanisms, complete plans describing how the agency will achieve OMB's requirement to implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018.

Management Response:


OPM partially concurs. OPM is in the process of consolidating its remaining data centers into two main data center locations, which is on track to complete by the end of FY18. This consolidation will obviate the need to implement automated monitoring tools at the data centers that are closing. OPM is implementing appropriate automated monitoring tools at the designated core data centers.

I appreciate the opportunity to respond to this draft report. If you have any questions regarding our response, please contact Dovarius Peoples, Associate CIO for Enterprise Infrastructure Services, at 202-606-1129, or via email at dovarius.peoples@opm.gov.

Sincerely,

David L. DeVries
Chief Information Officer

Appendix XV: Comments from the Department of Housing and Urban Development



Appendix XVI: Comments from the Social Security Administration



SOCIAL SECURITY
Office of the Commissioner

July 11, 2017

Mr. David A. Powner
Director, Information Technology
United States Government Accountability Office
441 G. Street, NW
Washington, DC 20548

Dear Mr. Powner,

Thank you for the opportunity to review the draft report, "DATA CENTER OPTIMIZATION: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal" (GAO-17-488). We have no comments.

If you have any questions, please contact me at (410) 965-0520. Your staff may contact Gary S. Hatcher, Senior Advisor for the Audit Liaison Staff, at (410) 965-0680.

Sincerely,

A handwritten signature in blue ink that reads "Stephanie Hall".

Stephanie Hall
Acting Deputy Chief of Staff

SOCIAL SECURITY ADMINISTRATION BALTIMORE, MD 21235-0001

Appendix XVII: GAO Contact and Staff Acknowledgments

GAO Contact

David A. Powner, (202) 512-9286 or pownerd@gao.gov

Staff Acknowledgments

In addition to the contact named above, individuals making contributions to this report included Dave Hinchman (Assistant Director), Jon Ticehurst (Assistant Director), Chris Businsky, Rebecca Eyer, Linda Kochersberger, and Jonathan Wall.

Appendix XVIII: Accessible Data

Data Tables

Data Table for Figure 1: Example of Data Center Server Racks at the Social Security Administration’s National Support Center

Metric	Agencies meeting or exceeding metric target
Server utilization and automated monitoring	0
Energy metering	2
Power usage effectiveness	5
Facility utilization	1
Virtualization	5

Data Table for Figure 2: Total Number of Reported Federal Data Centers and Closures through August 2016

Data–Total Number of federal data centers:

Year	Total Federal data centers
1998	432
Break in Data	NA
2009	1100
Jul 2010	2094
Dec 2011	3133
Dec 2012	4900
Jul 2013	6836
May 2014	9658
Nov 2015	10584
Aug 2016	9995

Data Completed Closures :

Year	Total completed closings
1998	0
Break in data	NA
2009	0

Year	Total completed closings
Jul 2010	48
Dec 2011	204
Dec 2012	439
Jul 2013	730
May 2014	1262
Nov 2015	3125
Aug 2016	4388

Data Table for Figure 3: Agencies' Progress against Office of Management and Budget (OMB) Data Center Optimization Targets, as of February 2017

OMB metric	Total meeting or exceeding metric	Did not meet metric	Not Applicable
Server utilization and automated monitoring	0	22	2
Energy metering	2	18	4
Power usage effectiveness	5	15	4
Facility utilization	1	19	4
Virtualization	5	15	4

Data Table for Figure 5: Number of Agencies Reporting Plans to Meet or Exceed the Office of Management and Budget's (OMB) Optimization Targets, by Metric

OMB Metric	Current progress (as of February 2017)	Planned progress - September 2017	Planned progress - September 2018
Server utilization and automated monitoring	0	1	9
Energy metering	2	5	9
Power usage effectiveness	5	5	8
Facility utilization	1	2	10
Virtualization	5	7	12

Data Table for Figure 7: Number of Agency-Reported Data Centers with Automated Monitoring Tools Implemented, as of February 2017

Total number of agency-owned data centers	4528
Data centers with automated monitoring tools	123
Data centers without automated monitoring tools	4405

Of the 123 Data centers with automated monitoring tools, 64 are non-tiered data centers and 59 are tiered data centers

Data Table for Figure 8: Reported Server Utilization Averages of Agencies with Automated Monitoring Tools Installed, as of February 2017

Agency	Server Utilization Average Percent	Percentage of total agency owned centers monitored for server utilization
Social Security Administration	100	100
Department of Energy	63	3
Department of Justice	56	21
Environmental Protection Agency	54	6
Department of Health and Human Services	44	10
National Science Foundation	40	100
Department of the Interior	38	1
National Aeronautics and Space Administration	36	100
Department of Homeland Security	27	38
Department of Agriculture	23	9
Department of Veterans Affairs	19	6
U.S. Agency for International Development	15	100
Department of Commerce	10	1
General Services Administration	9	57

Agency Comment Letters

Text of Appendix II: Comments from the Department of Commerce

Page 1

July 14, 2017

Mr. David A. Powner

Director, Information Technology Management Issues

U.S. Government Accountability Office 441 G Street, NW

Washington, DC 20548

Dear Mr. Powner:

Thank you for the opportunity to review and comment on the Government Accountability Office's (GAO) draft report titled Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal (GAO-17-448, July 2017).

On behalf of the Department of Commerce, I have enclosed our response to the draft report.

As part of the effort to consolidate, define, and establish a plan to deploy an enterprise-wide automated monitoring tool, the Department has identified two data center service providers, the U.S. Census Bureau and the National Oceanic and Atmospheric Administration. These providers will offer a Data Center Infrastructure Management tool as a Software as a Service.

This approach will allow the Department to monitor and report cost savings and avoidances more efficiently.

If you have any questions, please contact Rod Turk, Acting Chief Information Officer, at (202) 482-4797.

Sincerely,

Wilbur Ross

Page 2

The Office of the Chief Information Officer has reviewed the draft report, and we offer the following comments for GAO's consideration.

General Comments

GAO made one single recommendation in the report - the same recommendation was made to 16 Federal agencies, including the Department of Commerce and the Office of Management and Budget (OMB).

Department response to Recommendation

Recommendation 1:

"Complete plans describing how the Department will achieve OMB's requirement to

implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018. "

Department Response:

The Department of Commerce agrees with this recommendation. The U.S. Census Bureau is in the midst of procuring and implementing a Data Center Infrastructure Management (DCIM) tool to enable automated monitoring. The Census DCIM implementation will initially be provisioned for Census and incrementally migrated to a Software as a Service (SaaS) offering for other Department bureaus. This approach will allow the Department to fine-tune the implementation, within Census, before offering it as a SaaS for department-wide tool for monitoring and reporting cost savings and avoidances more efficiently.

Text of Appendix III: Comments from the Department of Defense

JULY 13, 2017

Mr. David Powner

Director, information Technology

U.S. Government Accountability Office 441 G Street, NW

Washington, DC 20548

The Department of Defense (DoD) submits the below response to GAO Draft Report, GAO- 17- 448, Data Center Optimjzation: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal (GAO Code 101014).

RECOMMENDATION 1:

The GAO recommends that the Secretary of Defense take action to, within existing Office of Management and Budget (OMB) reporting mechanisms, complete plans describing how the agency will achieve OMB's requirement to implement automated monitoring tool s at all agency-owned data centers by the end of fiscal year 20 18.

DoD RESPONSE : Partially agree.

DoD plans to install automated monitoring tools in Core Data Centers, Component Enterprise Data Centers, and Installation Processing Nodes (IPNs). Implementation will proceed once material solution(s) are identified and resources are available. DoD will consider Data Center Infrastructure Management (DCIM) solution(s) made available by General Services Administration for Agency use per the OMB Data Center Optimization Initiative (DCOI) Memorandum issued August 1, 2016. DoD will not complete implementation of DCIM capabilities by the end of FY 18 due to procurement regulations, resource challenges budget cycle, and remaining work in resolving the IPN population. DoD recognizes the value of DCIM capabilities in realizing DCOI objectives and will endeavor to implement the capabilities as quickly as possible.

John Zangardi

Acting

Text of Appendix IV: Comments from the Department of Energy

July 12, 2017

Mr. David Powner

Director, Information Technology Management Issues

U.S. Government Accountability Office 441 G Street, NW

Washington, D.C. 20548

Dear Mr. Powner:

I am pleased to provide the Department of Energy's (DOE) response to the Government Accountability Office's (GAO) report, Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goals (GAO-17-448). Details relating to DOE's action steps are provided below.

Recommendation 1:

Take action to, within existing OMB reporting mechanisms, complete plans describing how the Department will achieve OMB's requirement to implement automated monitoring tools at all Department of Energy-owned data centers by the end of fiscal year 2018.

Management Decision: Concur in Principle

Action plan: DOE has already taken action to complete plans describing how the Department will implement automated monitoring tools at the 78 Department of Energy-owned tiered data centers. As described in Table 5 of GAO's report, the Department of Energy is initially focusing on implementation of an enterprise-wide Data Center Infrastructure Management (DCIM) system for its 78 tiered data centers by the end of FY 18. During this initial implementation phase, the 68 non-tiered data centers will be evaluated for consolidation and possible closure. Non-tiered data centers identified as enduring during the evaluation will be added to the DCIM Project Plan following the DCIM implementation in the tiered data centers. The estimated date to complete plans describing how the Department will automate server utilization at non-tiered data centers is September 30, 2019.

If you have any questions, please contact me or Melissa Grayce, Deputy CIO for Architecture, Engineering, Technology and Innovation, at (301) 903-9966 .

Sincerely,

Stephen (Max) Everett Chief Information Officer

Enclosure

Text of Appendix V: Comments from the Department of Health and Human Services

Page 1

JULY 28, 2017

David A. Powner

Director, Information Technology Management Issues

U.S. Government Accountability Office 441 G Street NW

Washington , DC 20548

Dear Mr. Powner:

Attached are comments on the U.S. Government Accountability Office's (GAO) report entitled , "Data Center Optimization: Agencies Need to Address Challenges and improve Progress to Achieve Cost Savings Goal " (GAO-17-448).

The Department appreciates the opportunity to review this report prior to publication .

Sincerely,

Barbara Pisaro Clark

Acting Assistant Secretary for Legislation

Attachment

Page 2

The U.S. Department of Health and Human Services (HHS) appreciates the opportunity from the Government Accountability Office (GAO) to review and comment on this draft report.

Recommendation

GAO is recommending that the Secretaries of the Department of Agriculture, Department of Commerce, Department of Defense, Department of Homeland Security, Department of Energy, HHS, Department of the Interior, Department of Labor, Department of State, Department of Transportation, Department of the Treasury, and Department of Veterans Affairs; the Attorney General; the Administrators of Environmental Protection Agency , General Services Administration, and Small Business Administration; the Director of Office of Personnel Management; and the Chairman of Nuclear Regulatory Commission take action to, within existing Office of Management and Budget (OMB) reporting mechanisms, complete plans describing how the agency will

achieve OMB's requirement to implement automated monitoring tools at all agency-owned data centers by the end of the fiscal year 2018.

HHS Response

HHS concurs with this recommendation. Leveraging the authorities under the Federal Information Technology Acquisition Reform Act (FITARA), the Chief Information Officer (CIO) will direct that HHS Operating Divisions and Staff Divisions to acquire and install automated monitoring tools in all agency-owned data centers by the close of fiscal year 2018. This will include incorporating the directive into the CIO work plan and 100 percent compliance with all quarterly and annual reporting for FITARA and the Data Center Optimization Initiative.

Text of Appendix VI: Comments from the Department of Homeland Security

Page 1

Page 1

July 25, 2017

David A. Powner

Director, Information Technology Management Issues

U.S. Government Accountability Office 441 G Street, NW

Washington, DC 20548

Re: Management's Response to Draft Report GAO-17-448 , "DATA CENTER OPTIMIZATION: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal"

Dear Mr. Powner:

Thank you for the opportunity to review and comment on this draft report. The U.S. Department of Homeland Security (DHS) appreciates the U.S. Government Accountability Office's (GAO) work in planning and conducting its review and issuing this report.

The Department is pleased to note GAO's positive recognition of DHS's Data Center Optimization Initiative (DCOI) strategic plans, where it was noted that DHS was one of seven agencies, out of 23, that had addressed all five required elements of a strategic plan, as identified by the Office of Management and Budget (OMB). DHS remains committed to OMB's DCOI objective of optimizing data center performance and is focused on achieving this outcome through enterprise consolidation and cloud transition of existing hosting facilities and environments.

The draft report contains one recommendation with which the Department concurs. Attached find our detailed response to the recommendation.

Again, thank you for the opportunity to review and comment on this draft report. Technical comments were previously provided under separate cover. Please feel free to contact me if you have any questions. We look forward to working with you in the future.

Sincerely,

Jim Crumpacker

Departmental GAO-OIG Liaison Office

Attachment

Page 2

GAO recommended that the Secretary of Homeland Secretary:

Recommendation:

Take action to, within existing OMB reporting mechanisms, complete plans describing how the agency will achieve OMB's requirement to implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018.

Response: Concur.

DHS is continually reviewing optimization alternatives for our data centers, including evaluating the option to move to a cloud deployment model over the next few years.

Given the alternatives being considered, however, DHS does not expect to achieve the optimum solution(s) in agency-owned (tiered) facilities by the end of fiscal year 2018 and agrees with GAO's statements that OMB should reconsider its timeline. The Department expects to have an optimization plan and a schedule for agency-owned (tiered) data centers in the anticipated April 2018 update of the *Implementing DCOI: DHS Enterprise Computing Services Strategic Plan*.

This update will include the DHS hosting actions, resource requirements, transition plan, and schedule to achieve monitoring compliance for agency-owned (tiered) data centers. The delivery of this update will demonstrate DHS implementation of this recommendation. Estimated Completion Date: April 30, 2018.

Text of Appendix VII: Comments from the Department of the Interior

JULY 18, 2017

Mr. David Powner

Director, Information Technology Management Issues

U.S. Government Accountability Office 441 G Street, NW

Washington, DC 20548

Dear Mr. Powner:

Thank you for providing the Department of the Interior (Department) the opportunity to review and comment on the draft Government Accountability Office (GAO) report entitled, *Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal (GAO-17-448)*. We appreciate GAO's review of federal data center optimization.

The Department partially concurs with the recommendation issued by GAO that agencies take action to, within existing Office of Management and Budget (OMB) reporting mechanisms, complete plans describing how the agency will achieve OMB's requirement to implement automated

monitoring tools at all agency-owned data centers by the end of fiscal year 2018. The Department commits to completing its plan on schedule. However, the OMB requirement to implement automated monitoring tools at all Department-owned data centers by the end of fiscal year 2018 will depend on many factors and variables, including the availability of funding and resources.

We appreciate your consideration to incorporate our comments when finalizing the report. If you have any questions or need additional information, please contact Sylvia Burns, Chief Information Officer at Sylvia_Burns@ios.doi.gov.

Amy Holley

Acting Assistant Secretary Policy, Management and Budget

Text of Appendix VIII: Comments from the Department of Labor

JULY 13, 2017

Mr. David A. Powner

Director, Information Technology Management Issues Government Accountability Office

441 G Street, NW Washington, D.C. 20548

Dear Mr. Powner:

Thank you for the opportunity to review and comment on draft report GAO-17-448 Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal. We appreciate the Government Accountability Office's (GAO) efforts and insights.

Recommendation:

The Secretary of Labor should take action to, within existing OMB reporting mechanisms, complete plans describing how the agency will achieve OMB's requirement to implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018.

DOL Response:

The Department accepts this recommendation and will incorporate pertinent information in its next Data Center Consolidation and Optimization Strategic Plan, due in April 2018 .

Should you have any questions regarding the Department 's response, please have your staff contact Gundeep Ahluwalia, Chief Information Officer, at (202) 693-4200.

Edward C. Hugler

Acting Assistant Secretary for Administration and Management

Text of Appendix IX: Comments from the Department of State

Page 1

Charles M. Johnson, Jr. Managing Director International Affairs and Trade

Government Accountability Office 441 G Street, N.W.

Washington, D.C. 20548-0001

Dear Mr. Johnson:

We appreciate the opportunity to review your draft report,

"DATA CENTER OPTIMIZATION: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal" GAO Job Code 101014.

The enclosed Department of State comments are provided for incorporation with this letter as an appendix to the final report.

If you have any questions concerning this response, please contact Paula Lee, IT Specialist, Office of Business Management and Planning, Bureau of Information Resource Management at (202) 634-9756.

Sincerely,

Christopher H. Flaggs

Enclosure:

As stated

cc: GAO -David A. Powner IRM- Frontis B. Wiggins State/OIG - Norman Brown

Page 2

Thank you for the opportunity to comment on the GAO draft report, entitled “Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal.”

Recommendation: We are recommending that the Secretary of State take action to, within existing OMB reporting mechanisms, complete plans describing how the agency will achieve OMB’s requirement to implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018

Department of State agrees with the recommendation. The Department performed an analysis of tools, including existing, shared services, and commercial-off-the-shelf products. The Department is developing an acquisition strategy based on its research and is recommending that a commercially available product would be the best solution to meet the monitoring requirements. Additional budgetary resources may be required to support an enterprise-wide roll-out of automated server monitoring across all tiered data centers. Budgetary resources must be requested through Department and OMB processes and may not be available until FY 2019 or later.

Text of Appendix X: Comments from the Department of Veterans Affairs

Page 1

July 12, 2017

Mr. David Powner Director

Information Technology

U.S. Government Accountability Office 441 G Street, NW

Washington, DC 20548

Dear Mr. Pawner:

The Department of Veterans Affairs (VA) has reviewed the Government Accountability Office's (GAO) draft report, *Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal (GAO-17-488)*.

The enclosure provides our response to the recommendation. VA appreciates the opportunity to comment on your draft report.

Sincerely,

Gina S. Farrisee

Deputy Chief of Staff

Enclosure

Page 2

GAO Recommendation:

To better ensure that agencies complete important DCOI planning documentation and that the initiative improves governmental efficiency and achieves intended cost savings, we are recommending that the Secretary of Veterans Affairs take action to:

Recommendation 1:

Within existing OMB reporting mechanisms, complete plans describing how the agency will achieve OMB's requirement to implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018.

VA Comment: Concur.

OI&T is currently developing a plan to fully comply with OMB requirements to implement automated monitoring tools at all agency-

owned data centers by the end of fiscal year 2018. Target Completion Date: November 30, 2017.

Text of Appendix XI: Comments from the Environmental Protection Agency

Page 1

MEMORANDUM

SUBJECT: EPA's Response to GA0-17-448, "Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal

FROM: Steve Fine, Ph.D

Acting Assistant Administrator and Acting Chief Information Officer

TO: David A. Powner, Director, GAO Information Technology Management Issues

The Office of Environmental Information (OEI) reviewed the Draft Report, GA0-17-448, "Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal (101014). The purpose of this memorandum is to provide EPA's response to the report.

In the Draft Report, GAO recommends:

"the Secretaries of Agriculture, Commerce, defense, Homeland Security, Energy, HHS, Interior, Labor State, Transportation, Treasury, and VA; the Attorney General, the Administrators of EPA, GSA and SBA; the Director of OPM; and the Chairman of the NRC take action to, within existing OMB reporting mechanisms, complete plans describing how the agency will achieve OMB's requirement to implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018.

EPA Response

EPA's Office of Environmental Information (OEI) is taking actions to report complete plans describing how the agency will achieve OMB's requirement to implement automated monitoring tools at all agency-

owned data centers by the end of fiscal year 2018. Detailed plans for how EPA would accomplish OMB's requirements had not yet been defined in time to be included with the release of our 2016 strategic plan. EPA's 2017 Strategic Plan documents our intent to

Page 2

achieve automated reporting of optimization metrics for all agency-owned data centers. For non-tiered data centers, OEI will leverage its current investment in a network monitoring tool Infraview (EM7) to fulfill OMB's requirements. Specific milestones that have/will be undertaken are as follows:

1. Assess functionality of EM7 to provide reporting capabilities adequate to OMB's requirements and develop server utilization report.
2. Expand licensing of EM7 to accommodate additional servers.
3. Send notification to DCOI points of contact to utilize EM7 for server utilization monitoring.

For tiered data centers OEI intends to procure and deploy a Data Center Infrastructure Management (DCIM) tool by the end of FY 2018. Outlined milestones for achieving this effort are as follows:

1. Perform market research and develop requirements that meet M-16-19 and agency requirements.
2. For selected vendor(s), perform proof-of-concept testing in a tiered data center.
3. Select vendor and procure | deploy DCIM to tiered data centers.
4. Leverage DCIM to provide monitoring of servers as per DCOI requirements.

As identified in EPA's 2017 Strategic Plan, investments for a DCIM tool and EM7 expansion are needed to meet OMB's required optimization activities. The estimated cost to make these improvements is believed to be fairly significant. Schedule adjustments from a realized budgetary cut is a potential outcome which may delay the implementation of DCOI.

cc: Mark T. Howard, OCFO

Patricia Randolph Williams, OEI

Text of Appendix XII: Comments from the General Services Administration

July 11, 2017

The Honorable Gene L. Dodaro Comptroller General of the United States

U.S. Government Accountability Office Washington, DC 20548

Dear Mr. Dodaro:

The U.S. General Services Administration (GSA) appreciates the opportunity to review and comment on the Government Accountability Office's (GAO) Draft report titled Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal (GAO-17-448).

GAO recommended the Administrator of General Services take action to, within existing OMB reporting mechanisms, complete plans describing how the agency will achieve OMB's requirement to implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018.

GSA reviewed the draft report, agrees with the recommendation, and has developed a plan to address the recommendation, including Installation of automated monitoring tools by the end of fiscal year 2018.

If you have any questions, please contact me or Mr. P. Brennan Hart III, Associate Administrator, Office of Congressional and Intergovernmental Affairs, at (202) 501-0563.

Timothy O. Horne

Acting Administrator

Cc: Mr. David A. Pawner, Director, Information Technology Management Issues, GAO The Honorable Mick Mulvaney, Director, Office of Management and Budget

Text of Appendix XIII: Comments from the Nuclear Regulatory Commission

July 6, 2017

Mr. David A. Powner, Director

Information Technology Management Issues

U.S. Government Accountability Office 441 G Street, NW.

Washington, DC 20548

Dear Mr. Powner:

Thank you for providing the U.S. Nuclear Regulatory Commission (NRC) with the opportunity to review and comment on the U.S. Government Accountability Office's (GAO) draft report

GAO-17-448, "Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal." The NRC has reviewed the draft report and is in general agreement with its findings.

The NRC plans to install automated monitoring in all of its tiered data centers. The NRC recently established multiple-award Blanket Purchase Agreements under which an order containing the automatic monitoring requirement will be competitively awarded in fiscal year 2018. The NRC will be better positioned to provide a planned date once the order has been awarded and transition is completed.

The automated monitoring will not be implemented in non-tiered data centers because these data centers are slated to be closed. The NRC plans to close seven non-tiered data centers by the end of 2017. The NRC is planning to close one non-tiered data center next year. The closure of the remaining six non-tiered data centers will depend on available funding.

If you have any questions regarding the NRC's response, please contact John Jolicoeur, Executive Technical Assistant, by phone at (301) 415-1642 or by e-mail at John.Jolicoeur@nrc.gov.

Victor M. Mccree

Executive Director for Operations

Text of Appendix XIV: Comments from the Office of Personnel Management

Mr. David Powner

Director, Information Technology Management Issues U.S. Government Accountability Office

441 G Street, NW Washington, DC 20548

Dear Mr. Powner:

Thank you for providing us the opportunity to respond to the Government Accountability Office (GAO) draft report, Data Center Optimization: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goals, GA0-17-448, GAO job code number 101014.

OPM's response to your recommendation is provided below.

Recommendation :

We also recommend [...] the Director of OPM [...] take action to, within existing OMB reporting mechanisms, complete plans describing how the agency will achieve OMB's requirement to implement automated monitoring tools at all agency-owned data centers by the end of fiscal year 2018.

Management Response:

OPM partially concurs. OPM is in the process of consolidating its remaining data centers into two main data center locations, which is on track to complete by the end of FY 18. This consolidation will obviate the need to implement automated monitoring tools at the data centers that are closing. OPM is implementing appropriate automated monitoring tools at the designated core data centers.

I appreciate the opportunity to respond to this draft report. If you have any questions regarding our response, please contact Dovarius Peoples,

Associate CIO for Enterprise Infrastructure Services, at 202- 606-1129,
or via email at dovarius.peoples@opm.gov.

Sincerely,

David L. DeVries

Chief Information Officer

Text of Appendix XV: Comments from the Department of Housing and Urban Development

Assistant Director

Information Technology Management

U.S. Government Accountability Office 441 G Street NW

Washington, DC 20548 Dear Mr. Ticehurst:

Thank you for the opportunity to comment on the Government
Accountability Office draft report entitled, *Data Center Optimization:
Agencies Need to Address Challenges and Improve Progress to Achieve
Cost Savings Goal (GAO-17-448)*. The Department of Housing and
Urban Development reviewed the draft report and has no comments.

If you have questions or require additional information, please contact
Janice Ausby, Deputy Chief Information Officer, Business and IT
Resource Management Office, at (202) 402- 7605
(Janice.L.Ausby@hud.gov), or Juanita L. Toatley, Audit Liaison, Audit
Compliance Branch, at (202) 402-3555 (Juanita.L.Toatley@hud.gov).

Johnson P. Joy

Chief Information Officer

Text of Appendix XVI: Comments from the Social Security Administration

July 11, 2017

Mr. David A. Powner

Director, Information Technology

United States Government Accountability Office 441 G. Street, NW

Washington, DC 20548

Dear Mr.Powner,

Thank you for the opportunity to review the draft report, "DATA CENTER OPTIMIZATION: Agencies Need to Address Challenges and Improve Progress to Achieve Cost Savings Goal" (GAO-17-488). We have no comments.

If you have any questions, please contact me at (410) 965-0520. Your staff may contact Gary S. Hatcher, Senior Advisor for the Audit Liaison Staff, at

(410) 965-0680.

Sincerely,

Stephanie Hall

Acting Deputy Chief of Staff

GAO's Mission

The Government Accountability Office, the audit, evaluation, and investigative arm of Congress, exists to support Congress in meeting its constitutional responsibilities and to help improve the performance and accountability of the federal government for the American people. GAO examines the use of public funds; evaluates federal programs and policies; and provides analyses, recommendations, and other assistance to help Congress make informed oversight, policy, and funding decisions. GAO's commitment to good government is reflected in its core values of accountability, integrity, and reliability.

Obtaining Copies of GAO Reports and Testimony

The fastest and easiest way to obtain copies of GAO documents at no cost is through GAO's website (<http://www.gao.gov>). Each weekday afternoon, GAO posts on its website newly released reports, testimony, and correspondence. To have GAO e-mail you a list of newly posted products, go to <http://www.gao.gov> and select "E-mail Updates."

Order by Phone

The price of each GAO publication reflects GAO's actual cost of production and distribution and depends on the number of pages in the publication and whether the publication is printed in color or black and white. Pricing and ordering information is posted on GAO's website, <http://www.gao.gov/ordering.htm>.

Place orders by calling (202) 512-6000, toll free (866) 801-7077, or TDD (202) 512-2537.

Orders may be paid for using American Express, Discover Card, MasterCard, Visa, check, or money order. Call for additional information.

Connect with GAO

Connect with GAO on [Facebook](#), [Flickr](#), [LinkedIn](#), [Twitter](#), and [YouTube](#).
Subscribe to our [RSS Feeds](#) or [E-mail Updates](#). Listen to our [Podcasts](#).
Visit GAO on the web at www.gao.gov and read [The Watchblog](#).

To Report Fraud, Waste, and Abuse in Federal Programs

Contact:

Website: <http://www.gao.gov/fraudnet/fraudnet.htm>
E-mail: fraudnet@gao.gov
Automated answering system: (800) 424-5454 or (202) 512-7470

Congressional Relations

Katherine Siggerud, Managing Director, siggerudk@gao.gov, (202) 512-4400,
U.S. Government Accountability Office, 441 G Street NW, Room 7125,
Washington, DC 20548

Public Affairs

Chuck Young, Managing Director, youngc1@gao.gov, (202) 512-4800
U.S. Government Accountability Office, 441 G Street NW, Room 7149
Washington, DC 20548

Strategic Planning and External Liaison

James-Christian Blockwood, Managing Director, spel@gao.gov, (202) 512-4707
U.S. Government Accountability Office, 441 G Street NW, Room 7814,
Washington, DC 20548