



Testimony

Before the Subcommittee on Space,
Committee on Science, Space, and
Technology, House of Representatives

For Release on Delivery
Expected at 10:00 am ET
Wednesday, January 17, 2018

NASA COMMERCIAL CREW PROGRAM

Continued Delays Pose Risks for Uninterrupted Access to the International Space Station

Statement of Cristina T. Chaplain
Director, Acquisition and Sourcing Management

GAO Highlights

Highlights of [GAO-18-317T](#), a testimony before the Subcommittee on Space, Committee on Science, Space and Technology, House of Representatives

Why GAO Did This Study

Since the Space Shuttle was retired in 2011, the United States has been relying on Russia to carry astronauts to and from the space station. NASA's Commercial Crew Program is facilitating private development of a domestic system to meet that need safely, reliably, and cost-effectively before the seats it has contracted for on a Russian spacecraft run out in 2019.

In 2014, NASA awarded two firm-fixed-price contracts to Boeing and SpaceX worth a combined total of up to \$6.8 billion to develop crew transportation systems and conduct initial missions to the space station. In February 2017, GAO found that both contractors had made progress, but their schedules were under mounting pressure.

This statement provides preliminary observations on the extent to which the contractors and the program are making progress toward meeting NASA's standards for human spaceflight, a process called certification.

This statement is based on ongoing work and information contained in GAO's February 2017 report on this program ([GAO-17-137](#)). To do this work, GAO analyzed contracts, schedules, and other documentation.

What GAO Recommends

GAO is not making any new recommendations. In February 2017, GAO recommended that NASA develop a contingency plan to maintain access to the ISS beyond 2018, when its contract with Russia for seats on the Soyuz was scheduled to end. NASA agreed with this recommendation and purchased Soyuz seats through 2019.

View [GAO-18-317T](#). For more information, contact Cristina T. Chaplain at (202) 512-4841 or chaplainc@gao.gov.

January 17, 2018


NASA COMMERCIAL CREW PROGRAM

Continued Delays Pose Risks for Uninterrupted Access to the International Space Station

What GAO Found

Both Boeing and Space Exploration Technologies (SpaceX) are making progress toward their goal of being able to transport American astronauts to and from the International Space Station (ISS). However, both continue to experience schedule delays. Such delays could jeopardize the ability of the National Aeronautics and Space Administration's (NASA) Commercial Crew Program to certify either company's option—that is, to ensure that either option meets NASA standards for human spaceflight—before the seats the agency has contracted for on Russia's Soyuz spacecraft run out in 2019. (See figure.)

Commercial Crew Program: SpaceX and Boeing's Certification Delays



Source: GAO analysis of National Aeronautics and Space Administration contracts and documents. | GAO-18-317T

GAO's ongoing work has identified three key risks, which are consistent with challenges reported in February 2017 that could further delay certification of each contractor's crew transportation system:

- **Aggressive schedules**—NASA, Boeing, SpaceX, and independent review bodies have all noted that the contractors' schedule plans are aggressive. The anticipated schedule risks have since materialized.
- **Programmatic and safety risks**—SpaceX and Boeing are addressing technical risks, which is not uncommon for NASA projects as they often push the state of the art in space technology. In addition, the contractors' systems must meet a standard for crew safety. Additional work remains to determine whether the contractors will meet this requirement.
- **Program office workload**—Program officials told GAO that one of their greatest upcoming challenges will be to complete two oversight activities—conducting phased safety reviews and verifying that contractors meet requirements—concurrently. The program's ability to smooth its workload is limited, as the contractors generally control their development schedules. In February 2017, GAO found that proposed schedule changes could alleviate some overlap.

Delays and uncertain final certification dates raise questions about whether the United States will have uninterrupted access to the ISS after 2019, and may lessen NASA's return on investment with the contractors. GAO will continue to assess the contractors' and program's progress.

Chairman Babin, Ranking Member Bera, and Members of the Subcommittee:

I am pleased to be here today to discuss the status of the National Aeronautics and Space Administration's (NASA) Commercial Crew Program. As you know, following the retirement of the Space Shuttle in 2011, the United States was left with no domestic ability to provide crew access to the International Space Station (ISS). Since then, NASA has relied on purchasing seats from Russia on its Soyuz spacecraft to maintain a U.S. presence on the station. NASA's Commercial Crew Program is intended to end this dependency by facilitating the commercial development of a crew transportation system that can provide safe, reliable, and cost-effective transportation to and from low earth orbit, including the ISS. NASA's goal is to have one or more contractors that can provide crew transportation services to the ISS, which NASA expects will be operational until at least 2024.

NASA's acquisition strategy on the Commercial Crew Program is similar to the one it used on the Commercial Cargo program, but different than every other spacecraft it has built for humans, from Mercury to Gemini and Apollo to the Space Shuttle. For the Commercial Crew Program, each contractor designs, develops, builds, owns, and operates its spaceflight system and infrastructure. The contractors have access to NASA's expertise and resources throughout the development process, but NASA engineers are not making design decisions, and NASA personnel are less involved in processing, testing, launching, and operating the crew transportation system. In the end, NASA will buy a crew transportation service—a ride for its astronauts to and from the ISS—much like it does for ISS cargo.

In the most recent phase of the Commercial Crew Program, NASA awarded firm-fixed-price contracts in 2014 to Boeing and Space Exploration Technologies Corporation (SpaceX), valued at up to \$4.2 billion and \$2.6 billion, respectively, for the development of crew transportation systems that meet NASA requirements and for flying initial missions to the ISS. According to the contracts, the companies were supposed to provide NASA all the evidence the agency needed to certify that their systems met its performance and safety requirements by 2017.

We have reviewed the Commercial Crew Program for the last two years as part of our annual assessment of all NASA's major projects.¹ We also issued a report on the program in February 2017 in response to a provision in the House Committee on Appropriations report accompanying H.R. 2578.² Prior to this, we issued a report in December 2011 that assessed NASA's acquisition approach for acquiring commercial crew transportation.³ Over this time, we have reported that the program made progress as both contractors make progress finalizing their designs and building hardware, but we also found that schedule pressure has increased as contractors delay key events.⁴

My statement today provides our preliminary observations on the extent to which the contractors and the Commercial Crew Program are making progress in developing crew transportation systems that meet NASA's standards for human spaceflight, a process called certification. This statement today is based upon our most recent report issued in February 2017 and some updated information since that report was published, which is based on ongoing work.⁵ Our ongoing work is in response to a provision included in the house report accompanying H.R. 5393 for GAO to review the progress of NASA's human exploration programs.

For our ongoing work, to assess the extent to which the contractors are making progress toward certification, we obtained and reviewed program and contractor documents, including quarterly updates as well as monthly schedule summaries, from April 2017 through November 2017. We interviewed contractor officials to discuss the contractors' recent progress as well as their upcoming events and any expected delays. To identify total delays to date, we compared original contract schedules to Boeing's October 2017 working schedule and SpaceX's November 2017 working schedule, which identify their most recent proposed delays to some

¹GAO, *NASA: Assessments of Major Projects*, [GAO-17-303SP](#) (Washington, D.C.: May 16, 2017); and *NASA: Assessments of Major Projects*, [GAO-16-309SP](#) (Washington, D.C.: Mar. 30, 2016).

²GAO, *NASA Commercial Crew Program: Schedule Pressure Increases as Contractors Delay Key Events*, [GAO-17-137](#) (Washington, D.C.: Feb. 16, 2017).

³GAO, *National Aeronautics and Space Administration: Acquisition Approach for Commercial Crew Transportation Includes Good Practices, but Faces Significant Challenges*, [GAO-12-282](#) (Washington, D.C.: Dec. 15, 2011).

⁴[GAO-17-137](#).

⁵[GAO-17-137](#).

milestones. We also identified key risks facing the contractors and program by obtaining and reviewing monthly and quarterly reports, as well as the risks tracked in the program's risk management system, from April 2017 through November 2017. We interviewed program and contractor officials with knowledge of the technical risks to understand the risks and potential impacts and how they are planning to mitigate those risks.

The work upon which this statement is based is being conducted in accordance with generally accepted government auditing standards. Those standards require that we plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions based on our audit objectives. We believe the evidence obtained provides a reasonable basis for our findings and conclusions based on our audit objectives. More information about the scope and methodology for our February 2017 report can be found in that report.

We plan to issue a final report on the Commercial Crew Program in spring 2018. NASA provided us technical comments on information that is included in this statement, which we incorporated as appropriate.

Background

NASA's Commercial Crew Program is a multi-phased effort that began in 2010. Across the five phases, NASA has engaged several companies using both agreements and contract vehicles to develop and demonstrate crew transportation capabilities. As the program has passed through these phases, NASA has generally narrowed down the number of participants. The early phases of the program were under Space Act agreements, which is NASA's other transaction authority.⁶ These types of agreements are generally not subject to the Federal Acquisition Regulation (FAR) and allow the government and its contractors greater flexibility in many areas. Under these Space Act agreements, NASA relied on the commercial companies to propose specifics related to their crew transportation systems, including their design, the capabilities they would provide, and the level of private investment. In these phases, NASA provided technical support and determined if the contractors met certain technical milestones. In most cases, NASA also provided funding.


⁶This authority allows an agency to enter into agreements "other than" standard government contracts or other traditional mechanisms.

For the final two phases of the program, NASA awarded FAR-based contracts. By using FAR-based contracts, NASA gained the ability to levy specific requirements on the contractors and procure missions to the ISS, while continuing to provide technical expertise and funding to the contractors. Under these contracts, NASA will also evaluate whether contractors have met its requirements and certify their final systems for use.

In September 2014, NASA awarded firm-fixed-price contracts to Boeing and SpaceX, valued at up to \$4.2 billion and \$2.6 billion, respectively, for the Commercial Crew Transportation Capability phase. Under a firm-fixed-price contract, the contractor must perform a specified amount of work for the price negotiated by the contractor and government. This is in contrast to a cost-reimbursement contract, in which the government agrees to pay the contractor's reasonable costs regardless of whether work is completed. Thus, under the fixed-price contracts, the contractors must generally bear the risk of cost overruns or schedule delays.

During this phase, the contractors will complete development of crew transportation systems that meet NASA requirements, provide NASA with the evidence it needs to certify that those systems meet its requirements, and fly initial crewed missions to the ISS. Under the contracts, NASA and the companies originally planned to complete the certification review for each system by 2017. Figure 1 shows the spacecraft and launch vehicles for Boeing and SpaceX's crew transportation systems.

Figure 1: Boeing and SpaceX Crew Transportation Systems



Source: Copyright © 2016 United Launch Alliance, LLC. (top image); ©2016 SpaceX (bottom image). | GAO-18-317T

The Commercial Crew Transportation Capability phase contracts include three types of services:

- **Contract Line Item 001** encompasses the firm-fixed-price design, development, test, and evaluation work needed to support NASA’s final certification of the contractor’s spacecraft, launch vehicle, and ground support systems.

-
- **Contract Line Item 002** covers any service missions that NASA orders to transport astronauts to and from the ISS. Under this indefinite-delivery, indefinite-quantity line item, NASA has ordered six missions from each contractor.⁷ Each service mission is its own firm-fixed-price task order. NASA must certify the contractors' systems before they can fly these missions.
 - **Contract Line Item 003** is an indefinite-delivery, indefinite-quantity line item for any special studies, tests, and analyses that NASA may request. These tasks do not include any work necessary to accomplish the requirements under contract line item 001 and 002. As of July 2017, NASA had issued four orders under this contract line item to Boeing, worth approximately \$1.8 million, including an approximately \$180,000 study of the spacecraft's seat incline. NASA has issued one order under this contract line item to SpaceX, which did not affect the value of this line item. The maximum value of this contract line item is \$150 million.

NASA divided the certification work under contract line item 001 into two acceptance events: the design certification review and the certification review. An acceptance event occurs when NASA approves a contractor's designs and acknowledges that the contractor's work is complete and meets the requirements of the contract. The design certification review verifies the contractor's crew transportation system's capability to safely approach, dock, mate, and depart from the ISS, among other requirements. After the contractor has successfully completed all of its flight tests, as well as various other activities, the certification review determines whether the crew transportation system meets the Commercial Crew Program's requirements. The contractors must complete both acceptance events to receive NASA certification.

NASA and the contractors also identified discrete performance-based events, called interim milestones, which occur as the contractors progress toward the two acceptance events. Each interim milestone has pre-determined entrance and exit criteria that establish the work that must be completed in order for the contractor to receive payment. The interim milestones serve several functions, allowing the government to finance work from development to completion, review the contractors' progress, and provide approval to proceed with key demonstrations and tests. The

⁷An indefinite-delivery, indefinite-quantity contract may be used to acquire supplies or services during a specified contract period when the exact times and exact quantities of future deliveries are not known at the time of contract award.

program also uses these milestones to inform its annual budget request. Since the contracts were awarded, the Commercial Crew Program and the contractors have agreed to split several of the interim milestones. The contractors have also added new milestones, in part to capture changes in their development plans.

NASA has also made changes to the contracts that have increased their value. While the contracts are fixed-price, their values can increase if NASA adds to the scope of the work or otherwise changes requirements. As of July 2017, NASA had increased the value of contract line item 001 for Boeing by approximately \$48 million for hardware and software requirement changes, and contract line item 001 for SpaceX by approximately \$91 million for a hardware requirement change and the addition of cargo during an ISS test flight.

In our February 2017 report,⁸ we found the following:

- Both of the Commercial Crew Program's contractors have made progress developing their crew transportation systems, but both also have aggressive development schedules that are increasingly under pressure. Both Boeing and SpaceX had determined that they would not be able to meet their original 2017 certification dates, and both expected certification to be delayed until 2018. We found that the schedule pressures were amplified by NASA's need to provide a viable crew transportation option to the ISS before its current contract with Russia's space agency runs out in 2019. If NASA needs to purchase additional seats from Russia, the contracting process typically takes 3 years. Without a viable contingency option for ensuring uninterrupted access to the ISS in the event of further Commercial Crew delays, we found that NASA was at risk of not being able to maximize the return on its multibillion dollar investment in the space station.
- The Commercial Crew Program was using mechanisms laid out in its contracts to gain a high level of visibility into the contractors' crew transportation systems, but maintaining the current level of visibility through certification could add schedule pressures. For example, due to NASA's acquisition strategy for this program, its personnel are less involved in the testing, launching, and operation of the crew transportation system. And while the program has developed

⁸[GAO-17-137](#).

productive working relationships with both contractors, the level of visibility that the program had required thus far had also taken more time than the program or contractors anticipated. Ultimately, the program has the responsibility for ensuring the safety of U.S. astronauts, and its contracts give it deference to determine the level of visibility required to do so. Moving forward though, we found that the program office could face difficult choices about how to maintain the level of visibility it feels it needs without adding to the program's schedule pressures.

In order to ensure that the United States had continued access to the ISS if the Commercial Crew Program's contractors experienced additional schedule delays, we recommended that the NASA Administrator develop a contingency plan for maintaining a presence on the ISS beyond 2018, including options to purchase additional Russian Soyuz seats, and report to Congress on the results. NASA concurred with this recommendation, and in February 2017, NASA executed a contract modification to procure an option for three crewmember seats from Boeing on the Russian Soyuz vehicle. Our analysis found that these seats represented a contingency plan for U.S. access to the ISS through 2019. In April 2017, NASA informed the Congress of this action.

Both Contractors Have Made Progress but Continue to Experience Schedule Delays

Contractors Continue to Advance Development of Their Crew Transportation Systems

Both Boeing and SpaceX have continued to make progress finalizing their designs and building hardware as they work toward final certification of their crew transportation systems, since we last reported in February 2017.⁹ Each contractor's system includes a spacecraft and a launch vehicle with supporting ground systems. The contractors are also manufacturing test articles and flight spacecraft to support the uncrewed and crewed flight tests. The contractors plan to use the test articles to

⁹[GAO-17-137](#).

demonstrate system performance and the flight spacecraft to demonstrate their ability to meet contract requirements.

As table 1 shows, these test articles and flight spacecraft are currently in varying stages of completion—some are completed and in testing while others are still early in the manufacturing phase. Should any issues arise during integration and test or the flight tests planned for 2018, the contractors may have to complete rework on the spacecraft already under construction.

Table 1: Description of Boeing and SpaceX Hardware, Current Status, and Upcoming Events as of Fourth Quarter Calendar Year 2017

Spacecraft (name and type)	Purpose	Current status	Upcoming events
Boeing			
Flight spacecraft 1	Environmental testing 2018 Quarter (Q) 4 crewed flight test 2019 Q3 second post- certification mission	Crew module: constructed and integrated Service module: in construction	Boeing plans to conduct environmental testing starting in spring 2018 to test the spacecraft in conditions that simulate the space environment.
Flight spacecraft 2	2018 Q3 uncrewed flight test 2019 Q2 first post-certification mission	Crew module: in construction Service module: in construction	Boeing plans to join the crew and service modules together in the first quarter of 2018.
Test article 1	Validate effectiveness of spacecraft design and abort system	Crew module: constructed and integrated Service module: constructed and integrated	This test article has undergone testing throughout 2017.
Test article 2	Support ground tests 2018 Q2 pad abort test	Crew module: constructed and integrated Service module: in construction	This test article is completing testing before it will be reconfigured to support the pad abort test.

Spacecraft (name and type)	Purpose	Current status	Upcoming events
SpaceX			
Flight spacecraft 1	2018 Q3 uncrewed flight test	Crew module: constructed and integrated Support module: ^a in construction	SpaceX plans to join the crew and support modules together in the second quarter of 2018.
Flight spacecraft 2	2018 Q4 crewed flight test	Crew module: in construction Support module: in construction	SpaceX plans to join the crew and support modules together in the third quarter of 2018.
Flight spacecraft 3	2019 Q2 first post-certification mission	Crew module: in construction Support module: not yet started	SpaceX plans to join the crew and support modules together in the first quarter of 2019.
Test article	Support spacecraft propulsion testing	Testing is underway to validate performance of spacecraft engine propulsion system.	SpaceX plans to complete this testing by the third quarter of 2018.

Source: GAO analysis of National Aeronautics and Space Administration and contractor documents. | GAO-18-317T

^aFor the purposes of this report, we refer to the SpaceX's Dragon as the crew module—it is composed of a pressure section and a service section. We refer to SpaceX's trunk as the support module. According to SpaceX, it serves as the launch vehicle adapter, it includes solar arrays for on-orbit power, and guidance fins for escape abort scenarios.

Schedule Delays Continue, and Risks Remain to Final Certification Dates

The contractors have notified NASA that final certification dates have slipped to the first quarter of calendar year 2019 and, through our ongoing work, we have identified three key risk areas that could further delay certification of each contractor's crew transportation system. These areas are (1) the contractors' aggressive schedules, (2) programmatic and safety risks, and (3) Commercial Crew Program's workload. These are consistent with the challenges we found facing the contractors and program in our February 2017 report.¹⁰

Aggressive schedules. Since the award of the current Commercial Crew contracts in September 2014, the program, Boeing, and SpaceX have all identified the contractors' delivery schedules as aggressive. Program officials told us that, from the outset, they knew delays were likely due to the developmental nature of the program. Multiple independent review bodies—including the program's standing review board, the Aerospace

¹⁰[GAO-17-137](#).

Safety Advisory Panel, and the NASA Advisory Council-Human Exploration and Operations committee—also noted the aggressiveness of the contractors’ schedules as they move toward certification.

In February 2017, we found that both contractors had notified NASA that they would not be able to meet the 2017 final certification dates originally established in their contracts and expected final certification to be delayed until 2018. Based on our ongoing work, we found that the contractors have notified NASA that these dates have slipped further to the first quarter of calendar year 2019. Figure 2 shows the original Boeing and SpaceX contract schedule and the current proposed schedule for each contractor.

Figure 2: Boeing and SpaceX's Proposed Commercial Crew Schedule Delays as of Fourth Quarter Calendar Year 2017

	Boeing key events	Date	SpaceX key events
Current proposed schedule	Certification review	2019 Quarter (Q) 1	Certification review
	Crewed flight test	2018 Q4	Crewed flight test
	Uncrewed flight test	2018 Q3	Crewed design certification review Uncrewed flight test
	Crewed design certification review	2018 Q2	Uncrewed design certification review
		2018 Q1	
	Uncrewed design certification review	2017 Q4	
Original contract schedule	Certification review	2017 Q3	
	Crewed flight test	2017 Q2	Certification review
	Crewed design certification review Uncrewed flight test	2017 Q1	
	Uncrewed design certification review	2016 Q4	Crewed flight test
		2016 Q3	Crewed design certification review
		2016 Q2	
		2016 Q1	Uncrewed flight test
		2015 Q4	Uncrewed design certification review

Source: GAO analysis of National Aeronautics and Space Administrations contracts and documents. | GAO-18-317T

However, the extent to which these schedules represent an accurate estimate of each contractor's final certification date is unclear for the following two reasons:

1. Each contractor provides schedule updates to the Commercial Crew Program at quarterly status reviews, and the dates frequently change. The program has held 12 quarterly reviews since each contract was awarded. Boeing has reported a delay six times and SpaceX has reported a delay nine times that included at least one key event identified in the timeline above at these quarterly reviews.
2. The Commercial Crew Program is tracking risks that both contractors could experience additional schedule delays and, based on our ongoing work, we found that the program's own analysis indicates that certification is likely to slip into December 2019 for SpaceX and February 2020 for Boeing. Each month, the program updates its schedule risk analysis, based on the contractors' internal schedules as well as the program's perspectives and insight into specific technical risks. The Commercial Crew Program manager stated that differences between the contractors' proposed schedules and the program's schedule risk analysis include the following:
 - The contractors are aggressive and use their schedule dates to motivate their teams, while NASA adds additional schedule margin for testing.
 - Both contractors assume an efficiency factor in getting to the crewed flight test that NASA does not factor into its analysis.

The program manager explained further that the program meets with each contractor monthly to discuss schedules and everyone agrees to the relationships between events in the schedule even if they disagree on the length of time required to complete events. The program manager added, however, that she relies on her prior experience for a better sense of schedule timeframes as opposed to relying on the contractors' schedules.

While NASA has a fixed-price contract with both SpaceX and Boeing, there are consequences to the delays to date and the lack of certainty surrounding the final certification date. The United States has spent tens of billions of dollars to develop, assemble, and operate the ISS over the past two decades, and NASA relies on uninterrupted crew access to help maintain and operate the station itself and conduct the research required to enable human exploration in deep space and eventually Mars, among other science and research goals. To ensure uninterrupted access to the

ISS through 2019, which includes launch and return of the astronauts, NASA purchased five seats on the Soyuz spacecraft through Boeing for an undisclosed value.¹¹ Boeing obtained these seats through a legal settlement with the Russian firm, RSC Energia, which manufactures the Soyuz. The NASA Office of Inspector General found in its annual report on NASA's top management and performance challenges that if the Commercial Crew Program experiences additional delays, NASA may need to buy additional seats from Russia to ensure a continued U.S. presence on the ISS.¹² Further, the ISS is planned to be operational through 2024. Unless there is a decision to extend the ISS's operational life, additional delays by Boeing and SpaceX may lessen NASA's return on investment with the contractors. We will continue to monitor this as part of our ongoing work.

Programmatic and safety risks. In addition to challenges facing Boeing and SpaceX's aggressive schedules, both contractors face other risks that will need to be addressed to support their certification. This includes the contractors' ability to meet the agency's requirements related to the safety of their systems. These risks are not unusual; there are inherent technical, design, and integration risks in all NASA's major acquisitions, as these projects are highly complex and specialized and often push the state of the art in space technology. The Commercial Crew Program monitors risks through two lenses—programmatic risks potentially affect the program's cost and schedule or the performance of the crew transportation system, and safety risks could elevate the potential for the loss of crew.

SpaceX Risks

Similar to our findings in February 2017, our ongoing work indicates that the Commercial Crew Program's top programmatic and safety risks for SpaceX, are in part, related to ongoing launch vehicle design and development efforts.¹³

SpaceX must close several of the program's top risks related to its upgraded launch vehicle design, the Falcon 9 Block 5, before it can be

¹¹In 2015, NASA paid approximately \$82 million per seat through its contract with the Russian Federal Space Agency (Roscosmos). See [GAO-17-137](#).

¹²National Aeronautics and Space Administration, Office of Inspector General, *NASA's 2017 Top Management and Performance Challenges*, November 2017 (Washington, D.C.: November 2017).

¹³[GAO-17-137](#).

certified for human spaceflight. Included in this Block 5 design is SpaceX's redesign of the composite overwrap pressure vessel. SpaceX officials stated the new design aims to eliminate risks identified in the older design, which was involved in an anomaly that caused a mishap in September 2016. Separately, SpaceX officials told us that the Block 5 design also includes design changes to address cracks in the turbine of its engine identified during development testing.

NASA program officials told us that they had informed SpaceX that the cracks were an unacceptable risk for human spaceflight. SpaceX officials told us that they have made design changes, captured in this Block 5 upgrade, that did not result in any cracking during initial life testing. However, this risk will not be closed until SpaceX successfully completes qualification testing in accordance with NASA's standards without any cracks. SpaceX officials stated they expect this testing to be completed in first quarter calendar year 2018.

Finally, both the program and a NASA advisory group consider SpaceX's plan to fuel the launch vehicle after the astronauts are on board the spacecraft to be a potential safety risk. SpaceX's perspective is that this operation may be a lower risk to the crew. To better understand the propellant loading procedures, the program and SpaceX agreed to demonstrate the loading process five times from the launch site in the final crew configuration prior to the crewed flight test.

Boeing Risks

Our ongoing work indicates that Boeing is mitigating several risks in order to certify its crew transportation system, including challenges related to its abort system performance, parachutes, and its launch vehicle.

Boeing is addressing a risk that its abort system, which it needs for human spaceflight certification, may not meet the program's requirement to have sufficient control of the vehicle through an abort. In some abort scenarios, Boeing has found that the spacecraft may tumble and that could pose a threat to the crew's safety. To validate the effectiveness of its abort system, Boeing has conducted extensive wind tunnel testing and plans to complete a pad abort test in April 2018.

Boeing is also addressing a risk that during re-entry to the Earth's atmosphere, a portion of the spacecraft's forward heat shield may reconnect and damage the parachute system.¹⁴ NASA's independent

¹⁴The forward heat shield protects the parachute system during re-entry.

analysis indicates that this may occur if both parachutes that pull the forward heat shield away from the spacecraft deploy as expected. Boeing's analysis indicates the risk exists only if one of two parachutes does not deploy as expected. If the program determines this risk is unacceptable, Boeing would need to redesign the parachute system, which the program estimates could result in at least a 6-month delay. Finally, one of the program's top programmatic and safety concerns is that it may not have enough information from Boeing's launch vehicle provider, United Launch Alliance, to assess if the launch vehicle prevents or controls cracking that could lead to catastrophic failures. The program and Boeing are in the process of negotiating next steps.

Program Safety Risk

The Commercial Crew Program has identified the ability of it and its contractors to meet a crew safety requirement as one of its top risks. NASA established the "loss of crew" metric as a way to measure the safety of a crew transportation system. The metric captures the probability of death or permanent disability to one or more crew members. Under each contract, the current loss of crew requirement is 1 in 270, meaning that the contractors' systems must carry no more than a 1 in 270 probability of incurring loss of crew. Near the end of the Space Shuttle program, the probability of loss of crew was approximately 1 in 90. As part of our ongoing work, we continue to work with NASA to understand how the loss of crew requirement was established for the Commercial Crew Program.

Program officials told us that Commercial Crew is the first NASA program that the agency will evaluate against a probabilistic loss of crew requirement. They said that if the contractors cannot meet the loss of crew requirement at 1 in 270, NASA could still certify their systems by employing operational mitigations. They said this would entail a potentially increased level of risk or uncertainty related to the level of risk for the crew.

Program officials told us their main focus is to work with the contractors to ensure that the spacecraft designs are robust from a safety perspective. The loss of crew metric and the associated models used to measure it are tools that help achieve that goal. For example, Boeing told us that in early 2016, it needed to identify ways to reduce the mass of its spacecraft. As Boeing found opportunities to reduce the spacecraft mass, the program stated that it had to consider how implementing those design changes would affect its loss of crew analysis in addition to compliance with other performance and safety requirements. According to the program, it is working with both contractors to address the factors that drive loss of

crew risk through design changes or additional testing to gain more information on the performance and reliability of systems. As part of our ongoing work, we will continue to assess the extent to which the contractors are meeting this requirement and what tools the program and NASA will use to determine if the contractors meet the requirement.

Program office workload. In February 2017, we found that the Commercial Crew Program was using contractually defined mechanisms to gain a high level of visibility into the contractors' crew transportation systems, but also found that the Commercial Crew Program's workload was an emerging schedule risk.¹⁵ At that time, program officials told us that one of their greatest upcoming challenges will be to keep pace with the contractors' schedules so that the program does not delay certification. Specifically, they told us they are concerned about an upcoming "bow wave" of work because the program must complete two oversight activities—phased safety reviews and verification closure notices—concurrently in order to support the contractors' design certification reviews, uncrewed and crewed flight test missions, and final certification.

The Commercial Crew Program is working to complete its three-phased safety review, which will ensure that the contractors have identified all safety-critical hazards and implemented associated controls, but it is behind schedule. Both the contractors and the program have contributed to these delays.

- In phase one, Boeing and SpaceX identified risks in their designs and developed reports on potential hazards, the controls they put in place to mitigate them, and explanations for how the controls will mitigate the hazards.
- In phase two, which is ongoing, the program reviews and approves the contractors' hazard reports, and develops strategies to verify and validate that the controls are effective.
- In phase three, the contractors plan to conduct the verification activities and incrementally close the reports.

The Commercial Crew Program's review and approval of the contractors' hazard reports have taken longer than planned. The program originally planned to complete phase two in early 2016, but through our ongoing

¹⁵[GAO-17-137](#).

work, we have found that as of October 2017, neither contractor had completed this phase. At that time, Boeing had completed 90 percent and SpaceX had completed 70 percent of the Phase 2 reports.

The Commercial Crew Program's verification closure notice process, which is used to verify that the contractors have met all requirements, is one of the other key oversight activities and potential workload challenges for the program. The program is completing that process concurrently with the phased safety reviews. The verification closure process is initiated by the contractor when it provides the program with data and evidence to substantiate that it has met each requirement, and is completed when the program has reviewed and approved the contractor's evidence to verify that each requirement has been met. The Commercial Crew Program must also approve a subset of verification closure notices before key tests or milestones can occur. For example, the ISS requirements and a portion of the Commercial Crew Program requirements must be met before Boeing and SpaceX's uncrewed flights to the ISS, which are currently planned for the third quarter of 2018. The program's ability to smooth its workload is limited because the contractors generally control their development schedules. In February 2017, we found, however, that proposed changes to the Boeing and SpaceX schedules could help alleviate some of the concurrency between the program's phased safety reviews and verification closure process.¹⁶ We will continue to monitor the efforts as part of our ongoing work.

In conclusion, Boeing and SpaceX continue to make progress developing crew transportation systems to help the United States re-establish its domestic ability to provide crew access to the ISS. But, when the current phase of the Commercial Crew Program began, there was widespread acknowledgment that the contractors' development and certification schedules were aggressive and the anticipated schedule risks have now materialized. Further, programmatic and safety risks remain with schedules that frequently change making a final certification date uncertain. Delays and uncertain final certification dates raise questions about whether the United States will have uninterrupted access to the International Space Station beyond 2019, and may lessen NASA's return on investment with the contractors. We look forward to continuing to work

¹⁶[GAO-17-137](#).

with NASA and this subcommittee as we assess the contractors' and program's progress to final certification.

Chairman Babin, Ranking Member Bera, and Members of the Subcommittee, this completes my prepared statement. I would be pleased to respond to any questions that you may have at this time.

GAO Contact and Staff Acknowledgments

If you or your staff have any questions about this testimony, please contact Cristina T. Chaplain, Director, Acquisition and Sourcing Management at (202) 512-4841 or chaplainc@gao.gov. Contact points for our Offices of Congressional Relations and Public Affairs may be found on the last page of this statement. GAO staff who made key contributions to this statement include Molly Traci, Assistant Director; Susan Ditto; Lisa Fisher; Laura Greifner; Juli Steinhouse; Roxanna Sun; and Kristin Van Wychen.

This is a work of the U.S. government and is not subject to copyright protection in the United States. The published product may be reproduced and distributed in its entirety without further permission from GAO. However, because this work may contain copyrighted images or other material, permission from the copyright holder may be necessary if you wish to reproduce this material separately.

GAO's Mission

The Government Accountability Office, the audit, evaluation, and investigative arm of Congress, exists to support Congress in meeting its constitutional responsibilities and to help improve the performance and accountability of the federal government for the American people. GAO examines the use of public funds; evaluates federal programs and policies; and provides analyses, recommendations, and other assistance to help Congress make informed oversight, policy, and funding decisions. GAO's commitment to good government is reflected in its core values of accountability, integrity, and reliability.

Obtaining Copies of GAO Reports and Testimony

The fastest and easiest way to obtain copies of GAO documents at no cost is through GAO's website (<http://www.gao.gov>). Each weekday afternoon, GAO posts on its website newly released reports, testimony, and correspondence. To have GAO e-mail you a list of newly posted products, go to <http://www.gao.gov> and select "E-mail Updates."

Order by Phone

The price of each GAO publication reflects GAO's actual cost of production and distribution and depends on the number of pages in the publication and whether the publication is printed in color or black and white. Pricing and ordering information is posted on GAO's website, <http://www.gao.gov/ordering.htm>.

Place orders by calling (202) 512-6000, toll free (866) 801-7077, or TDD (202) 512-2537.

Orders may be paid for using American Express, Discover Card, MasterCard, Visa, check, or money order. Call for additional information.

Connect with GAO

Connect with GAO on [Facebook](#), [Flickr](#), [LinkedIn](#), [Twitter](#), and [YouTube](#). Subscribe to our [RSS Feeds](#) or [E-mail Updates](#). Listen to our [Podcasts](#). Visit GAO on the web at www.gao.gov and read [The Watchblog](#).

To Report Fraud, Waste, and Abuse in Federal Programs

Contact:

Website: <http://www.gao.gov/fraudnet/fraudnet.htm>

E-mail: fraudnet@gao.gov

Automated answering system: (800) 424-5454 or (202) 512-7470

Congressional Relations

Orice Williams Brown, Managing Director, WilliamsO@gao.gov, (202) 512-4400, U.S. Government Accountability Office, 441 G Street NW, Room 7125, Washington, DC 20548

Public Affairs

Chuck Young, Managing Director, youngc1@gao.gov, (202) 512-4800, U.S. Government Accountability Office, 441 G Street NW, Room 7149, Washington, DC 20548

Strategic Planning and External Liaison

James-Christian Blockwood, Managing Director, spel@gao.gov, (202) 512-4707, U.S. Government Accountability Office, 441 G Street NW, Room 7814, Washington, DC 20548



Please Print on Recycled Paper.