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What GAO Found 
Geographic shifts in the veteran population, changes in health care delivery, and 
an aging infrastructure affect the Department of Veterans Affairs’ (VA) efforts to 
align its services and real property portfolio to meet the needs of veterans. For 
example, a shift over time from inpatient to outpatient care will likely result in 
underutilized space once used for inpatient care. In such instances, it is often 
difficult and costly for VA to modernize, renovate, and retrofit existing facilities 
given the challenges associated with these older facilities.  

VA relies on the Strategic Capital Investment Planning (SCIP) process to plan 
and prioritize capital projects, but SCIP’s limitations—including subjective 
narratives, long time frames, and restricted access to information—undermine 
VA’s ability to achieve its goals. Although VA acknowledges many of these 
limitations, it has taken little action in response. Federal standards for internal 
control state that agencies should evaluate and determine appropriate corrective 
action for identified limitations on a timely basis. Without doing so, VA lacks 
reasonable assurance that its facility-alignment reflects veterans’ needs. 

A separate planning process—VA Integrated Planning (VAIP)—was designed to 
supplement SCIP and to provide planners with a more strategic vision for their 
medical facilities through the creation of facility master plans. However, GAO 
found limitations with this ongoing effort, which VA estimated to cost $108 
million. Specifically, the facility master plans assume that all future growth in 
services will be provided directly through VA facilities without considering 
alternatives, such as purchasing care from the community. However, VA’s use of 
care in the community has increased to an obligated $10.1 billion in fiscal year 
2015. Federal capital-acquisition guidance identifies inefficient spending as a risk 
of not considering other options for delivering services. This consideration is 
particularly relevant as VA’s data project that the number of enrolled veterans will 
begin to fall after 2024. Officials who oversee the VAIP process said that they 
were awaiting further analyses required by recently released VA guidance on the 
proportion of care and types of services to obtain from the community. As a 
result of this and other limitations, some local VA officials said that they make 
little use of the VAIP facility master plans and contract for their own facility 
master plans outside the VAIP process. 

Although VA instructs local VA officials to communicate with stakeholders, its 
guidance is not detailed enough to conform to best practices. VA has not 
consistently followed best practices for effectively engaging stakeholders in 
facility consolidation efforts—such as in utilizing two-way communication early in 
the process and using data to demonstrate the rationale for facility alignment 
decisions. GAO found that when stakeholders were not always engaged 
consistently with best practices, VA’s efforts to align facilities with veterans’ 
needs were challenged. Also, VA officials said that they do not monitor or 
evaluate these communications efforts and, therefore, have little assurance that 
the methods used effectively disseminate information to stakeholders. This 
approach runs counter to federal standards for internal control, which instruct 
agencies to monitor and evaluate activities, such as communications methods
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441 G St. N.W. 
Washington, DC 20548 

Letter 

April 5, 2017 

The Honorable Johnny Isakson Chairman The Honorable Jon Tester 
Ranking Member Committee on Veterans’ Affairs United States Senate 

The Honorable David P. Roe Chairman Committee on Veterans’ Affairs 
House of Representatives 

The Department of Veterans Affairs (VA) operates one of the largest 
health care systems in the United States, encompassing 168 VA medical 
centers and 1,053 outpatient medical facilities that provide care to more 
than 8.9 million veterans each year.1 VA’s total health care budget in 
fiscal year 2015 was nearly $51 billion. VA is also one of the largest 
federal property-holding agencies. As of September 2014, VA reported 
that its inventory included 6,091 owned buildings covering more than 
151.5 million square feet and 1,586 leased buildings covering more than 
16.6 million square feet and costing more than $340.6 million annually in 
rent. 

As the veteran population has shifted in recent decades and the demand 
for the VA’s health care services has changed, VA has recognized the 
need to improve planning and budgeting for modernizing its aging 
infrastructure and aligning its real property assets to veterans’ needs and 
to provide accessible, high-quality, and cost-effective access to VA’s 
services.2 Specifically, VA initiated a process known as Capital Asset 
Realignment for Enhanced Services (CARES) to determine the future 
resources needed to provide health care to our nation’s veterans. In 
February 2004, the CARES Commission released its report 
recommending substantial changes to existing facilities but relatively few 

                                                                                                                  
1Outpatient facilities include community-based outpatient clinics (CBOC) and health care 
centers. CBOCs are located in areas surrounding VA medical centers and provide primary 
care and some specialty care services that do not require a hospital stay. Health care 
centers, including ambulatory care centers, are large multi-specialty outpatient clinics that 
provide surgical services in addition to other health care services.  
2See GAO, Department of Veterans Affairs: Issues Related to Real Property Realignment 
and Future Health Care Costs, GAO-11-877T (Washington, D.C.: July 27, 2011). 

http://www.gao.gov/products/GAO-11-877T
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facility closures.
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3 VA officials stated that as of June 2016, the CARES 
recommendations were not fully implemented and that the process was 
halted 8 years ago due to shifting priorities. 

The need to align VA facilities in order to improve access to services is 
related to two of GAO’s high risk areas. In 2015, GAO placed veterans’
health care on its High Risk List due to persistent weaknesses and 
systemic problems with timeliness, cost-effectiveness, quality, and safety 
of the care provided to veterans.4 In addition, federal real property 
management—including management of VA real property—has also 
been on GAO’s High Risk List since 2003 due to long-standing 
challenges federal agencies face in several areas of real property 
management, including effectively disposing of excess and underutilized 
property.5 

You asked us to review issues related to the current alignment of VA’s 
medical facilities as they related to veterans’ needs. In this report, we 
examine: 

1. The factors that affect VA’s facility alignment efforts. 

                                                                                                                  
3See CARES Commission, Capital Asset Realignment for Enhanced Services, a report to 
the Secretary of Veterans Affairs (Washington, D.C.: February 2004). The 16 members of 
the independent CARES commission w ere appointed in December 2003. The commission 
issued recommendations to the Secretary on the basis of its review of the Draft National 
CARES Plan and related information obtained through public hearings, site visits, public 
meetings, w ritten comments from veterans and other stakeholders, and consultations w ith 
experts. 
4GAO, High-Risk Series: An Update, GAO-15-290 (Washington, D.C.: February 2015). 
GAO maintains a high-risk program to focus attention on government operations that it 
identif ies as high risk due to their greater vulnerabilities to fraud, w aste, abuse, and 
mismanagement or the need for transformation to address economy, eff iciency, or 
effectiveness challenges. See, for example, GAO, VA Health Care: Actions Needed to 
Improve Newly Enrolled Veterans’ Access to Primary Care, GAO-16-328 (Washington, 
D.C.: Mar. 18, 2016) and GAO, VA Mental Health: Clearer Guidance on Access Policies 
and Wait-Time Data Needed, GAO-16-24 (Washington, D.C.: Oct. 28, 2015). See also, for 
example, Department of Veterans Affairs, Off ice of Inspector General, Veterans Health 
Administration, Review of Alleged Patient Deaths, Patient Wait Times, and Scheduling 
Practices at the Phoenix VA Health Care System, Report No. 14-02603-267 (Washington, 
D.C.: Aug. 26, 2014) and VA, Department of Veterans Affairs Access Audit, System-Wide 
Review of Access, Results of Access Audit Conducted May 12, 2014, through June 3, 
2014. 
5See GAO, High-Risk Series: Federal Real Property, GAO-03-122 (Washington, D.C.: 
January 2003).  

http://www.gao.gov/products/GAO-15-290
http://www.gao.gov/products/GAO-16-328
http://www.gao.gov/products/GAO-16-24
http://www.gao.gov/products/GAO-03-122
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2. The extent to which VA’s capital-planning process facilitates the 
alignment of medical facilities with the veteran population. 

3. The extent to which VA has followed best practices by fully integrating 
stakeholders in facility alignment decisions. 

To address these objectives, we reviewed relevant laws, regulations, 
policies, and other documents related to VA’s real property management 
including, the 2004 CARES report and VA’s annual budget submissions 
included in the President’s Budget of the United States Government for 
Fiscal Year 2017.
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6 We also interviewed officials from VA and VA’s 
Veterans Health Administration (VHA) including from: 

· VA’s Central Office—including personnel from the Office of Asset 
Enterprise Management, Office of Construction & Facilities 
Management, and Office of Policy and Planning—and 

· VHA’s Central Office, including staff from its Office of Policy and 
Planning. 

To obtain local perspectives on these objectives, we interviewed officials 
from a nongeneralizable sample of seven VA medical facilities within five 
different Veterans Integrated Service Networks (VISN) to learn more 
about how VA tries to align facilities with the veteran population, or 
“facility alignment.”7 VA medical facilities were chosen based on a review 
of the CARES recommendations, VA’s veteran population data and 
projections, and geographic and veteran population variability.8 We 
conducted interviews (either in-person or via telephone or video 

                                                                                                                  
6See CARES Commission, Capital Asset Realignment for Enhanced Services, a report to 
the Secretary of Veterans Affairs (Washington, D.C.: February 2004). 
7VA organizes its system of care into regional netw orks called VISNs. Each VISN is 
responsible for managing and overseeing VA medical centers w ithin a defined geographic 
area. At the VISN level, w e met w ith the VISN planner and Capital Asset Manager, as w ell 
as VISN leadership at VISN 2 (New  York), VISN 4 (Pennsylvania), VISN 10 (Ohio), and 
VISN 21 (California). In VISN 17 (Texas), w e met w ith the VISN planner and engineering 
staff in lieu of meeting w ith the Capital Asset Manager. 
8These w ere (1) the VA New  York Harbor Health Care System (Brooklyn VA medical 
center, Manhattan VA medical center, and St. Albans Community Living Center); (2) VA 
Pittsburgh Health Care System (H.J. Heinz Campus and University Drive Campus); (3) 
Chillicothe, Ohio VA medical center; (4) Columbus, Ohio ambulatory care center; (5) the 
Central Texas Veterans Health Care System (Waco VA medical center, Temple VA 
medical center, and the Austin Outpatient Clinic); (6) the South Texas Veterans Health 
Care System (San Antonio VA medical center and Kerrville VA medical center); and (7) 
the VA Palo Alto Health Care System (Palo Alto Campus, Menlo Park Campus, and 
Livermore Campus). 



 
Letter 
 
 
 
 

conference) with officials at both the VISN and facility levels to discuss 
facility alignment resources, tools, and policies. At the facility level, we 
met with groups of individuals responsible for planning and making facility 
alignment decisions at seven VA medical facilities.
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9 Results from our 
sample cannot be generalizable to all VISNs or VA medical facilities. 

To determine the factors that affect the VA’s facility-alignment efforts, we 
analyzed veteran population data from the Veteran Population Projection 
Model 2014 (VetPop2014) and interviewed officials at VA’s Office of 
Policy and Planning who oversee the model regarding veteran population 
projections and trends.10 We also reviewed data in the Enrollee Health 
Care Projection Model (EHCPM)—a VA model for estimating the amount 
of resources VA needs to meet the expected demand for most of the 
health care services it provides—and interviewed officials at VHA’s Office 
of Policy and Planning who oversee the model regarding veteran 
population projections and trends.11 We reviewed these models’ 
methodologies, interviewed relevant officials, and determined that the 
data from both the VetPop2014 and EHCPM were sufficiently reliable for 
our audit objectives. We also interviewed planning officials at each of the 
five VISNs and seven VA medical facilities to obtain further information on 
factors related to making facility alignment decisions. Additionally, we 
reviewed specific sections within the Independent Assessment of the 
Health Care Delivery Systems and Assessment Management Processes 
of the Department of Veterans Affairs (hereafter referred to as the 

                                                                                                                  
9In many areas of the country, several medical centers and clinics may w ork together to 
offer services to area veterans as a health care system. By sharing services betw een or 
among medical centers, the aim is for VHA to provide veterans easier access to advanced 
medical care closer to their homes.  
10VetPop2014 is an actuarial projection model —developed by the Office of the Actuary 
under VA’s Office of Policy and Planning— for veteran population projections from fiscal 
year 2014 to 2043. The model provides living veteran counts by key demographic 
characteristics such as age, gender, period of service, and race/ethnicity at various 
geographic levels.  
11The EHCPM w as developed in 1998 by VA and Milliman, Inc. It helps supports the 
development of VA’s budget estimate for health care and informs strategic and capital 
planning.  
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Independent Assessment).
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12 Specifically, we reviewed its sections on 
demographics, health care capabilities, authorities and mechanisms for 
purchasing care, and facilities, and compared these assessments to our 
findings to determine whether there were similarities.13 We reviewed the 
methodology of each of these assessments and found them to be 
sufficiently reliable for our audit objectives. 

To determine the extent to which VA’s capital-planning process facilitates 
the alignment of medical facilities with the veteran population, we 
reviewed relevant documentation about two processes VA uses to 
facilitate planning for medical facility needs, including construction 
projects. For the Strategic Capital Investment Planning (SCIP) process, 
we reviewed documentation and data on the SCIP process since fiscal 
year 2012 and interviewed officials with the Office of Asset Enterprise 
Management who oversee the process. For the Department of Veterans 
Affairs Integrated Planning (VAIP) process, we reviewed relevant 
documentation since the process’s inception in fiscal year 2011, including 
the guiding principles and examples of plans that resulted from using the 
process, and interviewed officials with the Office of Construction & 
Facilities Management who oversee the process. To obtain further 
information on the usefulness of both of these processes we spoke with 
planning officials at each of the VISNs in our review. We also reviewed 
the findings and recommendations from the Independent Assessment’s 
section related to facilities, and compared them to our findings to 
                                                                                                                  
12VA w as required to contract for an independent assessment of health care services 
furnished in its facilities. Pub. L. No. 113-146, § 201(a)(1), 128 Stat. 1754, 1769 (2014). 
VHA contracted w ith the Centers for Medicare & Medicaid Services’ Alliance to Modernize 
Healthcare (operated by MITRE Corporation, a private entity) and the Institute of Medicine 
to conduct the assessment. Parts of the evaluation w ere subcontracted to other 
organizations, including McKinsey & Company and the RAND Corporation. See Centers 
for Medicare & Medicaid Services’ Alliance to Modernize Healthcare, Independent 
Assessment of the Health Care Delivery Systems and Management Processes of the 
Department of Veterans Affairs, (Sept. 1, 2015). 
13See RAND Corporation, Independent Assessment of the Health Care Delivery Systems 
and Management Processes of the Department of Veterans Affairs, Assessment A 
(Demographics), (Sept.1, 2015); See RAND Corporation, Independent Assessment of the 
Health Care Delivery Systems and Management Processes of the Department of 
Veterans Affairs, Assessment B (Health Care Capabilities), (Sept.1, 2015); RAND 
Corporation, Independent Assessment of the Health Care Delivery Systems and 
Management Processes of the Department of Veterans Affairs, Assessment C (Authorities 
and Mechanisms for Purchasing Care), (Sept.1, 2015); and McKinsey & Company Inc., 
Independent Assessment of the Health Care Delivery Systems and Management 
Processes of the Department of Veterans Affairs, Assessment K (Facilities), (Sept.1, 
2015).  
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determine whether there were similarities.
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14 We also reviewed the 
methodology for this assessment and found it sufficiently reliable for our 
audit objectives. Further, we compared the two processes (SCIP and 
VAIP) to guidance outlined in the Office of Management and Budget’s 
(OMB) Circular No. A-11 and federal standards for internal control.15 

To determine the extent to which VA has followed best practices by fully 
integrating stakeholders in facility alignment decisions, we compared VA 
guidance and local stakeholder communication efforts to GAO-identified 
best practices.16 We interviewed VA officials, VISN and facility officials, 
national veterans’ service organizations (VSO), and local veterans’
organizations about their involvement in facility alignment decisions. To 
select national VSOs to interview, we chose organizations based on their 
participation in VA reform and planning efforts, and those that were 
recommended by VA officials or other VSOs as being knowledgeable with 
VA’s efforts to align its medical facilities with the veteran population.17 We 
spoke with national representatives from the American Legion, Disabled 
American Veterans, and Paralyzed Veterans of America. In addition, we 
asked the national VSOs for state and local chapter contacts. We 
reviewed each site’s Health Care Planning Model (HCPM) list of external 
stakeholders and asked VA officials for local external stakeholder 
contacts. We did not always meet with the same stakeholder groups at 
each location.18 We spoke to local chapters of the American Legion, 
Disabled American Veterans, Military Order of the Purple Heart, and 
                                                                                                                  
14See McKinsey & Company Inc., Independent Assessment of the Health Care Delivery 
Systems and Management Processes of the Department of Veterans Affairs, Assessment 
K (Facilities), (Sept.1, 2015). 
15See OMB, Circular No. A-11: Preparation, Submission, and Execution of the Budget, 
July 2016, GAO, Standards for Internal Control in the Federal Government, 
GAO/AIMD-00-21.3.1 (Washington, DC: November 1999), and GAO, Standards for 
Internal Control in the Federal Government, GAO-14-704G (Washington, D.C.: September 
2014).  
16See GAO, Streamlining Government: Questions to Consider When Evaluating 
Proposals to Consolidate Physical Infrastructure and Management Functions, 
GAO-12-542 (Washington, D.C.: May 23, 2012). 
17See RAND Corporation, Veterans Access, Choice, and Accountability Act of 2014 
Section 201: Independent Assessment of the Health Care Delivery Systems and 
Management Processes of the Department of Veterans Affairs, Assessment B (Health 
Care Capabilities), (Sept.1, 2015). 
18We did not speak to any local or state stakeholder group associated specif ically w ith 
Livermore, CA as w e did not receive any responses after several attempts to contact 
them.  

http://www.gao.gov/products/GAO/AIMD-00-21.3.1
http://www.gao.gov/products/GAO-14-704G
http://www.gao.gov/products/GAO-12-542
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Veterans of Foreign Wars, as well as some county veterans’ service 
officers. 

We conducted this performance audit from January 2016 to April 2017 in 
accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 

Background 
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VA’s System of Health Care 

The mission of VA is to serve America’s veterans and their dependents. 
All VA programs are administered through three major administrations—
VHA, Veterans Benefits Administration, and the National Cemetery 
Administration.19 VA provides medical services to various veteran 
populations—including an aging veteran population and a growing 
number of younger veterans returning from the military operations in 
Afghanistan and Iraq. In general, veterans must enroll in VA health care 
to receive VA’s medical benefits package—a set of services that includes 
a full range of hospital and outpatient services, prescription drugs, and 
long-term care services provided in veterans’ own homes and in other 
locations in the community. VHA is responsible for overseeing the 
delivery of care to enrolled veterans, as well as the health care 
professionals and support staff that deliver that care. VHA is also 
responsible for managing all VA medical facilities. 

VA organizes its system of care into regional networks called VISNs. In 
September 2015, there were 21 VISNs nationwide, but VA is in the 

                                                                                                                  
19The Veterans Benefits Administration provides veterans, their dependents, and 
survivors w ith benefits and services such as compensation, pensions, f iduciary services, 
educational opportunities, vocational rehabilitation and employment services, and home 
ow nership and insurance. The National Cemetery Administration inters eligible service 
members, veterans, and family members in VA national cemeteries and maintains the 
graves and their environs as national shrines; it also provides other burial benefits to 
veterans and their families, such as medallions and markers for headstones that signify 
veterans’ service.   
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process of merging VISNs that will result in 18 VISNs when completed.
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20 
Each VISN is responsible for coordination and oversight of all 
administrative and clinical activities within its specified geographic region. 
Medical services are provided in inpatient/residential medical facilities and 
outpatient medical facilities, including: 

Inpatient/residential care medical facilities as of January 2017: 

· VA medical centers: A medical facility that provides at least two types 
of care, such as, inpatient, outpatient, residential, or institutional 
extended care. There are 168 VA medical centers. 

· Extended care site (community living center): A medical facility that 
provides institutional care, such as nursing home beds, for extended 
periods of time. There are 135 community living centers. 

· Residential care site: A medical facility that provides residential care, 
such as a domiciliary, for extended periods of time. There are 48 
domiciliaries. 

Outpatient care medical facilities as of October 1, 2016: 

· Community-based outpatient clinics (CBOC): A medical facility that 
provides primary care and mental health services, and in some cases, 
specialty services such as cardiology or neurology, in an outpatient 
setting. There are 737 CBOCs. 

· Health care center: A medical facility that provides the same services 
as CBOCs, but also ambulatory surgical procedures that may require 
moderate sedation. There are 22 health care centers. 

· Other outpatient service: A medical facility that provides care to 
veterans but is not classified as a CBOC or health care center, such 
as a mobile treatment facility. There are 305 other outpatient services 
sites. 

In order to meet the needs of the veterans it serves, VA is authorized to 
pay for veteran health care services from non-VA providers through both 
the Non-VA Medical Care Program and clinical contracts.21 In fiscal year 
2015, VA obligated about $10.1 billion to purchase care from non-VA 
providers. The Non-VA Medical Care Program, including the Choice 
                                                                                                                  
20This realignment is expected to be completed by the end of f iscal year 2018. 
21VA uses the services of non-VA providers in non-VA facilities under the follow ing 
statutory authorities: 38 U.S.C. §§ 1703, 1725, 1728, 8111, and 8153. 
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Program and Patient-Centered Community Care, is referred to as “care in 
the community” by VA, and allows VA to offer care to veterans in non-VA 
facilities, such as physicians’ offices and hospitals in the community, and 
pay for this care using a fee-for-service arrangement.
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22 Clinical contracts 
are used by VA to bring non-VA providers—such as physicians, 
pharmacists, and nurses—into VA facilities to provide services to 
veterans. 

Current Efforts to Align Facilities with Veterans’ Needs 

SCIP Process 

VA works with the VISNs, and medical facilities to manage its real 
property assets through VA’s capital-planning process. The SCIP 
process—established in 2010 to assess and identify long-term capital 
needs—is VA’s main mechanism for planning and prioritizing capital-
planning projects, but is affected by the VA’s budgetary resources, which 
will determine how many projects will be funded. The goal of SCIP is to 
identify the full capital need to address VA’s service and infrastructure 
gaps, and to demonstrate that all project requests are centrally reviewed 
in an equitable and consistent way throughout VA, including across 
market areas within VA’s health care system given competing capital 
needs.23 

                                                                                                                  
22The Choice Program w as authorized under the Veterans Access, Choice, and 
Accountability Act of 2014 (Choice Act), w hich provided new  authorities, funding, and 
other tools to help w ith the reform of the VA health care system. Pub. L. No.113-146, 128 
Stat. 1754. Through this Act, Congress appropriated $10 billion in additional funds to VA 
to under certain conditions expand its ability to provide non-VA medical care to certain 
veterans, such as veterans w ho are unable to receive an appointment w ith a VA provider 
w ithin 30 days of either their preferred or clinically appropriate date, live more than 40 
miles from the nearest VA facility, or experience certain excessive travel burdens. This 
funding is available until expended but only for Choice Program activities, w hich are only 
authorized through August 7, 2017, or until the funds are exhausted, w hichever comes 
f irst. Patient-Centered Community Care is a nationw ide VA program that established tw o 
nationw ide contracts w ith Health Net and TriWest to establish netw orks of providers that 
can provide care through the Non-VA Medical Care Program in a number of specialties—
including primary care, inpatient specialty care, and mental health care w hen VA may 
utilize non-VA medical care w hen a VA facility is unable to provide certain specialty care 
services, such as cardiology or orthopedics, or under other conditions.  
23Each VISN is divided up into smaller geographic areas called market areas (usually on 
county lines), w hich consider travel and referral patterns, geographic dispersion of 
enrollees, and locations of medical facilities w ithin the market. Each market area may 
have differing numbers of VA medical centers and other VA medical facilities. As of 
November 2016, VA had designated 98 market areas. 
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The SCIP process for that particular fiscal year’s projects begins 
approximately 23 months before the start of the fiscal year with VA 
providing a set of guidelines to the VISNs and medical facilities. SCIP 
uses information from models to identify excesses and deficits in the 
services at the local level—called “gaps” within VA—and justify capital 
investments. For example, SCIP uses data from the EHCPM, a model for 
projecting veteran enrollment, utilization of VA health care, and the 
associated expenditures VA needs to meet the expected demand for 
most of the health care services it provides.
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VA officials at the VISNs and medical facilities play a major role in the 
capital-planning process. Each VISN has a Capital Asset Manager and a 
planner who are responsible for coordination and oversight of facility 
alignment activities, and work with individual facility planners and 
engineering staff. Annually, planners at the medical facilities develop a 
10-year action plan for their respective facilities, which include capital or 
non-capital improvement projects to address gaps in service identified by 
the SCIP process.25 According to VA, these long-range plans allow the 
department to adapt to changes in demographics, and health care and 
benefits delivery, while at the same time incorporating infrastructure 
enhancements. Medical facility officials then develop more detailed 
business plans for the capital improvement projects that are expected to 
take place in the first year of the 10-year action plan. These projects are 
validated, scored, and ranked centrally based on the extent to which they 
address the annual VA-approved SCIP criteria using the assigned 

                                                                                                                  
24The EHCPM projects the number of veteran enrollees and their utilization using several 
inputs, including from the VetPop2014 model, w hich provides living veteran projections by 
key demographic characteristics from fiscal year 2014 to 2043. 
25The four types of capital investment programs are major construction, minor 
construction, leasing, and non-recurring maintenance. The major construction program 
funds construction projects estimated to cost more than $10 million. See 38 U.S.C. § 
8104(a)(3)(A). The minor construction program funds construction projects estimated to 
cost $10 million or less. In general, non-recurring maintenance projects are repairs and 
renovations w ithin the existing square footage of a facility that total more than $25,000. 
Non-recurring maintenance projects that are strictly meant to ensure facilities are in good 
w orking condition are limited to $10 million. How ever, non-recurring maintenance projects 
may include expansion of new  space, but associated costs may not exceed $500,000.  
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weights.
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26 (See fig. 1 for VA’s capital decision-making process for 
evaluating and funding capital projects.) 

                                                                                                                  
26The scoring of submitted projects includes both narrative responses that are evaluated 
(about one-third of the overall score) and data-driven scoring based on gap closure (the 
remaining tw o-thirds of the overall score). SCIP decision criteria and priority w eights are 
developed by the SCIP Board (comprised of nine senior level executives across VA who 
are not on the SCIP Panel) annually to address the various priorities of VA. Each criterion 
is given a scoring unit, scoring methodology, and relative w eight w hich are grouped into 
six high level categories (for the f iscal year 2017 submission): (1) improve safety, 
compliance, and security; (2) f ixing w hat w e have; (3) increasing access; (4) right-sizing 
inventory; (5) ensure value of investment; and (6) strategic requirements. 
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Figure 1: Expected Timing and Process for Evaluating and Funding Capital Projects w ithin the Department of Veterans Affairs 
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(VA) 

Note: The process dates are expected dates, and not actual dates for each year.  
aBusiness cases must include detailed cost estimates and explanations of how proposed projects 
align with decision criteria, such as reducing facil ity condition deficiencies.
bThe SCIP Panel—comprised of nine representatives from across VA—scores all major, minor, 
leases, and non-recurring maintenance business cases against the decision cri teria and priority 
weights. Each criterion is given a scoring unit, scoring methodology, and relative weight which are 
grouped into six high-level categories (for the fiscal year 2017 submission): (1) improve safety, 
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compliance, and security; (2) fixing what we have; (3) increasing access; (4) right-sizing inventory; (5) 
ensure value of investment; and (6) strategic requirements.  
cThe SCIP Board develops the decision criteria and priority weights annually—which are department-
approved—to address the various priorities of VA. The Board is comprised of nine senior level 
executives from across VA who are not on the SCIP Panel.

VAIP Process 
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Another tool available for use by some VISNs and medical facilities is the 
VAIP Process, which was implemented in fiscal year 2011 as a pilot 
project. The goal was to identify the best distribution of health care 
services for veterans, where the services should be located based on the 
veterans’ locations and referral patterns, and where VA should adapt 
services, facilities, and health care delivery options to better meet these 
needs as determined by locations and referral patterns. Data from the 
VAIP Process are designed to drive the VISNs’ and VA medical facilities’ 
operational decisions including costs, challenges, and local preferences, 
but the VAIP Process’s findings can also result in future SCIP projects. 
The VAIP Process produces a market-level health services delivery plan 
for the VISN and a facility master plan for each medical facility within the 
VISN. (See fig. 2 for an overview of the VAIP Process.) 

Figure 2: Overview of the Department of Veterans Affairs Integrated Planning (VAIP) 
Process 

After completing a pilot of the program, VA officials began formally 
implementing the VAIP Process across VISNs and their medical facilities, 
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utilizing multiple contractors. As of January 2017, VA officials told us they 
had mostly completed the VAIP Process in 6 of the 18 VISNs and had 
plans to start or complete the remaining VISNs by October 2018. 
According to officials who oversee the program, the entire cost of the 
VAIP process is expected to be about $108 million. 

Prior Efforts to Align Facilities with Veterans’ Needs 
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Over time, VA has recognized the need to modernize its facilities and 
align its real property portfolio to provide accessible, high-quality, and 
cost-effective access to services. In addition, VA has been the subject of 
several assessments focusing on facility alignment, and planning efforts 
to modernize its facilities. In 1999, VA initiated the CARES process to 
assess federally owned buildings and land ownership in response to 
changing veterans’ inpatient and outpatient demand for care. CARES was 
the first comprehensive, long-range assessment of VA’s health care 
capital-asset priorities since 1981 and was designed to assess the 
appropriate function, size, and location of VA facilities. In May 2004, VA 
issued the CARES Decision report to Congress and other stakeholders.27

The decision report listed projects and actions that VA planned to take 
over the next 20 years, as well as the tools and principles that the agency 
planned to use to align its infrastructure and upgrade its facilities. VA 
officials told us that the implementation of CARES recommendations was 
monitored through fiscal year 2010. In July 2011, VA released an 
implementation and monitoring report on seven areas highlighted in the 
CARES report.28 In this report, VA stated that excess space was reduced 
through mechanisms such as the demolition of vacant buildings and the 
realignment of underutilized space. VA also reported that since fiscal year 
2009, 509,247 square feet of space was disposed. VA officials stated that 
as of June 2016, some of the CARES recommendations were not fully 
implemented, and the process was essentially replaced when the SCIP 
process was implemented in fiscal year 2012. 

                                                                                                                  
27Department of Veterans Affairs, Off ice of the Secretary, CARES Decision (Washington, 
D.C.: May 2004). 
28Department of Veterans Affairs, Veterans Health Administration, Off ice of Assistant 
Deputy Under Secretary for Health for Policy and Planning, Implementation Monitoring 
Report on Capital Asset Realignment for Enhanced Services, (Washington, D.C.: Jul 
2011). The seven areas highlighted in this report include CBOCs, veteran rural access 
hospitals, improved access/modernizations, special disability programs, excess property, 
VA/Department of Defense collaboration and sharing, and collaborations betw een VHA, 
the Veterans Benefits Administration, and the National Cemetery Administration. 
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In a more recent effort, the Choice Act required VA to contract with a 
private entity to conduct an independent assessment of 12 areas of VA’s 
health care delivery system and management processes, including its 
facilities in 2014.
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29 Among the 12 areas, an assessment of facilities 
examined VA’s processes for facility planning, funding, maintenance, and 
construction. The Independent Assessment identified four systemic 
findings: 

1. A disconnect in the alignment of demand, resources, and authorities. 
2. Varying bureaucratic operations and processes. 
3. Non-integrated variations in clinical and business data and tools. 

4. Leaders are not fully empowered due to a lack of clear authority, 
priorities, and goals.30 

The Choice Act also established the Commission on Care to examine 
veterans’ access to VA health care and to examine and report on how 
best to organize VA, locate health resources, and deliver health care to 
veterans during the next 20 years.31 The Commission on Care assessed 
the results of the Independent Assessment as part of its work. The 
Commission on Care’s report included 18 high-level recommendations, 
and was submitted to the President on June 30, 2016.32 For example, the 
one recommendation in the Commission on Care’s report related to 
                                                                                                                  
29Pub. L. No. 113-146, § 201, 128 Stat. at 1769. VA commissioned the Centers for 
Medicare & Medicaid Services Alliance to Modernize Healthcare (operated by MITRE 
Corporation, a private entity) and the Institute of Medicine to conduct the assessment. 
Parts of the evaluation w ere subcontracted to other organizations, including the RAND 
Corporation. The Independent Assessment’s 12 areas w ere (1) Assessment A: 
Demographics, (2) Assessment B: Health Care Capabilities, (3) Assessment C: Care 
Authorities, (4) Assessment D: Access Standards, (5) Assessment E: Workflow -
Scheduling, (6) Assessment F: Workflow -Clinical, (7) Assessment G: Staff ing/Productivity, 
(8) Assessment H: Health Information Technology, (9) Assessment I: Business 
Processes, (10) Assessment J: Supplies, (11) Assessment K: Facilities, (12) Assessment 
L: Leadership. 
30In producing the Independent Assessment, the Mitre Corporation created a panel 
composed of experts from diverse health care and stakeholder backgrounds and engaged 
them in producing the Integrated Report and its f indings and recommendations. The report 
provides operational, near-term strategies to improve clinical care for veterans and details 
remedies for root-cause problems that must be addressed both by Congress and the VA 
based on the Independent Assessment f indings. 
31Pub. L. No. 113-146, § 202, 128 Stat. at 1773.  
32Commission on Care, Final Report of the Commission on Care (Washington, D.C.: June 
30, 2016). 
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facility management was for the enactment of legislation, which would 
authorize a process similar to the Base Realignment and Closure process 
to facilitate facility realignment decisions.
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33 While VA did not fully agree 
with the specifics of the recommendation, it did agree with the concept of 
a realignment commission to focus solely on VA’s infrastructure needs 
once the mission services were determined.34 

Facility Alignment  Is Affected by Shifts in 
Veteran Population and Care Delivery, and an 
Aging  Infrastructure 
Long-standing factors, such as shifts in the veteran population and the 
delivery of care, as well as an aging infrastructure affect VA’s efforts to 
fully align its real property portfolio with the veteran population. 

Shifts in Veteran Population 

A decrease and a shift in the veteran population, impact the agency’s 
ability to fully align its real property portfolio with veterans’ needs. For 
example, VA’s VetPop2014 projected a 14 percent decrease in the 
overall veteran population by 2024. It also projected a geographic shift 
with veterans continuing to migrate from the Northeast and Midwest areas 
of the United States to areas in the south and west. Figure 3 shows 
projected percentage population changes through 2024, by county. 

                                                                                                                  
33The Base Realignment and Closure is a congressionally authorized process that has 
been used to reorganize the military base structure to more eff iciently and effectively 
support U.S. forces and increase operational readiness. 
34Department of Veterans Affairs, Review of the Commission on Care (Washington, D.C.: 
Aug. 2, 2016). 
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Figure 3: Projected Changes in Veteran Population in the United States, by County, from 2014 to 2024 
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These shifts in the veteran population—which also mirror general 
population trends—may result in a misalignment of services relative to 
veterans’ needs and insufficient capacity in some locations and excess 
capacity in other locations. As the population continues to shift, VA will 
need to make decisions on how to best address these capacity issues. 
For example, planning officials from three medical facilities said that 
facilities located in areas with a declining veteran population—and thus, 
most likely a general population decrease—may experience challenges 
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recruiting and retaining certain types of specialty providers.
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35 In addition, 
a planning official at one medical facility told us that in order for a facility’s 
providers to maintain clinical proficiency, there needs to be sufficient 
patient volume. With such shifts, these areas could experience space that 
is underutilized because of a lack of veteran demand and health care 
providers. 

Although there is a projected decrease in the overall veteran population, 
VA’s EHCPM projects that nationally the number of enrolled veterans will 
increase through 2024, after which it will decline.36 However, this trend 
varies by region, and generally mirrors the overall veteran population 
trends with decreases in the northeast and increases in the south. 

In addition to a projected enrollment increase in the short term, enrollee 
demographics and acuity levels are also projected to change—which will 
affect the amount and type of health care VA is projected to provide. 
According to VA officials who oversee the EHCPM, the aging of enrolled 
veterans and the increasing prevalence of service-connected disabilities 
(either through these disabilities appearing later in life or through VA 
changing its scope for eligibility) are driving significant increases in 
projected utilization and financial expenditures. For example, Vietnam era 
veterans are expected to account for an increased utilization of long-term 
care services. In addition, these enrollees also tend to have increased 
rates of transition into the higher acuity priority groups for benefits.37 
Overall, the number of veterans in these higher acuity priority groups is 
projected to continue to increase and is a key driver of utilization for VA 

                                                                                                                  
35We have previously reported on the challenges VA faces in its recruitment and retention 
initiatives, including for example, a reduced pool of nurses w ith advanced training in 
certain locations. See GAO, VA Health Care: Oversight Improvements Needed for Nurse 
Recruitment and Retention Initiatives, GAO-15-794 (Washington, D.C.: Sept. 30, 2015). 
36According to VA off icials w ho oversee the EHCPM, total enrollment w ill begin to decline 
w hen enrollee mortality begins to outnumber new  enrollment.  
37VA’s medical benefits package for enrollees is based on a set of priority groups to 
ensure health care benefits are readily available to all enrolled veterans. The priority 
groups consist of eight different levels (1 through 8), w ith priority group 1 typically being 
the most severely disabled (the highest acuity).  

http://www.gao.gov/products/GAO-15-794
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health care services, including in-home and community- based services.
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38 
As a result of this projected short-term growth in demand, followed by an 
eventual decline in veteran enrollment, VA must balance the expansion of 
services to meet the near-term demand with the potential excess capacity 
in the long-term.

Shifts in Care Delivery 

Shifts in the type of care that VA provides and where its veterans obtain 
that care affect VA’s efforts to align its facilities to meet the changing 
veteran population. 

A Shift from Inpatient Care to Outpatient Care 

Similar to trends in the health care industry overall, VA’s model of care 
has shifted away from providing care in an inpatient setting, to that of an 
outpatient setting, which VA largely houses in converted inpatient space, 
or in a growing number of CBOCs.39 This reflects, in part, the shift in 
demand from inpatient to outpatient services. According to the 
Independent Assessment, between 2007 and 2014, outpatient visits 
increased 41 percent while inpatient bed days declined 9 percent.40 
Further, it reported that inpatient bed days have dropped as much as 21 
percent in some VISNs and, over the next 20 years, are expected to 
decline an additional 50 percent or more. This shift in the utilization of 
inpatient to outpatient services will likely result in underutilized space 
once used for inpatients, as a majority of VA medical facilities were 
originally designed for the delivery of inpatient care. Officials who oversee 
SCIP as well as some of the planners at medical facilities in our review 

                                                                                                                  
38VA offers adult day care, respite care, and other noninstitutional long-term care services 
as part of the medical benefits package it provides to all enrolled veterans. See 38 U.S.C. 
§ 1710B. VA also provides some services that are not part of its medical benefits 
package, such as nursing home care. The population of veterans to w hom VA is required 
to provide nursing home care is more limited than the population to w hom VA is required 
to provide other health care services. VA is required by law  to provide nursing home care 
to certain veterans needing such care w ho also have service-connected disabilities, and 
VA also makes nursing home care available to other veterans on a discretionary basis as 
resources permit. 
39We have previously reported on VA’s efforts to shift its real property portfolio toward 
more outpatient facilities, such as increases in leased space for CBOCs since the CARES 
Decision in 2004. See GAO-11-197. 
40See McKinsey & Company Inc., Assessment K (Facilities). 

http://www.gao.gov/products/GAO-11-197
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told us that they can close portions of facilities that are underutilized. 
However, these planners also told us that the savings are small when 
compared to closing an entire building. For example, a medical facility in 
our review temporarily closed one of its inpatient wings due to decreased 
utilization. Although the unused space was technically closed, the wing 
still had beds and equipment, and used electricity and utilities, including 
lights in the hallways and power to operate computers. (See fig. 4.) 

Figure 4: Example of Costs Still Accumulating in a Closed Inpatient Wing of a Department of Veterans Affairs’ (VA) Medical 
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Center, May 2016 

Note: Brooklyn VA Medical Center, Brooklyn, New York: VA closed one  of its inpatient wings of the 
facil ity in July 2015. The space was not being utilized by patients or staff. However, medical 
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equipment was sti l l there and electricity was sti l l in use as can be seen, for example, by the various 
computers turned on in the closed wing.

Use of Care in the Community 
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In addition to shifts in the veteran population and the type of care 
provided, changes to VA’s use of care in the community affect facility 
alignment. Although VA has traditionally provided care primarily through 
its own facilities, it has, and does also use its statutory authority to 
purchase care from providers in the community. VA’s purchased care 
accounted for a small but growing proportion of VA’s health care budget 
in the past decade.41 For example, in fiscal year 2015, VA obligated about 
$10.1 billion for care in the community for about 1.5 million veterans. 
Three years earlier, in fiscal year 2012, VA spent about $4.5 billion on 
care in the community for about 983,000 veterans. VA officials who 
oversee the EHCPM told us that although under VA’s care in the 
community programs, a portion of health care utilization may potentially 
move from VA facilities to community care, the costs of VA facilities—
costs such as staffing, utilities, transportation, and laundry—do not 
decrease proportionally when this shift occurs. As a result, VA may be 
expanding care in the community while simultaneously operating 
underutilized and vacant space at its medical facilities. According to the 
Independent Assessment, if purchased care continues to increase then 
VA will need to realign resources by reducing its facilities.42 

As VA expands its care in the community programs, questions remain 
regarding its impact on facility alignment. Planning officials at two of the 
seven medical facilities in our review told us that there is uncertainty 
surrounding the extent to which care in the community, as it currently 
exists, will continue in the future. These officials added that the 
uncertainty affects capital planning because capital projects are planned 
years in advance. For example, a planning official from one medical 
facility told us that in planning for future renovations to address SCIP 
utilization gaps, officials are hesitant to send entire clinical service lines to 
the community because if the Choice Act and its associated funds are not 

                                                                                                                  
41RAND Corporation, Assessment C (Authorities and Mechanisms for Purchasing Care). 
42RAND Corporation, Assessment C (Authorities and Mechanisms for Purchasing Care). 
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re-authorized, the facility may be financially responsible for providing that 
service through non-VA providers.
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Aging Infrastructure 

Aging infrastructure affects facility alignment because many VA facilities 
are no longer well suited to providing care in the current VA system, and 
VA will need to make decisions about how it can adapt to current needs. 
For example, the average VHA building is approximately 60 years old—
five times older than the average building of a not-for-profit hospital. 
Planning officials at five of the seven medical facilities in our review told 
us it is often difficult and costly to modernize, renovate, and retrofit older 
facilities—including converting inpatient facilities into outpatient facilities. 
These challenges have contributed to the presence of vacant and 
underutilized buildings. VA reported in 2016 that its inventory includes 
370 buildings that are vacant or less than 50 percent occupied, and 770 
buildings that are underutilized, requiring it to expend funds designated 
for patient care to maintain more than 11.5 million square feet of 
unneeded or underutilized space costing $26 million annually to operate 
and maintain.44 

As veterans continue to use more outpatient care and less inpatient care, 
VA’s need to make decisions about its aging infrastructure and how it can 
adapt it to current needs will continue to grow. Planning officials from two 
VISNs and four medical facilities in our review told us that outdated 
building configurations—such as low ceilings and small distances 
between support columns—could prevent facilities from fully complying 

                                                                                                                  
43Pub. L. No.113-146, §§ 101(p)(2) and 802(d), 128 Stat. at 1754, 1763, 1802-1803. The 
Choice Act created a separate account, know n as the Veterans Choice Fund, w hich can 
only be used to pay for VA obligations incurred for the Veterans Choice Program. The use 
of Choice funds for any other program requires legislative action. The Choice Act 
appropriated $10 billion to be deposited in the Veterans Choice Fund. Amounts deposited 
in the Veterans Choice Fund are available until expended and are available for activities 
authorized under the Veterans Choice Program. How ever, the Veterans Choice Program 
activities are only authorized through August 7, 2017 or until the funds in the Veterans 
Choice Fund are exhausted, w hichever occurs f irst. 
44Honorable Robert A. McDonald, Secretary, U.S. Department of Veterans Affairs, U.S. 
Department of Veterans Affairs Budget Request for Fiscal Year 2017, testimony before 
the House Committee on Veterans’ Affairs, 114th Cong., 2nd Sess., February 10, 2016. 
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with more recent VA health care delivery standards.

Page 23 GAO-17-349  VA Facility Alignment 

45 A planning official 
from one medical facility told us it is difficult to reconfigure a facility in 
accordance with these new standards after it is already built, and instead, 
these standards would have to be incorporated in the preliminary design 
phase. We observed at various locations where despite renovations, VA 
was unable to fully reconfigure existing spaces to meet newer care 
standards. See figures 5 and 6 for examples of these challenges to 
current health care delivery standards. 

                                                                                                                  
45Examples of these more recent standards are specif ic configurations for VA’s new  
primary care model of care, called Patient Aligned Care Teams, and single occupancy 
rooms (as compared to double- or quadruple-occupancy rooms). Among other things, 
VA’s primary care model established examination room privacy standards, such as space 
standards for w omen’s health Patient Aligned Care Teams. 
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Figure 5: Example of Outdated Double Occupancy Room at a Department of 
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Veterans Affairs’ (VA) Medical Center, May 2016 

Note: Manhattan VA Medical Center, New York, New York: In this example patients are housed in a 
double-occupancy room, which decreases their privacy. Current health care delivery standards call 
for single-occupancy rooms.  
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Figure 6: Examples of Outdated Building Configurations and Structural Barriers at a Department of Veterans Affairs ’ (VA) 
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Medical Center, July 2016 

Note: Waco VA Medical Center, Waco, Texas: These pictures are of the main building (which sat 
vacant at the time of our visit) and show the low ceilings and small distances between columns. Such 
conditions are inconsistent with current health care delivery standards.  

 We previously reported that the historic status of certain VA property can 
add to the complexity of converting or disposing of outdated facilities.46 In 
2014, VA reported having 2,957 historic buildings, structures, or land 
parcels—the third most in the federal government after the Department of 
Defense and the Department of the Interior. In some instances it may be 
more expensive to do renovations then it would be to demolish and 
rebuild. However, the option to demolish may not always be an option 
because of restrictions due to these buildings’ designation as historic.47 
For example, planning officials at four of the medical facilities told us that 
                                                                                                                  
46See GAO, Federal Real Property: Progress Made in Reducing Unneeded Property, but 
VA Needs Better Information to Make Further Reductions, GAO-08-939 (Washington, 
D.C.: Sept. 10, 2008). 
47Under the National Historic Preservation Act, VA, like other federal agencies, is required 
to manage historic properties under its control and to take into account the effects of its 
action on historic preservation. VA consults w ith the relevant State Historic Preservation 
Office before taking any action, including demolition or construction, on a property that has 
been designated as historic. The Secretary of the Interior is responsible for establishing 
standards for all national preservation programs and advising federal agencies on the 
preservation of historic properties listed or eligible for listing on the National Register of 
Historic Places. 54 U.S.C. §§ 300101 et seq. 

http://www.gao.gov/products/GAO-08-939
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state historic preservation efforts prevented them from demolishing 
vacant buildings, even though these buildings require upkeep costs and 
pose potential safety hazards. (See figs. 7-9.) 

Figure 7: Example of Deteriorating Historic Vacant Buildings at a Department of Veterans Affairs’ (VA) Medical Center, July 
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2016 

 
Note: Kerrvil le VA Medical Center, Kerrville, Texas: These pictures show a former dwelling used for 
medical staff housing that has been designated as a historical bu ilding. The outside of the building 
shows broken windows, missing bricks, and gutters that have nearly detached from the building. On 
the inside, portions of the ceil ing have collapsed, spraying debris on to the floors and walls.  



 
Letter 
 
 
 
 

Figure 8: Example of a Deteriorating Historic Vacant Building at a Department of 
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Veterans Affairs’ (VA) Medical Center, September 2016 

Note: Chill icothe VA Medical Center, Chillicothe, Ohio: This vacant building has been designated as 
historic, but is in poor condition with broken windows and a neglected exterior. 
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Figure 9: Unused Historic Structure That Face s Challenges to Demolition at a 
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Department of Veterans Affairs ’ (VA) Medical Center, July 2016 

Note: Waco VA Medical Center, Waco, Texas: At this facil ity, planning official s told us that the old 
water tower (brown) is unusable due to deteriorating conditions. Its repair would have been more 
expensive than building a new one (white), but the demolition of the old tower faced significant 
challenges due to its historic status. Because of its visibil ity; however, officials sti l l  paid to have it 
painted.

In addition, some VA medical facilities were built as large medical 
campuses with multiple unattached buildings. This configuration no longer 
meets modern health care delivery standards where services are more 
concentrated in one building or a series of attached buildings. For 
example, three facilities we visited had large campuses that included 
portions of vacant land and buildings designated as historic. Figure 10 
illustrates the historic Chillicothe, Ohio VA medical center campus, which 
has numerous vacant buildings that the medical facility would like to 
dispose of. 
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Figure 10: Occupied, Vacant, and Buildings up for Potential Disposal on the Historic Chillicothe, Ohio, Department of 
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Veterans Affairs’ (VA) Medical Center Campus, December 2016 
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Limitations in the Capital-Planning  Processes 
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Impede VA’s Alignment  of Facilities with 
Veterans’ Needs 

VA’s SCIP Has Limitations 

SCIP has several limitations in the scoring and approval process, time 
frames, and access to information that can limit its utility to effectively 
facilitate the alignment of facilities with veterans’ needs. 

Limitations with SCIP’s Scoring and Approval Process 

Planning officials at VA medical facilities submit projects annually to 
SCIP, where they are centrally scored against a set of department-
approved criteria and priority categories. To score high enough to be 
approved for funding, a project’s narrative portion of the evaluation must 
demonstrate how it addresses predetermined VA priorities—this narrative 
portion represents about one-third of a project’s overall score. Planning 
officials at two of the VISNs and three of the medical facilities in our 
review told us that the narrative portion is a limitation of the SCIP’s 
project-scoring and approval process because it relies on facility planning 
officials’ ability to write an accompanying narrative that addresses more of 
the priorities. This introduces subjectivity to the process, where the 
writer’s ability to demonstrate how the project’s narrative addresses more 
of the priorities can affect scoring independent of project merits. This can 
undermine SCIP’s goal of ensuring all project requests are reviewed 
equitably and consistently. The Independent Assessment also found that 
some facilities have learned to place considerable emphasis on the ability 
to write a project’s narrative tailored to perceived high value criteria—
often using both in-house staff and consultants to try and maximize the 
scores.48 For example, planning officials from one medical facility told us 
that they needed a SCIP project to expand a women’s health center but 
did not think that it would score highly. Therefore, they told us they wrote 
the narrative carefully so that it linked back to more priority areas that 
they would not have originally thought of, such as “increasing patient 
privacy,” in order for it to score higher. 

                                                                                                                  
48McKinsey & Company Inc., Assessment K (Facilities).  
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In addition, another limitation to SCIP is that it allows facility planners to 
gain credit for closing service gaps by proposing capital projects that they 
have no intention of implementing. Specifically, planners at VA medical 
facilities must demonstrate within SCIP that they plan to address all 
service gaps within the 10-year action plan. However, planners can show 
that they are addressing a gap by including such a project in future or 
‘out’ years of their 10-year plan but then continue to delay the project into 
future years without implementing the project or addressing the service 
gap. Such actions can undermine the department’s goal of using SCIP to 
strategically manage its health care facilities. Although the extent to which 
this is occurring is unclear, facility planners at two of the facilities in our 
review told us that they routinely enter projects for future years that they 
have little or no intention of actually pursuing. For example, planning 
officials from one medical facility told us that in instances where they did 
not agree with the gaps that SCIP identified, they would include 
construction or demolition projects in the later years of their SCIP 
submission. They said they did this because (1) they could include a 
general project description without having to be too specific, and (2) 
demolition projects would most likely not score high enough to obtain
funding. Planning officials from another medical facility told us that they 
continue to promote demolition projects to the out years of their SCIP 
plan as a way of appearing to address an excess space gap in SCIP 
plans without actually implementing the project. 

Even though some facility-level planning officials told us they did not think 
demolition projects would score high enough to get funding, officials who 
oversee SCIP told us it is possible if the projects’ narratives linked back to 
several different priority areas, such as “safety” or “reducing facility 
condition assessment deficiencies.” As a result, they said facilities will 
only submit a demolition project in SCIP if it is part of a demolition-and-
rebuild type project that links back to more priority areas.
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49 Figure 11 
shows an example of a non-clinical building on a medical facility campus 
that the facility’s planning officials would like to demolish due to structural 
issues. 

                                                                                                                  
49As of September 2014 (the most recent information available), 704 of the 5,639 VHA-
operated buildings (about 12 percent) w ere designated by VA as potential disposal 
candidates, representing about 6.5 million gross square feet (about 4.4 percent of the 
approximately 148.8 million gross square feet in VHA-operated buildings). The list 
consists of only those buildings ow ned by VA, and does not include leased facilities. (See 
app. I for a complete list of those VHA-operated buildings over 10,000 gross square feet in 
size that VA medical facilities have designated as potential disposal candidates.)  
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Figure 11: Example of a Non-Clinical Building at a Department of Veterans Affairs’ (VA) Medical Center That Has Structural 
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Damage, July 2016 

Note: Waco VA Medical Center, Waco, Texas: In this building, the foundation is sinking (about 6 
inches as of July 2016). Planning officials at the medical facility told us that it is too expensive to fix, 
and demolishing the building would not score high enough in SCIP. According to these officials, 
although it cannot be used for patient care, the building, at present, is structurally sound and now 
houses the facil ity’s engineering staff. 

 In addition, the SCIP scoring and approval process is limited in that it 
does not have a mechanism in place to correctly sequence projects. 
Specifically, planning officials at three of the seven medical facilities in our 
review told us that the SCIP approval process does not allow for, or 
ensure that projects will be approved in the chronological order they 
determined to be appropriate. For example, planning officials at one of 
the medical facilities said that they have been submitting projects in SCIP 
to try and collocate specialty outpatient clinics that were in separate areas 
of the campus. On several occasions, a project that needed to start after 
a predecessor project was finished was approved and funded first 
because the project addressed a higher priority area. Out of fear that they 
would lose the funding if they waited for the first project to get approved, 
these planning officials told us they changed the planned location of one 
clinic to a less desirable location instead of their initial goal of collocating 
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the clinics. According to OMB guidance, improper funding of segments of 
a project can lead to poor planning or higher costs.
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50 VA officials told us 
that this problem could be addressed through better training for facility 
planners, but budget thresholds may also play a role. Specifically, VA 
officials told us, and the Independent Assessment reported that VA facility 
planners often divide a larger project into several smaller projects so that 
they stay under the statutorily-defined threshold for major medical facility 
projects ($10 million)—a threshold that the Independent Assessment
recommended eliminating.51  

Limitations with SCIP Time Frames 

SCIP’s lengthy project-development and approval timeframes can hinder 
capital project planning. Specifically, the time between when planning 
officials at VA medical facilities begin developing the narratives for 
projects that will be scored in SCIP and when they are notified that a 
project is funded has taken between 17 and 23 months over the past 6 
fiscal-year SCIP submissions.52 As such, facility planning officials 
routinely submit their next year’s planned projects before knowing the 
outcomes of those from the previous year. In one instance, for example, 
facility planning officials were required to begin working on the narratives 
for the projects planned for fiscal year 2015 before they learned which 
projects for fiscal years 2013 or 2014 were approved for funding.53 In 
another example, facility planning officials had to wait about 18 months to 
officially learn that VA only funded 2 of the 1,403 projects submitted for 
fiscal year 2017.54 Officials who oversee the program told us that while 
they recognize that this is a concern, some information for unfunded 

                                                                                                                  
50See OMB, Circular No. A-11.  
51McKinsey & Company Inc., Assessment K (Facilities).   
52Although planning off icials at VA medical facilities obtain initial information from SCIP 
about w hat gaps they need to address, they typically do not begin developing the 
narratives until they receive a request from VA several months later to submit the projects 
for SCIP scoring and approval. 
53Specif ically, facility planning off icials started w orking on the narratives for the f iscal year 
2015 SCIP submissions in mid-March 2013, but did not off icially learn about which 
projects w ere approved and funded from fiscal year 2013 and f iscal year 2014 until late 
March 2013 and mid-January 2014, respectively.
54According to VA off icials, the only projects that w ere allow ed to start in f iscal year 2017 
w ere major construction projects w ith the National Cemetery Administration, due to the 
pending Commission on Care report and recommendations. 
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projects is automatically loaded into the next year’s SCIP submission, 
reducing rework. Long time frames can also exacerbate SCIP’s inability to 
correctly sequence projects in the desired order. For example, under 
current time frames and SCIP guidelines, a facility planner may have to 
delay submitting subsequent projects in a sequenced group of projects for 
up to 2 years each while planners wait to ensure the predecessor project 
was funded. Figure 12 shows the overlapping timelines of the last 6 fiscal-
year SCIP submissions. An official from the office that oversees SCIP told 
us that the timing of the budgeting process that is outside VA’s control 
contributes to these delays.  

Figure 12: Overlapping Timelines of the Last 6 Fiscal Years of the Strategic Capital Investment Program ’s (SCIP) Project 
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Submissions and the Number of Submiss ions

aAlthough planning officials at VA medical facil ities obtain initial information from SCIP about what 
gaps they need to address, they do not officially start developing the narratives until they receive a 
request from VA to submit a project for SCIP scoring and approval. Officials from the office that 
oversees SCIP told us that facil ities usually have access to the tools for submission about a week 
prior to the request date. 
bMedical facilities officially find out which major (over $10 million) and m inor construction (under $10 
mill ion) SCIP projects are approved and will be funded when Congress passes the department’s 
budget for that fiscal year. Non-recurring maintenance SCIP projects—repairs and renovations within 
the existing square footage of a facility that total more than $25,000—are available for funding on the 
first day of the fiscal year for that project ’s submission because they have advance appropriations. 
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While aspects of the process are outside VA’s control, over the last 6 
fiscal-years’ SCIP submissions, VA has chosen to wait about 6 to 10 
months to report the results of the SCIP scoring process to the medical 
facilities. This situation makes it difficult for local officials to understand 
the likelihood that their projects will receive funding. Federal standards for 
internal control note that agencies should ensure that quality 
information—such as information about approved projects—should be 
provided on a timely basis.
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55 A VA official said that for future SCIP cycles, 
VA plans to release the scoring results for minor construction and non-
recurring maintenance projects to local officials earlier in the process. At 
the time of our review, however, the official did not have a timeframe as to 
when this would be done. 

Limitations Accessing SCIP Information 

SCIP has limitations in its ability to provide planners with important 
information they need in the initial steps of planning capital needs. VA 
subdivides each VISN into a number of smaller “market areas.” However, 
SCIP limits facility planners’ access to the projects proposed by other 
markets and VISNs. According to federal standards for internal control, 
agencies should identify quality information and ensure that it is 
accessible.56 Planning officials from four of the medical facilities told us 
that these access limitations to SCIP information make it difficult to obtain 
a comprehensive understanding of their needs for capital-planning 
purposes. For example, planning officials at one of the medical facilities 
told us that as a result of the lack of access to information about nearby 
projects, a VA medical facility in a neighboring VISN had plans for a new 
CBOC near its VISN boundary progress farther than it should have before 
VA officials determined that it would have been too close to an existing 
CBOC just over the VISN boarder. 

VA Has Done Little to Address Known Limitations with the 
SCIP Process 

VA is aware of many of the limitations of the SCIP process—as the 
Independent Assessment found many of the same limitations and made 
recommendations to address them—but has taken little action. 
                                                                                                                  
55See GAO-14-704G.  
56See GAO, High-Risk Series: Progress on Many High-Risk Areas, While Substantial 
Efforts Needed on Others, GAO-17-317 (Washington, D.C.: Feb. 15, 2017). 

http://www.gao.gov/products/GAO-14-704G
http://www.gao.gov/products/GAO-17-317
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Specifically, in 2015, the Independent Assessment found that SCIP’s 
scoring and approval processes and time frames, among other things, 
undermined VA’s capital-planning and prioritization process.
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57 In addition, 
the Independent Assessment made several recommendations to address 
those limitations, including: (1) refining the SCIP processes to simplify 
scoring methods; (2) strengthening the business case submission 
process; and (3) developing mechanisms to ensure projects met 
promised objectives. Officials who oversee SCIP told us that they were 
aware of, and mostly agreed with the Independent Assessment’s findings 
in the facilities section. In order to address all of the Independent 
Assessment’s recommendations, including most of the same SCIP 
limitations we found, VA created a task force called the Integrated Project 
Team, as we reported in September 2016.58 According to VA officials, the 
task force identified several actions to enhance and restructure the 
department’s infrastructure based on the facility section of the 
Independent Assessment. However, after 6 months of work, the task 
force disbanded before it developed an implementation plan for those 
initiatives. VA officials said that they were instead focused on addressing 
other priorities such as those in the Commission on Care’s report—which 
built upon the Independent Assessment—and proposed legislation that 
could affect VHA operations. However, the Commission on Care did not 
address facility management issues on the level of the Independent 
Assessment’s recommendations.59 Not addressing important, known 
limitations runs counter to federal standards for internal control, which 
note that agencies should evaluate and determine appropriate corrective 
action for identified limitations and deficiencies on a timely basis.60 In 
addition, managing federal real property is on GAO’s High Risk List, and 
our High Risk report notes that agencies should have a corrective action 
plan with steps to implement solutions to recommendations in order to be 
                                                                                                                  
57McKinsey & Company Inc., Assessment K (Facilities).  
58See GAO, VA Health Care: Processes to Evaluate, Implement, and Monitor 
Organizational Structure Changes Needed, GAO-16-803 (Washington, D.C.: Sept. 27, 
2016).  
59The Commission on Care report’s “facility and capital assets” recommendation is that 
VA develop and implement a robust strategy for meeting and managing VHA’s facility and 
capital-asset needs. To accomplish this strategy, the report outlines several steps that w ill 
need to be undertaken, but notes that subsequent legislative action w ill need to take place 
before they can be addressed. Of the 41 facility-related recommendations w ithin the 
Independent Assessment (Assessment K (Facilities)), not all w ere w ithin the scope of this 
engagement. 
60See GAO-14-704G. 

http://www.gao.gov/products/GAO-16-803
http://www.gao.gov/products/GAO-14-704G
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removed from the list.
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61 Without ensuring that recommendations from 
internal and external reviews are evaluated, decided upon, documented, 
and promptly acted on, VA does not have reasonable assurance that 
SCIP can be used to identify the full capital needs to address VA’s 
service and infrastructure gaps. 

VAIP Facility Master Plans Have Limited Usefulness 
Because They Do Not Adequately Consider Care in the 
Community, among Other Weaknesses 

VA’s ongoing VAIP Process (estimated by VA officials to cost $108 million 
upon completion) was designed to provide a more strategic vision for 
aligning VA’s medical facilities and services with veterans’ needs. 
However, the facility master-planning process has several limitations, 
including that it assumes that all future growth in services will be provided 
directly through VA facilities without considering alternatives, including the 
status quo and purchasing care from the community. This assumption 
runs counter to VA guidance from November 2016 that notes the need for 
using taxpayer resources wisely by avoiding building facilities that create 
100-year commitments if they could use community capacity. 
Nonetheless, facility master plans produced by the VAIP Process make 
construction recommendations that directly contradict this policy because 
the plans do not adequately consider care in the community, for example: 

· To address one medical facility’s master plan would require about 
$762 million to relocate and renovate spaces within a building, acquire 
adjacent land, demolish inadequate buildings, construct a new 
medical tower, and provide seven clinical services that are currently 
provided elsewhere. No analysis was done to determine if these 
services could be better or more cost effectively purchased through 
care in the community. 

· Another medical facility’s master plan indicated a need to construct 
five new structures estimated to cost about $100 million to provide 
clinical services that veterans were already obtaining elsewhere. 
Similarly, no cost-benefit analyses were done to consider care in the 
community as an option. This construction was recommended in 
addition to an unrelated major construction upgrade costing in excess 
of $366 million. 

                                                                                                                  
61See GAO, High-Risk Series: Progress on Many High-Risk Areas, While Substantial 
Efforts Needed on Others, GAO-17-317 (Washington, D.C.: Feb. 15, 2017). 

http://www.gao.gov/products/GAO-17-317
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Because these plans do not consider that care could be provided in the
community, if implemented, they increase the risk for spending more than 
necessary to provide the services. OMB’s acquisition guidance notes that 
investments in major capital assets should be made only if no alternative 
private sector source can support the function at a lower cost.
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62 Long-
term costs for capital assets are particularly relevant for VA as its data 
project that the number of enrolled veterans will begin to fall after 2024. 
VA officials told us that operations and maintenance represent 85 to 90 
percent of the total life-cycle costs for VA health care facilities. Officials 
who oversee the VAIP Process told us that the facility master plans’ lack 
of analyses regarding care in the community was because they were 
awaiting further guidance from VA on the proportion of care and types of 
services to obtain from the community versus in VA facilities. VA released 
this guidance in November 2016. That guidance requires individual 
analyses at the local level in order to determine the mix of services 
provided in VA facilities versus those in community care, a requirement 
that is not in the facility master-planning process. 

We also identified other limitations that limit the utility of the VAIP 
Process: 

· Lack of standardization: According to VA officials, they have mostly 
completed the VAIP Process for 6 of the 18 VISNs, but in part 
because it is conducted by several contractors, VA has not fully 
standardized the process across VISNs. As such, the results are also 
not comparable across VISNs. Officials who oversee the program said 
that they are proposing an enhancement to the Health Service 
Delivery Plan portion of the process that would allow for standardized 
analyses, planning, and reporting. But the proposal was still in its 
early stages, and at the time of our review, there was no timeline for 
completion. 

· Lack of accountability for implementing VAIP recommendations: 
Officials who oversee the program told us that there is no requirement 
that the facilities or VISNs implement recommendations based on the 
VAIP Process’s Health Services Delivery Plans or the facility master 
plans—although VA officials said there have been discussions about 
requiring this accountability in the future. As a result, there is no 
accountability for evaluating or responding to the VAIP 
recommendations. 

                                                                                                                  
62See OMB, Circular No. A-11. 
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· Incomplete cost estimates: The VAIP Process’s facility master plans 
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include estimates for construction and design, but do not include any 
long-term estimates for operating costs. OMB’s Capital Programming 
Guide notes that these life-cycle costs, such as operations and 
maintenance, should be included in a credible life-cycle cost 
estimate.63 As previously noted, VA officials said that operating and 
maintenance cost for VA medical facilities can represent 85 to 90 
percent of total facility costs. According to officials who oversee the 
program, the intent was only to provide costs for completing the 
identified projects. 

The limitations of the VAIP Process’s facility master plans reduce its utility 
for the VA’s planning officials to the point where some local officials said 
that they do not use VAIP results and planning officials from five of the 
seven medical facilities in our review told us that they already contract for 
their own facility master plans, separate from VAIP. According to federal 
standards for internal control, agencies should take steps to identify, 
analyze, and respond to risks related to achieving the defined objectives, 
an approach that in this case, could reduce risks to the VAIP facility 
master plans’ success.64 Although officials who oversee the VAIP Process 
told us that the VAIP-produced master plans uniquely incorporate the 
Health Care Service Delivery Plan’s recommendations from the first step 
of the process, and would therefore be different from the facilities’ master-
planning efforts, the potential for duplication exists as separate entities 
could be undergoing strategic planning for the same facility. The 
magnitude of these limitations and the potential for planning duplication 
raise questions about the need for and utility of the VAIP facility master 
plans as they are currently being developed. 

Local Approaches  to Stakeholder  Involvement 
Vary due to a Lack of VA Guidance 

VA Has Not Consistently Integrated Stakeholders into 
Facility Alignment Decisions 

VA does not always include stakeholders in facility alignment decisions 
that affect veterans’ health care. VA may align its facilities to meet 
                                                                                                                  
63See OMB, Supplement to Circular No. A-11: Capital Programming Guide. 
64See GAO-14-704G. 

http://www.gao.gov/products/GAO-14-704G
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veterans’ needs by expanding or consolidating facilities or services. 
Stakeholders—including, veterans, local, state, and federal officials, 
VSOs, historic preservation groups, VA staff, and Congress—often view 
changes as working against their interests or those of their constituents, 
when services are eliminated or shifted from one location to another.

We have previously identified best practices for stakeholder involvement 
in facility consolidation actions and recommended agencies identify 
relevant stakeholders and develop a two-way communication strategy 
that begins well in advance of any facility changes and addresses 
concerns and conveys through data the rationale and overarching 
benefits behind decisions.
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65 Failure to effectively engage with 
stakeholders in these ways can undermine or derail facility alignment. 
These best practices suggest that VA leadership should engage both 
external stakeholders, such as veterans groups and local politicians, and 
internal stakeholders, such as VA employees. However, we found that 
two-way communication did not always occur when VA engaged 
stakeholders. 

External stakeholders: VA often takes steps to involve external 
stakeholders, but those efforts often fall short of the best practice of 
developing a two-way communication strategy. VA requires VISN 
leadership to hold quarterly town hall meetings with external stakeholders 
to promote ongoing communications.66 Planning officials from each of the 
five VISNs and seven medical facilities in our review told us that they 
meet regularly with external stakeholder groups, usually through quarterly 
town hall meetings or roundtables. However, in speaking with external 
stakeholders, we found that, in large part, these meetings were for VA to 
communicate information, not necessarily to involve stakeholders in the 
decision-making process. For example, a local VA official said that the 
monthly stakeholder meetings were primarily a mechanism for VA officials 
to announce projects after decisions were made. Officials from two local 
veterans’ organizations agreed with this characterization, and 
representatives from one stopped attending the meetings as a result. In 
one of these locations, the breakdown in two-way communication resulted 
in picketing when veterans’ organizations opposed the closure of a 
facility. 

                                                                                                                  
65See GAO-12-542. 
66Department of Veterans Affairs, Community Care, Including Veterans Choice Program 
(VCP), Town Halls, (Washington. D.C.: May 10, 2016). 

http://www.gao.gov/products/GAO-12-542
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We also found that when stakeholders were not always engaged 
consistently with best practices, VA’s facility alignment efforts were 
challenged by external stakeholders. For example, one area that has a 
declining number of veteran enrollees also has three medical facilities 
within 25 miles of each other. According to the CARES report, the veteran 
population and enrollment in this area did not justify multiple inpatient 
facilities. Based on the CARES recommendation, VA considered a 
consolidation of services. Officials from a local veterans group told us that 
due to the one-way nature of communication with VA officials, they did 
not fully trust that VA would follow through on plans to replace the 
services following the consolidation and feared this VA property would be 
sold or disposed of and not replaced with a new VA facility. This 
alignment proposal prompted members of Congress and of the city 
council and VSOs to conduct a campaign that resulted in all three 
facilities remaining operational 13 years after the CARES report was 
issued. 

We found that local facility alignment efforts in which VA officials better 
followed best practices—building transparency by providing data-driven 
information and utilizing two-way communication strategies—with external 
stakeholders were more successful. For example, planning officials from 
one medical facility—which successfully implemented a CARES 
recommendation to consolidate inpatient beds in a neighboring facility—
told us that they communicated with external stakeholder groups as far in 
advance as they could and presented data to support any proposed 
change. Planning officials from another medical facility were able to close 
an underutilized inpatient wing, a leased CBOC that had experienced 
decreased utilization and increased costs, and relocate a domiciliary from 
one campus to another. During this process, facility officials developed a 
communication plan and held meetings with external stakeholders to 
present their data and explain the reasoning behind the change. 

Internal stakeholders: Best practices also include engaging internal 
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stakeholders to build consensus for facility alignment actions. Facility 
alignment can mean job loss, relocation, or changes in the way 
employees perform their duties. VA officials told us that employees have 
sometimes challenged the facility alignment process and in some 
instances, affected the outcomes where these best practices were not 
incorporated. Specifically, effective communication with internal 
stakeholders can foster trust and an understanding of the planned 
changes, potentially defusing opposition while strengthening commitment 
to the effort. For example, as part of a consolidation and closure at one 
medical facility, planning officials addressed concerns, as well as 
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presented data-driven information that highlighted the benefits and 
rationale to employees. Facility officials developed a communication plan 
and held a meeting with employees to present their data and explain the 
reasoning behind the change. In this meeting, they also addressed 
employee concerns by reassuring them that no one was going to lose 
their job. 

VA Lacks Guidance That Incorporates the Best Practice of 
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Fully Engaging Stakeholders and Does Not Evaluate 
Communication Efforts 

VA does not provide officials at VISNs and medical facilities with 
guidance that incorporates best practices on fully engaging both internal 
and external stakeholders about facility alignment decisions, or evaluate 
the effectiveness of local stakeholder engagement efforts. VA provides 
guidance on communicating changes to stakeholders, but this guidance 
does not conform to best practices in that it does not provide details about 
how and when to communicate. Without official guidance VA cannot be 
assured that the VISNs and medical facilities are consistently applying 
best practices that integrate stakeholders into the decision-making 
process in a way that better ensures the success of alignment efforts. 

Further, existing VA guidance does not instruct VISNs and facilities to 
involve stakeholders throughout the decision-making process. Some of 
the guidance cites required notification procedures, but does not address 
general best-practice strategies for engaging and building consensus with 
stakeholders. For example, in April 2016, VA provided guidance to VISNs 
regarding notification procedures for any changes in clinical services. This 
memorandum includes direction to the VISN for a communication plan 
that includes creating congressional notification, patient notification 
letters, talking points, and a press release 30 days prior to opening a new 
facility. However, VA’s guidance lacks specific directions on timelines, 
data, and the extent to which external stakeholders should be a part of 
the decision-making process. A VA official told us that they do not have 
such guidance because it is implicitly understood that local officials 
should engage stakeholders. However, this outcome is not always 
occurring due, in part, to this lack of specificity in the guidance, we 
described earlier in this report. We found variation both in the ways local 
officials engaged external and internal stakeholders in facility alignment 
efforts and in the results of those efforts. 
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In addition, VA officials stated that they do not monitor and evaluate their 
communication methods for best practices or for the methods’
effectiveness in reaching their intended audiences. This runs counter to 
federal standards for internal control, which note that agencies should 
monitor and evaluate their activities.
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67 We observed variation in the 
involvement of stakeholders and the impact on facility alignment 
outcomes. As noted earlier, in some cases, we observed one-way 
communication that resulted in adversarial relationships that reduced 
VA’s ability to better align facilities to the needs of the veteran population. 
In other areas, such as with the medical facility that was able to close an 
underutilized inpatient wing, close a leased CBOC, and relocate a 
domiciliary, two-way communication with stakeholders resulted in more 
productive relationships and effective alignment efforts. 

Evaluating the effectiveness of stakeholder outreach efforts would help 
VA officials identify and internalize lessons for future activities. However, 
VA lacks a process for evaluating its stakeholder outreach efforts. Without 
guidance that adheres to best practices about fully integrating 
stakeholders and the lack of monitoring and evaluation about this 
process, VA increases its risk that stakeholders are not appropriately 
involved in its facility alignment efforts nor can it determine the 
effectiveness of its efforts, or learn lessons from previous efforts. 

Conclusions 
The shifts in veteran demographics and demand for health services 
combined with antiquated facilities create an imperative for VA to better 
align its medical facilities and services. However, some of the 
recommendations from VA’s last major alignment effort—CARES—were 
not fully implemented and its current efforts to facilitate realignment—the 
SCIP and VAIP processes—are hindered by key limitations. For example, 
SCIP is unable to ensure that medical facilities are not adding projects in 
out years to address gaps that they do not intend to implement. In 
addition, relying on project narratives for one-third of the project score can 
introduce subjectivity into the process, a process that was intended to 
ensure that all projects are reviewed equitably and consistently. If these 
deficiencies remain, VA’s SCIP process for prioritizing capital projects will 
continue to limit the agency’s ability to effectively facilitate decisions to 

                                                                                                                  
67See GAO-14-704G. 

http://www.gao.gov/products/GAO-14-704G
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correctly align its medical facilities with veterans’ needs and thereby
deliver the best and most cost-effective health care to the veteran 
population. 

The VAIP facility master plans also have significant limitations as a 
planning aid. If their trend toward not analyzing the benefits of utilizing 
medical capacity in the community is continued, the VAIP facility master 
plans’ recommendations could result in spending more than necessary to 
provide the services. The level of potential overspending on VA medical 
centers will become an even more significant issue if the number of 
enrolled veterans begins to decline after the year 2024 as predicted. 

Finally, because VA has not consistently followed best practices for 
effectively engaging stakeholders, stakeholders may not fully support 
alignment efforts—a situation that poses a risk to success. Also, VA does 
not have a process for monitoring and evaluating its communication 
methods, which runs counter to federal standards for internal control. 
Without this, VA does not know if the local officials are meaningfully or 
effectively engaging internal and external stakeholders in the capital 
alignment decisions that affect them. 

Recommendations  for Executive Action and 
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Our Evaluation 
To improve VA’s ability to plan for and facilitate the alignment of its 
facilities with veteran needs, we recommend that the Secretary of 
Veterans Affairs direct the appropriate offices and administrations to take 
the following four actions: 

1. Address identified limitations to the SCIP process, including limitations 
to scoring and approval, and access to information. 

2. Assess the value of VAIP’s facility master plans as a facility-planning 
tool. Based on conclusions from the review, either 1) discontinue the 
development of VAIP’s facility master plans or 2) address the 
limitations of VAIP’s facility master plans. 

3. Develop and distribute guidance for VISNs and facilities using best 
practices on how to effectively communicate with stakeholders about 
alignment change. 

4. Develop and implement a mechanism to evaluate VISN and facility 
communication efforts with stakeholders to ensure that these 
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communication efforts are working as intended and align with 
guidance and best practices. 

Agency Comments 
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We provided a draft of this report to VA for comment. Its written 
comments are reproduced in appendix II.68 VA partially concurred with our 
first recommendation. Specifically, VA said that it generally concurred 
with the recommendation to address limitations in SCIP process, but 
limited its concurrence to addressing the limitations that are within VA’s 
control.  We edited our report to indicate that some parts of the process 
are outside VA’s control and focused our findings on those elements for 
which VA does have control.  VA fully concurred with the other three 
recommendations and outlined a plan to implement them. VA also 
provided technical comments, which we incorporated as appropriate.

As agreed with your offices, unless you publicly announce the contents of 
this report earlier, we plan no further distribution until 30 days from the 
report date.  At that time, we will send copies of this report to the 
appropriate congressional committees and the Secretary of Veterans 
Affairs. In addition, the report will be available at no charge on the GAO 
website at http://www.gao.gov.

If you or your staff have any questions regarding this report, please 
contact David J. Wise at (202) 512-2834 or wised@gao.gov, or Debra A. 
Draper at (202) 512-7114 or draperd@gao.gov. Contact points for our 
Offices of Congressional Relations and Public Affairs may be found on 
the last page of this report. GAO staff who made key contributions to this 
report are listed in appendix III. 
 

 

David J. Wise        Debra A. Draper Director 
Director Physical Infrastructure       Health Care 

                                                                                                                  
68VA provided tw o identical letters w ith comments, w ith one addressed to Mr. Wise and 
the other to Ms. Draper. We only reproduced one of the letters in appendix II. 

http://www.gao.gov/
mailto:wised@gao.gov
mailto:draperd@gao.gov
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Appendix  I: Buildings 
Operated by the Veterans 
Health Administration  (VHA) 
and Designated  for Disposal, 
by State 
Table 1 lists the 168 VHA-operated buildings over 10,000 square feet in 
size that, according to VA, had been designated for potential disposal at 
the end of fiscal year 2014, organized by state and medical center.1 

Table 1: Buildings Operated by the Veterans Health Administration (VHA) and Designated for Disposal, by State, Fiscal Year 
2014  

State Location Building function Total gross square feet 
AL Tuscaloosa 

 Building 39 Information technology/Salvation Army 46,924 
 Building CC Connecting corridors 27,980 
 Building 145 Community center 15,000 
Tuskegee  
 Building 68 Administrative off ices 52,723 

AK - - - 
AZ Phoenix  

 Building 31 Mental health 28,202 
Prescott  
 Building 70 Vacant 20,685 

AR North Little Rock  
 Building 76 Nutrition and food 45,234 
 Building 26 Engineering shops, state veteran service organization 13,594 
 Building 37 Human resources 12,628 

                                                                                                                  
1The list consists of only those buildings under the custody and control of VA, and does 
not include leased facilities.  
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State Location Building function Total gross square feet
 Building 80 Engineering, shops 10,088 

CA Long Beach  
 Building 5 Administrative off ices 32,030 
 Building 6 Engineering maintenance shop 12,508 
 Building 5C Police & engineering building 10,080 
Menlo Park  
 Building 321 Psychiatric outpatient 42,461 
 Building 371 Warehouse 29,500 
Palo Alto  
 Building MVC 100 Administrative off ices 34,958 
 Building 9 Patient lodging 34,000 
 Building 50 Warehouse 26,200 
 Building 42 Engineering shops 15,748 
Sacramento 
 Building 646 Consolidated outpatient surgical specialties 19,000 
Sepulveda 
 Building 23 Therapeutic gym 24,432 
West Los Angeles  
 Building 525 Distant patient lodging services 15,000 
 Building 345 Radiation therapy 14,217 
 Building 337 Research animal house 12,941 
 Building 44 Engineering shops 12,809 
 Building 46 Engineering shops 11,034 

CO - - - 
CT New ington  

 Building 2W Business off ice 18,228 
 Building 4 Vacant 12,394 

DE - - - 
FL Gainesville  

 Building 30 Fisher House 15,943 
Miami 

 Building 68 Fisher House 13,559 
Orlando  
 Building 7Nona Central energy plant 41,900 

GA Augusta (Uptow n) 
 Building 119 Fisher House 14,024 
Dublin  
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State Location Building function Total gross square feet
 Building 34 Vacant  30,857 
 Building 33 Vacant  16,888 
 Building 42 Vacant  16,649 
 Building 35 Vacant  14,868 

HI - - - 
ID Boise  

 Building 117 Research 18,061 
IL Danville  

 Building 14 Medical administrative service 31,772 
 Building 49 Chapel 16,621 
 Building 48 Carnegie library (vacant) 14,290 
Hines  
 Building 37 Consolidated mail out pharmacy 280,050 
 Building 800 Joliet community-based outpatient clinic 60,000 
 Building 20 Supply depot, garage 56,323 
 Building 8 Engineering shops, prosthetics, administrative 42,095 
 Building 48 Laundry 39,546 
 Building 2 Administrative off ices  34,906 
 Building 13 Mental health outpatient 23,090 
 Building 16 Administrative off ices 22,187 
 Building 17 Office of Human Resources 20,604 
 Building 12 Clinical exam space, employee f itness center 18,702 
 Building 7 Engineering shops 16,998 
 Building 9 Recreation, voluntary 12,034 
North Chicago  
 Building 135 Administrative, childcare 69,963 
 Building 1 Research, logistics 56,358 
 Building 48 Administrative off ices, vacant space 26,496 
 Building 46 Administrative 19,141 
 Building 3 Administrative 17,447 
 Building 5 Leased to crisis center 13,872 
 Building 32 Engineering shops 10,477 

IN Indianapolis  
 Building 33 Warehouse, storage 45,105 
 Building 5 Warehouse, storage 24,073 
 Building 42 Veteran house 21,708 
 Building 7 Prosthetics, home based health 16,656 
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State Location Building function Total gross square feet
Marion  
 Building 79 Warehouse, storage 24,697 
 Building 17 Nursing education 18,471 
 Building CC Connecting corridors 13,600 

IA - - - 
KS Leavenw orth  

 Building 41 Warehouse, storage 32,744 
 Building 54 Engineering shop 12,365 
 Building 28 Engineering shop, storage 10,919 

KY Leestow n  
 Building 28 Chapel, storage, vacant space 49,758 
 Building 5 Administrative, lab (vacant) 24,003 

LA - - - 
ME Togus  

 Building 21 Storage barn 15,518 
MD Loch Raven  

 Building 7 Research building 15,500 
Perry Point  
 Building 360 Old laundry facility. new  w arehouse 40,619 
 Building 314B Recreation 18,686 
 Building 11H Administrative off ices 11,027 

MA Bedford  
 Building 19 Laundry, storage 18,135 
 Building 21 Warehouse 11,164 
Brockton  
 Building 23 Gym, pool 40,957 
 Building 25 Administrative off ices, storage 21,140 
 Building 24 Chapel 15,720 
 Building 61 Administrative off ices, computer rooms 13,646 
Jamaica Plains  
 Building 3A Parking garage addition 75,000 
 Building 1D Radiation therapy 25,000 
 Building 2 Patient lodging 21,372 
 Building 1E Cryogenics research 15,000 

MI Battle Creek 
 Building 6 Recreation, auditorium 20,611 
 Building 8 Homeless veterans program (vacant) 15,296 
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State Location Building function Total gross square feet
 Building 1 Main administration 10,484 

MN Minneapolis 
 Building 222 Warehouse (Fort Snelling) 61,969 
 Building 10 Lodging, Veterans Integrated Service Netw ork support 23,336 
 Building 224 Storage, general 13,460 

MS Biloxi 
 Building 1 Main hospital 122,400 
 Building 2 Intermediate care 76,170 
 Building 19 Mental health and rehabilitation 76,170 
 Building 14 Blind rehabilitation center 55,600 
 Building 26 Warehouse 45,500 
 Building T103 Warehouse 20,000 
 Building 5 Surgical residents 13,200 

MO St. Louis (Jefferson 
Barracks) 
 Building 23 Shops, prosthetics 21,300 

MT - - - 
NE - - - 
NV Las Vegas 

 Building 5 Community living center 109,748 
 Building 2 Energy plant 34,005 

NH - - - 
NJ - - - 
NM Albuquerque

 Building 53 Behavioral health care 17,607 
NY Bath 

 Building 92 Recreation 44,770 
 Building 33 Information systems 12,962 
Castle Point 
 Building 101 Storage 10,000 
Lyons 
 Building 55 Domiciliary (vacant) 79,400 
 Building 9 Storage, vacant space 44,100 
 Building 15 Linen distribution, engineering shops 27,500 
 Building 5 Auditorium, gym, administrative off ices 16,661 
 Building 10 Administrative off ices 15,950 
 Building 11 Administrative off ices 15,000 
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State Location Building function Total gross square feet
Montrose 
 Building 5 Kitchen, dining hall 58,511 
 Building 7 Storage, vacant space 47,261 
 Building 2 Theater 27,077 
 Building 16 Engineering administration, shops 25,743 
 Building 26 Pool, gym 23,842 
 Building 27 Chapel 10,758 
Northport 
 Building 88 Gym 26,195 
 Building 37 Vacant 21,468 
 Building 18 Vacant 20,886 
 Building 13 Linen services 19,173 
 Building 15 Shops, f ire department 16,063 
 Building 89 Engineering shops (future) 12,349 
St. Albans 

 Building 65 Garage 24,364 
NC Asheville 

 Building 9 Nurses quarters (vacant) 42,619 
Salisbury 
 Building 43 Hospice 18,459 

ND - - - 
OH Chillicothe 

 Building 3 Rehab clinics 23,922 
 Building 247 Gymnasium 17,596 
 Building 4 Vacant 15,418 
Dayton 
 Building 409 Administrative building 86,160 
 Building 116 Administrative building (vacant) 11,495 
 Building 226 Freedom house, education 10,729 

OK - - - 
OR - - - 
PA Coatesville 

 Building 16 Administration 21,700 
 Building 11 Research 21,600 
 Building 15 Laundry 16,300 
 Building 5 Great Hall, administration 15,300 
University Drive 
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State Location Building function Total gross square feet
 Building 30 Research off ice building 91,139 

SC - - - 
SD Black Hills (Fort Meade) 

 Building T274 Vacant recreation hall 17,706 
 Building 89 Engineering building 13,051 
 Building 48 Facility management w arehouse 10,986 
 Building 109 Storage 10,265 

TN Murfreesboro 
 Building 4 Medical media 18,653 
 Building 90 Storage 13,103 
 Building CC Connecting corridors 12,700 

TX Big Spring 
 Building 22 Community living center 21,500 
 Building 3 Engineering, emergency management 16,910 
San Antonio 

 Building 671FH Fisher House 13,006 
Temple 
 Building 222 Information technology off ices, storage, and server rooms 28,453 
Waco 
 Building 24 Engineering and environmental management off ices 10,630 

UT - - - 
VT - - - 
VA Hampton 

 Building 50 Medical record f iles and vacant space 23,236 
 Building 15 Boiler plant 22,251 
 Building 31 Engineering shop 10,674 
 Building 48 Chapel 10,290 

WA American Lake 
 Building 4 Domiciliary 24,571 
Walla Walla 
 Building 69 Patient call center, audiology, logistics 48,195 
 Building 74 Clinical sw ing space, administrative off ices, storage 24,408 

WV Huntington 
 Building 23R Research  35,154 
Martinsburg 
 Building 314 Engineering 18,255 

WI Milw aukee 
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State Location Building function Total gross square feet
 Building 2 Domiciliary, main mess hall (vacant) 133,730 
 Building 6 Off ices 120,150 
 Building 20 Warehouse 56,208 
 Building 102 Laundry 31,000 
 Building 5 Great Lakes Service Center (Dom. Quarters) 28,800 
 Building 41 Ward Memorial Theater (Vacant) 21,986 
 Building 1 Offices (Dom. Administration) 17,600 
 Building 108 Structural & machine shop 10,248 
Tomah 
 Building 40 Maintenance/repair and engineering shops 13,999 

WY - - - 
Total 168 buildings 4,955,946 

Source: GAO analysis of Department of Veterans Affairs (VA) data. |  GAO-17-349

Note: Data are as of the end of fiscal year 2014. The list consists of only those buildings under the 
custody and control of VA, and does not include leased facil ities. 
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Appendix  II: Comments from the 
Department of Veterans Affairs 

See comment 1. 

Note: GAO comments 
supplementing those in the 
report text appear at the end 
of this appendix. 
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See comment 4. 

See comment 3. 

See comment 2 
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See comment 5. 
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The following are GAO’s comments on the Department of Veterans 
Affairs letter dated March 22, 2017. 

GAO’s Comments 
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1. VA stated that many of the items noted in the draft report 
mischaracterized the intended outcomes of the SCIP process, such 
as the fact that SCIP was not designed as a mechanism to force 
realignment. We did not intend to characterize the SCIP process’s 
intention as a mechanism to force realignment of VA facilities and 
clarified our report to reflect this approach.

2. VA stated that many of the items we found that needed to be 
addressed through the SCIP process were outside of the SCIP 
program and that VA had limited ability to influence. We agree and 
have edited the report: to reflect that some elements of the process 
are outside VA’s control and to re-focus on the aspects that VA does 
control. Please see comments 3, 4, and 5 below for our responses. 
Regarding how we characterized the intention of the SCIP process, 
see comment 1. 

3. In regard to our finding that the SCIP process does not have a 
mechanism in place for ensuring that future-year projects are 
implemented, VA stated that this was not an intentional limitation 
resulting from the SCIP process, but was instead an outcome 
stemming from VA not having enough capital to meet all of the needs 
identified in the SCIP plan. We agree and clarified the report.  
However, in our review, planners at two medical facilities told us that 
they enter projects for future years that they have little or no intention 
of actually pursuing—which is different than not having enough capital 
to pursue the project. As such, we continue to believe that SCIP has a 
limitation in that it does not have a mechanism in place to prevent 
facility planners from gaining credit for closing service gaps by 
proposing capital projects that they have no intention of ever 
implementing.  

4. In regard to our finding that SCIP’s development and approval 
timeframes can hinder capital planning, VA stated that it agrees that 
the planning process is lengthy, but added that the timeliness of the 
SCIP process is driven by the government-wide budget process, 
which is outside of VA’s control. We agree that there are elements of 
the timeframes that are outside of VA’s control and clarified our report 
to address this situation and focus on what is within VA’s control. 
Specifically, over the last 6 fiscal-year SCIP submissions, VA has 
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chosen to wait about 6 to 10 months to report the results of the SCIP 
scoring process to the medical facilities. 

5. In regard to our finding that the SCIP process’s scoring and approval 
process relies on facility planning officials’ ability to write an 
accompanying narrative that addresses more of the priorities, VA 
stated that it disagreed that the scoring was highly based on narrative 
and/or subjective information. We clarified our report to note that the 
narrative portion represents about one-third of a project’s overall 
score, but as VA states, it relies on the planners’ ability to articulate 
the business need for the project. GAO continues to believe that that 
relying on planners’ abilities to articulate the business need for a 
project introduces subjectivity to the scoring process. 
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Appendix  IV: Accessible Data 
Data Tables 

Accessible Data for Figure 1: Expected Timing and 
Process for Evaluating and Funding Capital Projects 
within the Department of Veterans Affairs (VA) 

· November to January (3 months) 
· November: 

· VA uses regional and facility-level data to determine 
gaps/needs—called Strategic Capital Investment Planning 
(SCIP) gaps—in areas including workload, space, and facility 
condition. These SCIP gaps are then provided to the VA 
medical facilities. 

· December – January: 
· Facilities address each gap through capital or non-capital 

projects over a 10-year period, beginning in the Budget Year 
for that particular SCIP cycle (e.g., planning done during fiscal 
year 2016 would be for projects that would commence during 
fiscal year 2018) and summarizes those proposed projects in a 
10-year action plan to be submitted to the Veterans Integrated 
Service Network (VISN) level for review and consolidation with 
the entire VISN. 

· February to December (11 months) 

· Early February: 
· VISNs submit their entire 10-year action plan to the Veterans 

Health Administration (VHA). 
· Mid February – March: 

· VA does a review of all projects submitted over the 10-year 
planning horizon, including reviewing for completeness and 
accuracy. Feedback is provided to the VISNs/VA medical 
facilities to update their action plans prior to final submission. 

· Late March – April: 
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· For projects submitted in the first fiscal year of the 10-year 
action plan, VA medical facilities create business cases, which 
are reviewed and prioritized by the VISN, and then reviewed 
by VHA.a 

· April: 
· The VISNs approve their VA medical facilities’ business cases 

to submit for review and validation. 
· May: 

· VA reviews all business cases submitted by the facilities for 
completeness and accuracy, and provides feedback to the 
VISN/VA medical facilities. VA medical facilities make any final 
updates to the action plans and business cases based on 
feedback from reviews, VISN input, and any other factors that 
are necessary. Final submissions are completed, and the 
VISNs approve the projects for consideration. 

· June: 
· VA’s SCIP Panel validates and scores business cases against 

the decision criteria, creating a priority list of projects that will 
formulate the annual construction budget request.b Results 
are briefed to the SCIP Board, and any adjustments necessary 
are made prior to finalizing the priority list with SCIP Board 
approval.c 

· July: 

· Budget targets are established by VA leadership for all VA 
programs, including the various construction programs 
included in SCIP. The budget targets are then applied to the 
priority list to determine which projects would be above the 
funding line. 

· September: 
· VA budget submission is submitted to the Office of 

Management and Budget (OMB).

· October – December: 
· OMB reviews VA’s budget submission and issues a final 

decision on the funding and policy priorities for VA. 
· January to October (9-10 months) 

· January: 
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· OMB prepares budget request, and VA concurrently prepares 
its congressional budget justification, which supports the 
policies and funding decisions in the President’s budget 
request. 

· February: 
· President submits budget request to Congress. This is 

typically when VA medical facilities find out which of their 
submitted SCIP projects were approved. 

· February – September: 
· Congress passes VA budget. 

· October: 

· Fiscal year begins and VA can use appropriated money to 
start funding approved projects. 

Figure 2: Overview of the Department of Veterans Affairs 
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Integrated Planning (VAIP) Process 

1. Health Services Delivery Plan  

a. The Department of Veterans Affairs Integrated Planning 
Process reviews the Veterans Integrated Service Network 
(VISN) as a whole to determine where veterans live and 
their referral patterns for care. The result is a Health 
Services Delivery Plan for each subsection of the VISN 
that lays out the locations where veterans should logically 
obtain health care. 

2. Facility Master Plan 

a. Once the Health Services Delivery Plan is complete, a 
Facility Master Plan is created for each individual VA 
medical center (or parent facility). The Facility Master Plan 
recommends ways for the facility to best serve veterans' 
health care needs, such as adding an inpatient bed tower 
or a new clinical service line. 

Accessible Data for Figure 12: Overlapping Timelines of 
the Last 6 Fiscal Years of the Strategic Capital Investment 
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Program’s (SCIP) Project Submissions and the Number of 
Submissions 
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Fiscal year
submissions

Number of SCIP 
projects reviewed, but 
not scored 

Number of SCIP 
projects scored, but 
not funded 

Number of SCIP 
projects funded 

total number of 
reviewed

Fiscal year 2012 76 803 274 1,153 
Fiscal year 2013 151 847 307 1,305 
Fiscal year 2014 82 1,024 246 1,352 
Fiscal year 2015 534 994 121 1,649 
Fiscal year 2016 253 902 413 1,568 
Fiscal year 2017 145 1,256 2 1,403 

Agency Comment  Letters 

Accessible Text of Appendix II: Comments from the 
Department of Veterans Affairs 
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DEPARTMENT OF VETERANS AFFAIRS 

Washington DC 20420 

March 22, 2017 

Mr. David J. Wise 

Director, Physical Infrastructure 

U.S. Government Accountability Office 441 G Street, NW 

Washington, DC  20548 Dear Mr. Wise: 

The Department of Veterans Affairs (VA) has reviewed the Government 
Accountability Office's (GAO) draft report "VA REAL PROPERTY: VA 
Should Improve Its Efforts to Align Facilities with Veterans' Needs" (GA0-
17-349).
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VA understands that modifications to the Strategic Capital Investment 
Planning (SCIP) process would enhance the tool's effectiveness. To that 
end, VA concurs with the general premise of GAO's recommendations 
regarding SCIP, but many of the key driving factors are outside the 
Department's control, require external reform and the help of Congress to 
remove some of the limitations. 

The SCIP process was initially developed in 2010, to demonstrate the full 
enterprise-wide capital needs for the Department, which it successfully 
achieved.  While the goal of SCIP was achieved, additional factors, such 
as significantly lower than anticipated capital budget amounts, the 
continued aging of VA's infrastructure, and increased use of care in the 
community, have evolved and the Department recognizes that these 
factors should be more fully addressed in SCIP going forward.

Many of the items noted in the draft GAO report mischaracterize the 
intended outcomes of the SCIP process, such as the fact that SCIP was 
not designed as a mechanism to force realignment of VA facilities, but 
rather as a way to implement realignment decisions that are made at the 
local level, and to prioritize the investments needed to enable those 
decisions based on a scored business case.  The enclosure includes 
general comments and a plan of action to implement GAO's 
recommendations. 

VA appreciates the opportunity to comment on your draft report. 

Sincerely, 

Gina S. Farrisee 

Deputy Chief of Staff 

Enclosure 
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Department of Veterans Affairs (VA) Comments to Government 
Accountability Office (GAO) Draft Report 

"VA REAL PROPERTY:  VA Should Improve Efforts to Align Facilities 
with Veterans' Needs" 

(GA0-17-349)
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General Comments: 

The Veterans Health Administration (VHA) appreciates the work of the 
Government Accountability Office (GAO). VHA will use GAO's findings 
and recommendations to continue to improve policies and processes in 
fulfilling our mission of honoring America's Veterans by providing 
exceptional health care that improves their health and well-being. 

In early 2015, VA began working to reorganize the Department, guided by 
ideas and initiatives from Veterans, employees, and all of our other 
stakeholders. This reorganization is a part of the MyVA initiative and is 
designed to provide Veterans with a seamless, integrated, and 
responsive customer service experience. 

As the Department announced its plan to realign its many organizational 
maps into one map with five districts to better serve Veterans - VHA 
joined in this effort by realigning existing Veterans Integrated Service 
Networks (VISN) - to fit with the five Department-level districts, and better 
align with state boundaries. The VISN realignment enhances efficiencies 
and Veteran experiences as they receive VA services. The 
implementation has had no adverse impact on their ability to access 
health care services through VA facilities. The realignment offers long 
term efficiencies, which will enhance Veteran experiences in accordance 
with MyVA and MyVA Access objectives. Throughout the process, VA 
worked closely with labor unions and directly with employees to ensure 
awareness, maintain two-way communication and minimize the potential 
for negative impact. 

VHA is strongly committed to developing long-term solutions that mitigate 
risks to the timeliness, cost-effectiveness, quality and safety of the VA 
health care system. VHA is using the input from GAO and other advisory 
groups, to identify root causes and to develop critical actions. 

GAO Recommendation: To improve VA's ability to plan for and align its 
facilities with veteran needs, we recommend that the Secretary of 
Veterans Affairs direct the appropriate offices and administrations to take 
the following four actions: 

Recommendation 1: Address identified limitations to the SCIP process, 
including limitations to scoring and approval, accountability, and access to 
information. 
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VA Comment: Partially concur. VA generally concurs with GAO's 
recommendation that the Department should address limitations in the 
Strategic Capital Investment 
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Planning (SCIP) process, but limits this concurrence to addressing the 
limitations that are within VA's control.  The SCIP process was initially 
developed in 2010, to demonstrate the full enterprise-wide capital needs 
for the Department, which it successfully achieved.  While the goal of 
SCIP was achieved, additional factors, such as significantly lower than 
anticipated capital budget amounts, the continued aging of VA's 
infrastructure, and increased use of care in the community, have evolved 
and should be more fully addressed in SCIP. 

However, many of the items noted by GAO to be addressed through the 
SCIP process are outside of the SCIP program, and VA has limited ability 
to influence. SCIP was not designed as a mechanism to force 
realignment of VA facilities, but rather as a way to implement realignment 
decisions that are made at the local level, and to prioritize the 
investments needed to enable those decisions based on a scored 
business case. VA has acknowledged the need for a national realignment 
strategy, and began working towards that goal last fall. To enable SCIP to 
support that realignment, the full realignment study must be completed 
and accepted, and at that point SCIP can be refreshed and investments 
prioritized to support the realignment plan. 

The draft GAO report states that the SCIP process is limited, does not 
ensure that all service gaps are actually addressed, and that VA does not 
have a mechanism for ensuring that future-year projects are 
implemented.  We believe that this is not an intentional limitation resulting 
from the SCIP process.   It is an outcome stemming from VA not having 
enough capital to meet all of the needs identified in the SCIP plan.  SCIP 
is a non-resource constrained plan that identifies the capital investments 
needed to close gaps.  It does not guarantee whether or when necessary 



 
Appendix IV: Accessible Data 
 
 
 
 

levels of funding that will be received or otherwise made available.  When 
the SCIP process was developed, the assumption was that there would 
be significant investment in VA's capital portfolio.  VA facility staffs cannot 
be held accountable for failure to implement SCIP plans, when sufficient 
funding is unavailable.  In order to instill accountability throughout the 
process, VA provides training and guidance to planners stating that their 
projects and plans should be manageable and executable.  While not 
specifically addressed in the report, it is important to note that VA also 
has taken steps to improve the disconnect between the budget 
formulation and execution processes.  VA will continue to strengthen its 
SCIP guidance and look for ways to improve the process, to better 
support the facility planning process. 

The draft GAO report states that the SCIP development and approval 
timeframes can hinder capital planning.  While VA agrees that the 
planning process is lengthy, the timeliness of the SCIP process is driven 
by the government-wide budget processes, set in place by the Office of 
Management and Budget for the Executive Branch and the 
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United States Congress for the Legislative Branch.  VA has some limited 
ability to shift internal timelines, but has no ability to affect the overall 
timelines associated with the Federal budget process. 

The report also portrays SCIP prioritization methodology as being highly 
based on narrative and/or subjective information.  To the contrary, a 
majority of SCIP criteria weights are based on objective or hard data.  For 
example, the top four criteria in the SCIP decision model are:  Critical 
facility condition assessment, Seismic, Safety, and Utilization - in that 
order.  All, but Safety, are 100 percent data-driven.  The remaining criteria 
are based on the submitter's ability to develop a sound and cohesive 
business case that ties to the organization's strategic direction and goals.  
VA believes that the narrative component of the business case does not 
introduce subjectivity, but instead is an opportunity for planners to 
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articulate the business need for the project, in line with any public or 
private sector organization's investment protocol. 

To the extent possible, VA will implement changes to the SCIP process to 
support better access to project data, improve the visibility and 
prioritization of sequenced projects, minimize administrative burdens, and
improve communication of SCIP results as early as possible in the 
process.  In order to be able to make meaningful changes to the SCIP 
process, VA needs the support of Congress to deal with the limitations. 

Recommendation  2:  Assess the value of VAIP facility master plans as a 
facility planning tool.  Based on conclusions from the review, either 1) 
discontinue the development of VAIP facility master plans, or 2) address 
the VAIP facility master plans limitations. 

VA Comment:  Concur.  In order to address any limitations, future VA 
Integrated Planning (VAIP) facility master plans will embrace all recent 
and evolving guidance, especially regarding Community Care realignment 
opportunities.  Where significant change in guidance is imminent, or 
otherwise anticipated VAIP facility master plans will either be postponed 
awaiting final determinations or structured to incorporate such changes.  
VA plans to his make this adjustment to facility master plans developed 
outside of VAIP. 

Recommendation 3.  Develop and distribute guidance for VISNs and 
facilities using best practices on how to effectively communicate with 
stakeholders about alignment change. 

VA Comment:  Concur.  To ensure effective communication with 
stakeholders, the VHA Office of Communications has developed a 
template communications plan that is 
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available to VISNs and facilities for use when rolling out alignment 
changes.  The Office of Communications works closely with facility public 
affairs officers when requested, to develop and launch their local 
communications plans. 

To ensure consistency in stakeholder engagement efforts, the Office of 
Communications will develop standard operating procedures (SOP) for all 
VISN and facility public affairs officers to follow when there is a mission 
change and/or realignment.  The SOP will direct that the template 
communications  plan, including timeline for notifications, target 
audiences, and example key messaging, will be utilized. In addition, the 
SOP will outline specific evaluation tools, such as effective after action 
reporting, as well as identification/shari ng of best practices. 

The SOP will be disseminated to facility and VISN leadership through a 
memorandum from the VHA Deputy Under Secretary for Health for 
Operations and Management.

Target Completion Date:  June 2017 

Recommendation 4. Develop and implement a mechanism to evaluate 
VISN and facility communication efforts with stakeholders to ensure that 
they are working as intended, and align with guidance and best practices. 

VA Comment:  Concur.  VISN and facility public affairs officers currently 
utilize after action reports (AAR) as an internal tool to evaluate the 
effectiveness of their communications efforts and determine best 
practices. 

To ensure VISN and facility communication efforts with stakeholders are 
working as intended, and align with guidance and best practices, VHA's 
Office of Communication will provide public affairs officers with SOPs.  
The SOPs will outline specific evaluation tools, such as effective after 
action reporting, as well as identify/share best practices. The Office of 
Communications will review facilities' AARs monthly and provide 
feedback as appropriate.  Best practices will be shared with all public 
affairs officers for implementation in moving forward with local 
communications. Target Completion Date: June 2017. 
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	Appendix I: Buildings Operated by the Veterans Health Administration (VHA) and Designated for Disposal, by State
	Total gross square feet  
	AL  
	Tuscaloosa  
	Building 39  
	Information technology/Salvation Army  
	46,924  
	Building CC  
	Connecting corridors  
	27,980  
	Building 145  
	Community center  
	15,000  
	Tuskegee   
	Building 68  
	Administrative offices  
	52,723  
	AK  
	-  
	-  
	-  
	AZ  
	Phoenix   
	Building 31  
	Mental health  
	28,202  
	Prescott   
	Building 70  
	Vacant  
	20,685  
	AR  
	North Little Rock   
	Building 76  
	Nutrition and food  
	45,234  
	Building 26  
	Engineering shops, state veteran service organization  
	13,594  
	Building 37  
	Human resources  
	12,628  
	Building 80  
	Engineering, shops  
	10,088  
	CA  
	Long Beach   
	Building 5  
	Administrative offices  
	32,030  
	Building 6  
	Engineering maintenance shop  
	12,508  
	Building 5C  
	Police & engineering building  
	10,080  
	Menlo Park   
	Building 321  
	Psychiatric outpatient  
	42,461  
	Building 371  
	Warehouse  
	29,500  
	Palo Alto   
	Building MVC 100  
	Administrative offices  
	34,958  
	Building 9  
	Patient lodging  
	34,000  
	Building 50  
	Warehouse  
	26,200  
	Building 42  
	Engineering shops  
	15,748  
	Sacramento  
	Building 646  
	Consolidated outpatient surgical specialties  
	19,000  
	Sepulveda  
	Building 23  
	Therapeutic gym  
	24,432  
	West Los Angeles   
	Building 525  
	Distant patient lodging services  
	15,000  
	Building 345  
	Radiation therapy  
	14,217  
	Building 337  
	Research animal house  
	12,941  
	Building 44  
	Engineering shops  
	12,809  
	Building 46  
	Engineering shops  
	11,034  
	CO  
	-  
	-  
	-  
	CT  
	Newington   
	Building 2W  
	Business office  
	18,228  
	Building 4  
	Vacant  
	12,394  
	DE  
	-  
	-  
	-  
	FL  
	Gainesville   
	Building 30  
	Fisher House  
	15,943  
	Miami  
	Building 68  
	Fisher House  
	13,559  
	Orlando   
	Building 7Nona  
	Central energy plant  
	41,900  
	GA  
	Augusta (Uptown)  
	Building 119  
	Fisher House  
	14,024  
	Dublin   
	Building 34  
	Vacant   
	30,857  
	Building 33  
	Vacant   
	16,888  
	Building 42  
	Vacant   
	16,649  
	Building 35  
	Vacant   
	14,868  
	HI  
	-  
	-  
	-  
	ID  
	Boise   
	Building 117  
	Research  
	18,061  
	IL  
	Danville   
	Building 14  
	Medical administrative service  
	31,772  
	Building 49  
	Chapel  
	16,621  
	Building 48  
	Carnegie library (vacant)  
	14,290  
	Hines   
	Building 37  
	Consolidated mail out pharmacy  
	280,050  
	Building 800  
	Joliet community-based outpatient clinic  
	60,000  
	Building 20  
	Supply depot, garage  
	56,323  
	Building 8  
	Engineering shops, prosthetics, administrative  
	42,095  
	Building 48  
	Laundry  
	39,546  
	Building 2  
	Administrative offices   
	34,906  
	Building 13  
	Mental health outpatient  
	23,090  
	Building 16  
	Administrative offices  
	22,187  
	Building 17  
	Office of Human Resources  
	20,604  
	Building 12  
	Clinical exam space, employee fitness center  
	18,702  
	Building 7  
	Engineering shops  
	16,998  
	Building 9  
	Recreation, voluntary  
	12,034  
	North Chicago   
	Building 135  
	Administrative, childcare  
	69,963  
	Building 1  
	Research, logistics  
	56,358  
	Building 48  
	Administrative offices, vacant space  
	26,496  
	Building 46  
	Administrative  
	19,141  
	Building 3  
	Administrative  
	17,447  
	Building 5  
	Leased to crisis center  
	13,872  
	Building 32  
	Engineering shops  
	10,477  
	IN  
	Indianapolis   
	Building 33  
	Warehouse, storage  
	45,105  
	Building 5  
	Warehouse, storage  
	24,073  
	Building 42  
	Veteran house  
	21,708  
	Building 7  
	Prosthetics, home based health  
	16,656  
	Marion   
	Building 79  
	Warehouse, storage  
	24,697  
	Building 17  
	Nursing education  
	18,471  
	Building CC  
	Connecting corridors  
	13,600  
	IA  
	-  
	-  
	-  
	KS  
	Leavenworth   
	Building 41  
	Warehouse, storage  
	32,744  
	Building 54  
	Engineering shop  
	12,365  
	Building 28  
	Engineering shop, storage  
	10,919  
	KY  
	Leestown   
	Building 28  
	Chapel, storage, vacant space  
	49,758  
	Building 5  
	Administrative, lab (vacant)  
	24,003  
	LA  
	-  
	-  
	-  
	ME  
	Togus   
	Building 21  
	Storage barn  
	15,518  
	MD  
	Loch Raven   
	Building 7  
	Research building  
	15,500  
	Perry Point   
	Building 360  
	Old laundry facility. new warehouse  
	40,619  
	Building 314B  
	Recreation  
	18,686  
	Building 11H  
	Administrative offices  
	11,027  
	MA  
	Bedford   
	Building 19  
	Laundry, storage  
	18,135  
	Building 21  
	Warehouse  
	11,164  
	Brockton   
	Building 23  
	Gym, pool  
	40,957  
	Building 25  
	Administrative offices, storage  
	21,140  
	Building 24  
	Chapel  
	15,720  
	Building 61  
	Administrative offices, computer rooms  
	13,646  
	Jamaica Plains   
	Building 3A  
	Parking garage addition  
	75,000  
	Building 1D  
	Radiation therapy  
	25,000  
	Building 2  
	Patient lodging  
	21,372  
	Building 1E  
	Cryogenics research  
	15,000  
	MI  
	Battle Creek  
	Building 6  
	Recreation, auditorium  
	20,611  
	Building 8  
	Homeless veterans program (vacant)  
	15,296  
	Building 1  
	Main administration  
	10,484  
	MN  
	Minneapolis  
	Building 222  
	Warehouse (Fort Snelling)  
	61,969  
	Building 10  
	Lodging, Veterans Integrated Service Network support  
	23,336  
	Building 224  
	Storage, general  
	13,460  
	MS  
	Biloxi  
	Building 1  
	Main hospital  
	122,400  
	Building 2  
	Intermediate care  
	76,170  
	Building 19  
	Mental health and rehabilitation  
	76,170  
	Building 14  
	Blind rehabilitation center  
	55,600  
	Building 26  
	Warehouse  
	45,500  
	Building T103  
	Warehouse  
	20,000  
	Building 5  
	Surgical residents  
	13,200  
	MO  
	St. Louis (Jefferson Barracks)  
	Building 23  
	Shops, prosthetics  
	21,300  
	MT  
	-  
	-  
	-  
	NE  
	-  
	-  
	-  
	NV  
	Las Vegas  
	Building 5  
	Community living center  
	109,748  
	Building 2  
	Energy plant  
	34,005  
	NH  
	-  
	-  
	-  
	NJ  
	-  
	-  
	-  
	NM  
	Albuquerque  
	Building 53  
	Behavioral health care  
	17,607  
	NY  
	Bath  
	Building 92  
	Recreation  
	44,770  
	Building 33  
	Information systems  
	12,962  
	Castle Point  
	Building 101  
	Storage  
	10,000  
	Lyons  
	Building 55  
	Domiciliary (vacant)  
	79,400  
	Building 9  
	Storage, vacant space  
	44,100  
	Building 15  
	Linen distribution, engineering shops  
	27,500  
	Building 5  
	Auditorium, gym, administrative offices  
	16,661  
	Building 10  
	Administrative offices  
	15,950  
	Building 11  
	Administrative offices  
	15,000  
	Montrose  
	Building 5  
	Kitchen, dining hall  
	58,511  
	Building 7  
	Storage, vacant space  
	47,261  
	Building 2  
	Theater  
	27,077  
	Building 16  
	Engineering administration, shops  
	25,743  
	Building 26  
	Pool, gym  
	23,842  
	Building 27  
	Chapel  
	10,758  
	Northport  
	Building 88  
	Gym  
	26,195  
	Building 37  
	Vacant  
	21,468  
	Building 18  
	Vacant  
	20,886  
	Building 13  
	Linen services  
	19,173  
	Building 15  
	Shops, fire department  
	16,063  
	Building 89  
	Engineering shops (future)  
	12,349  
	St. Albans  
	Building 65  
	Garage  
	24,364  
	NC  
	Asheville  
	Building 9  
	Nurses quarters (vacant)  
	42,619  
	Salisbury  
	Building 43  
	Hospice  
	18,459  
	ND  
	-  
	-  
	-  
	OH  
	Chillicothe  
	Building 3  
	Rehab clinics  
	23,922  
	Building 247  
	Gymnasium  
	17,596  
	Building 4  
	Vacant  
	15,418  
	Dayton  
	Building 409  
	Administrative building  
	86,160  
	Building 116  
	Administrative building (vacant)  
	11,495  
	Building 226  
	Freedom house, education  
	10,729  
	OK  
	-  
	-  
	-  
	OR  
	-  
	-  
	-  
	PA  
	Coatesville  
	Building 16  
	Administration  
	21,700  
	Building 11  
	Research  
	21,600  
	Building 15  
	Laundry  
	16,300  
	Building 5  
	Great Hall, administration  
	15,300  
	University Drive  
	Building 30  
	Research office building  
	91,139  
	SC  
	-  
	-  
	-  
	SD  
	Black Hills (Fort Meade)  
	Building T274  
	Vacant recreation hall  
	17,706  
	Building 89  
	Engineering building  
	13,051  
	Building 48  
	Facility management warehouse  
	10,986  
	Building 109  
	Storage  
	10,265  
	TN  
	Murfreesboro  
	Building 4  
	Medical media  
	18,653  
	Building 90  
	Storage  
	13,103  
	Building CC  
	Connecting corridors  
	12,700  
	TX  
	Big Spring  
	Building 22  
	Community living center  
	21,500  
	Building 3  
	Engineering, emergency management  
	16,910  
	San Antonio  
	Building 671FH  
	Fisher House  
	13,006  
	Temple  
	Building 222  
	Information technology offices, storage, and server rooms  
	28,453  
	Waco  
	Building 24  
	Engineering and environmental management offices  
	10,630  
	UT  
	-  
	-  
	-  
	VT  
	-  
	-  
	-  
	VA  
	Hampton  
	Building 50  
	Medical record files and vacant space  
	23,236  
	Building 15  
	Boiler plant  
	22,251  
	Building 31  
	Engineering shop  
	10,674  
	Building 48  
	Chapel  
	10,290  
	WA  
	American Lake  
	Building 4  
	Domiciliary  
	24,571  
	Walla Walla  
	Building 69  
	Patient call center, audiology, logistics  
	48,195  
	Building 74  
	Clinical swing space, administrative offices, storage  
	24,408  
	WV  
	Huntington  
	Building 23R  
	Research   
	35,154  
	Martinsburg  
	Building 314  
	Engineering  
	18,255  
	WI  
	Milwaukee  
	Building 2  
	Domiciliary, main mess hall (vacant)  
	133,730  
	Building 6  
	Offices  
	120,150  
	Building 20  
	Warehouse  
	56,208  
	Building 102  
	Laundry  
	31,000  
	Building 5  
	Great Lakes Service Center (Dom. Quarters)  
	28,800  
	Building 41  
	Ward Memorial Theater (Vacant)  
	21,986  
	Building 1  
	Offices (Dom. Administration)  
	17,600  
	Building 108  
	Structural & machine shop  
	10,248  
	Tomah  
	Building 40  
	Maintenance/repair and engineering shops  
	13,999  
	WY  
	-  
	-  
	-  
	Total  
	168 buildings  
	4,955,946  
	Note: Data are as of the end of fiscal year 2014. The list consists of only those buildings under the custody and control of VA, and does not include leased facilities.
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	November to January (3 months)
	November:
	VA uses regional and facility-level data to determine gaps/needs—called Strategic Capital Investment Planning (SCIP) gaps—in areas including workload, space, and facility condition. These SCIP gaps are then provided to the VA medical facilities.
	December – January:
	Facilities address each gap through capital or non-capital projects over a 10-year period, beginning in the Budget Year for that particular SCIP cycle (e.g., planning done during fiscal year 2016 would be for projects that would commence during fiscal year 2018) and summarizes those proposed projects in a 10-year action plan to be submitted to the Veterans Integrated Service Network (VISN) level for review and consolidation with the entire VISN.
	February to December (11 months)
	Early February:
	VISNs submit their entire 10-year action plan to the Veterans Health Administration (VHA).
	Mid February – March:
	VA does a review of all projects submitted over the 10-year planning horizon, including reviewing for completeness and accuracy. Feedback is provided to the VISNs/VA medical facilities to update their action plans prior to final submission.
	Late March – April:
	For projects submitted in the first fiscal year of the 10-year action plan, VA medical facilities create business cases, which are reviewed and prioritized by the VISN, and then reviewed by VHA.a
	April:
	The VISNs approve their VA medical facilities’ business cases to submit for review and validation.
	May:
	VA reviews all business cases submitted by the facilities for completeness and accuracy, and provides feedback to the VISN/VA medical facilities. VA medical facilities make any final updates to the action plans and business cases based on feedback from reviews, VISN input, and any other factors that are necessary. Final submissions are completed, and the VISNs approve the projects for consideration.
	June:
	VA’s SCIP Panel validates and scores business cases against the decision criteria, creating a priority list of projects that will formulate the annual construction budget request.b Results are briefed to the SCIP Board, and any adjustments necessary are made prior to finalizing the priority list with SCIP Board approval.c
	July:
	Budget targets are established by VA leadership for all VA programs, including the various construction programs included in SCIP. The budget targets are then applied to the priority list to determine which projects would be above the funding line.
	September:
	VA budget submission is submitted to the Office of Management and Budget (OMB).
	October – December:
	OMB reviews VA’s budget submission and issues a final decision on the funding and policy priorities for VA.
	January to October (9-10 months)
	January:
	OMB prepares budget request, and VA concurrently prepares its congressional budget justification, which supports the policies and funding decisions in the President’s budget request.
	February:
	President submits budget request to Congress. This is typically when VA medical facilities find out which of their submitted SCIP projects were approved.
	February – September:
	Congress passes VA budget.
	October:
	Fiscal year begins and VA can use appropriated money to start funding approved projects.
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	Accessible Data for Figure 12: Overlapping Timelines of the Last 6 Fiscal Years of the Strategic Capital Investment Program’s (SCIP) Project Submissions and the Number of Submissions
	Fiscal year 2012  
	76  
	803  
	274  
	1,153  
	Fiscal year 2013  
	151  
	847  
	307  
	1,305  
	Fiscal year 2014  
	82  
	1,024  
	246  
	1,352  
	Fiscal year 2015  
	534  
	994  
	121  
	1,649  
	Fiscal year 2016  
	253  
	902  
	413  
	1,568  
	Fiscal year 2017  
	145  
	1,256  
	2  
	1,403  
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